

X10/13/94

→ Maurin Norman, Domenic Zigant, Richard Powell, Mike McLelland, Bill McAvoy, Dave Song, Bill Radzewich, Admin Record (Richard and Mike please ensure this is put into our Admin Record for HPA Tax Log)

N00217.003051
HUNTERS POINT
SSIC NO. 5090.3

5090
41BU/940228
SEP 28 1994

From: Commander, Naval Facilities Engineering Command
To: Chief of Naval Operations (N-453D)

Subj: REQUEST FOR EXTENSION TO DEADLINE FOR SUBMISSION OF
DRAFT FINAL REMEDIAL INVESTIGATION/FEASIBILITY STUDY
(RI/FS)

Ref: (a) National Defense Authorization Act for Fiscal Years 1992 and 1993,
PL 102-190, Section 334

Encl: (1) Justification for Draft RI/FS Deadline Extension for NAS Moffett Field, CA
(2) Justification for Draft RI/FS Deadline Extension for NS Treasure Island
(Hunters Pt Annex), CA
(3) Justification for Draft RI/FS Deadline Extension for NCBC Davisville, RI
(4) Justification for Draft RI/FS Deadline Extension for NAWC Warminster, PA

1. Reference (a) requires that all draft final remedial investigations and feasibility studies related to environmental restoration activities at each military installation which are to be closed pursuant to the Defense Base Closure and Realignment Act of 1990 (1991 Base Closure List) and which are on the National Priorities List shall be submitted to the Environmental Protection Agency by 5 December 1994.

2. Reference (a) states that the Secretary of Defense, after consultation with the Administrator of the Environmental Protection Agency, may extend for one or more six-month periods the period of time for submission of all draft final remedial investigation and feasibility studies if within the scope of the Federal Facility Agreement governing cleanup at the installation, any of the following conditions exists at the installation:

- a. There are newly discovered sites or areas on the installation where a hazardous substance has been released, stored, or disposed of.
- b. There are technical engineering difficulties in carrying out the investigation and studies.
- c. Expediting the investigations and studies would constitute a substantial endangerment to the public health and the environment.

Subj: REQUEST FOR EXTENSION TO DEADLINE FOR SUBMISSION OF
DRAFT FINAL REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS)

d. Adequate funds have not been appropriated to the Department of Defense, or adequate resources are not available to any party to the Federal Facility Agreement, to carry out or oversee the investigation and studies by the applicable deadline.

3. As noted in reference (a), an extension for submission of the draft final RI/FS shall take effect if the Secretary of Defense submits to Congress a notification containing a certification that, to the best of the Secretary's knowledge and belief, submission cannot be accomplished by 5 December 1994 because one of the conditions described above exists.

4. Please request the Secretary of Defense to consult with the Administrator of the Environmental Protection Agency concerning extending the submission date of the following closing Navy installations to:

- a. NAS Moffett Field, California - proposed draft final RI/FS submission date = 2 April 1996.
- b. NS Treasure Island, Hunters Point Annex, California - proposed draft final RI/FS submission date = 9 August 1996.
- c. NCBC Davisville, Rhode Island - proposed draft final RI/FS submission date = 30 September 1995.
- d. NAWC Warminster, Pennsylvania - proposed draft final RI/FS submission date = 30 June 1995.

Enclosures (1) - (4) detail the conditions that warrant a submission extension. The Naval Facilities Engineering Command has consulted with each of the appropriate Environmental Protection Agency Regions and has received their concurrence for submission of the draft final RI/FS's by the noted dates.

5. Please request the Secretary of Defense that following consultation with Environmental Protection Agency that a notification be submitted to Congress which certifies that the submission date for the draft final RI/FS for the four installations needs to be extended.

6. For additional information contact Bruce Ulizio, NAVFACENGCOM (Code 41BU), commercial (703) 325-6427 or DSN 221-6427.

Signed

W. S. JUDKINS
By direction

Internal
40 Dailies
40 Files
41 RF
41 BU
41 BJ

P/by: B. Judkins, 41BJ, 23 Sep 94
T/by: C. Walkos, 41AA, ww/rifs

42 MD
42 AS
42 FE

WESTDIV STEPHEN CHAO
" RAYMOND RAMOS
NORTHDIV Robert Krivinskas
NAWC WARMINSTER Thomas Ames

MD
42 MD

114P
28 SEP
42 AS

42 WJ
amg 9/27
42 FG

Am a/28
41 BU

**ENCLOSURE (1)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE
EXTENSION FOR NAS MOFFET FIELD, CA**

**REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL
INVESTIGATION (RI)/FEASIBILITY STUDY (FS)**

**THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.**

**EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.**

QUESTIONS MAY BE DIRECTED TO:

**DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132**

TELEPHONE: (619) 532-3676

ENCLOSURE (2)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE
EXTENSION FOR NS TRESURE ISLAND (HUNTERS
POINT ANNEX), CA

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL
INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY

ENCLOSURE (3)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE
EXTENSION FOR NCBC DAVISVILLE, RI

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL
INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676

ENCLOSURE (4)
JUSTIFICATION FOR DRAFT RI/FS DEADLINE
EXTENSION FOR NAWC WARMINSTER, PS

REQUEST FOR EXTENSION TO DEADLINE FOR
SUBMISSION OF DRAFT FINAL REMEDIAL
INVESTIGATION (RI)/FEASIBILITY STUDY (FS)

THE ABOVE IDENTIFIED ENCLOSURE IS NOT
AVAILABLE.

EXTENSIVE RESEARCH WAS PERFORMED BY
SOUTHWEST DIVISION TO LOCATE THIS
ENCLOSURE. THIS PAGE HAS BEEN INSERTED AS
A PLACEHOLDER AND WILL BE REPLACED
SHOULD THE MISSING ITEM BE LOCATED.

QUESTIONS MAY BE DIRECTED TO:

DIANE C. SILVA
RECORDS MANAGEMENT SPECIALIST
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132

TELEPHONE: (619) 532-3676