



DEPARTMENT OF THE NAVY
SOUTHWEST DIVISION
NAVAL FACILITIES ENGINEERING COMMAND
1220 PACIFIC HIGHWAY
SAN DIEGO, CA 92132 - 5190

N00221_004114
MARE ISLAND
SSIC NO. 5090.3.A

5090.4
Ser 06CM.JD/0125
November 1, 2002

Mr. Chip Gribble
California Environmental Protection Agency
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710-2737

Mr. Gary Riley
Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Dear Mr. Gribble and Mr. Riley:

This is in regard to the Federal Facilities Site Remediation Agreement (FFSRA) for the former Mare Island Naval Shipyard, Vallejo, California, of July 15, 2002. The Navy submitted the Final FFSRA Site Management Plan (SMP) on October 18; however, Mr. Gribble provided additional comments on October 26 due to unanticipated changes reflected in the Final SMP resulting from the Navy's contractual processes. Therefore, enclosure (1) is the Revised Final SMP. Enclosure (2) provides a summary of changes that are reflected in enclosure (1) for your reference.

This SMP will be in effect for the federal fiscal year 2003 (FY03). As changes occur during FY03, the Navy will notify you via letters. Should you have any questions concerning this SMP, please contact me at (619) 532-0975.

Sincerely,

JERRY DUNAWAY
BRAC Environmental Coordinator
By direction of the Commander

Enclosures: (1) Revised Final Site Management Plan, Mare Island, California, November 1,
2002
(2) Summary of Revisions in the Revised Final Site Management Plan

5090.4
Ser 06CM.JD/0125
November 1, 2002

Copy to:

Ms. Emily Roth (2 copies)
U. S. Environmental Protection Agency
Mail Code SFD 8-1
75 Hawthorne Street, 9th Floor
San Francisco, CA 94105-3901

Mr. Henry Chui
California Environmental Protection Agency
Department of Toxic Substances Control
700 Heinz Avenue, Suite 200
Berkeley, CA 94710-2737

Ms. Carolyn d'Almeida
U. S. Environmental Protection Agency
CSO Mare Island, Building 535
Vallejo, CA 94592

SUMMARY OF REVISIONS IN REVISED FINAL SITE MANAGEMENT PLAN

ITEM NUMBER	ORIGINAL DATE	CHANGED DATE	REASON FOR CHANGE
C2-2	12/07/02	12/23/02	Change requested by Navy. Document was not submitted on schedule; therefore, the agency review period was extended.
C2-3	4/07/02	4/23/02	Subsequent change to C2-2.
C2-4	5/07/02	5/23/02	Subsequent change to C2-2.
XVI-3	6/10/03	Nov 03	Change requested by DTSC. Navy agreed with change due to the now uncertain progress to be made with the newly discovered site near B-505.
XVI-4	8/10/03	Jan 04	Subsequent change to XVI-3.
XVI-5	Oct 03	Mar 04	Subsequent change to XVI-3.
XVI-6	Nov 03	Apr 04	Subsequent change to XVI-3.
XVI-7	Nov 03	Apr 04	Subsequent change to XVI-3.
XVI Completion	May 05	Oct 05	Subsequent change to XVI-3.
BW-4	7/01/03	1/30/03	Change requested by DTSC.
BW-5		2/19/03	Subsequent change to BW-4.
BW-6		3/09/03	New item added at request of DTSC.
BW-7		3/25/03	Subsequent change to BW-6.
BW-8 to BW-13			All item numbers change subsequent to BW-6.
SSA-2	1/02/03	1/30/03	Change requested by DTSC.
SSA-3	2/03/03	3/02/03	Subsequent change to SSA-2.
MI-1	12/16/02	12/02/02	DTSC requested change to 11/18/02. Navy agreed to move document ahead to 12/02/02. 11/18/02 does not allow the subcontractor appropriate production time.
MI-2	2/16/02	2/02/03	Subsequent change to MI-1.
MI-3	4/16/02	4/02/03	Subsequent change to MI-1.
MI-4	5/16/02	5/02/03	Subsequent change to MI-1.
CS-1	12/16/02	12/02/02	DTSC requested change to 11/18/02. Navy agreed to move document ahead to 12/02/02, but 11/18/02 does not allow the subcontractor appropriate production time.
CS-2	2/16/02	2/02/03	Subsequent change to CS-1.
CS-3	4/16/02	4/02/03	Subsequent change to CS-1.
CS-4	5/16/02	5/02/03	Subsequent change to CS-1.
ESCA-33	5/01/03	7/01/03	Change requested by DTSC.
ESCA-39	6/30/03	8/30/03	Subsequent change to ESCA-33.

(Continued)

SUMMARY OF REVISIONS IN REVISED FINAL SITE MANAGEMENT PLAN

ITEM NUMBER	ORIGINAL DATE	CHANGED DATE	REASON FOR CHANGE
ESCA-45	8/29/03	Oct 03	Change requested by DTSC.
ESCA-49	10/01/03	Dec 03	Subsequent change to ESCA-45.
ESCA-52	10/15/03	Dec 03	Subsequent change to ESCA-45.
ESCA-56	12/16/03	Feb 04	Subsequent change to ESCA-45.
ESCA-57	1/18/03	Mar 04	Subsequent change to ESCA-45.
ESCA-59	2/18/04	Apr 04	Subsequent change to ESCA-45.
ESCA-60	3/18/04	May 04	Subsequent change to ESCA-45.
ESCA-62	4/17/04	Jun 04	Subsequent change to ESCA-45.
ESCA-34 to ESCA-66			All item numbers change because of change to ESCA-33.