



DEPARTMENT OF THE NAVY

NAVAL AIR STATION  
MOFFETT FIELD, CA 94035-5000

N00296.000165  
MOFFETT FIELD  
SSIC NO. 5090.3

IN REPLY REFER TO:  
5090  
Ser 00/3430  
29 OCT 1987

California Regional Water Quality Control Board  
San Francisco Bay Region  
Attn: Roger James  
Executive Officer  
1111 Jackson Street, Room 6040  
Oakland, CA 94607

Dear Mr. James:

To address concerns you raised earlier this year, our first monthly status report on cleanup efforts at Moffett Field is enclosed.

Sincerely,

C.T. MOYER III  
Captain, U. S. Navy  
Commanding Officer

Encl:

(1) 30 October 1987 - Status of HW Actions at Naval Air Station,  
Moffett Field

165  
NAVY/RWQCB36  
John

30 OCTOBER 1987 - STATUS OF HW ACTIONS AT NAVAL AIR STATION, MOFFETT F.

The Navy and the Navy's Installation Restoration Program consultant, International Technology (IT), met with the regulatory agencies (EPA, RWQCB, and DHS) on 8 October 1987 to discuss the regulatory agencies' comments on the Sampling Plan and the Quality Assurance Project Plan (QUAPP) for sites 1 through 10 at Naval Air Station (NAS) Moffett Field. IT is revising the Sampling Plan and QUAPP for sites 1 through 10 (the Solid Waste Assessment Test for the landfills will be included) and preparing a new Sampling Plan and QUAPP for sites 11 through 17, which will be submitted to the regulatory agencies by or about 15 December 1987.

Under the Underground Storage Tank Program (UST), ERM-West is preparing a workplan for the active tanks which will be submitted to the County of Santa Clara, Department of Public Health by or about 30 November 1987. Other regulatory agencies will receive a copy of the workplan. IT will include the investigation of the soil and groundwater around the abandoned and bulk tanks in the Installation Restoration (IR) Program.

Kennedy/Jenks/Chilton (K/J/C) is preparing a technical report which summarizes the results of a record search, aerial photography search, and interviews conducted to identify any private and public wells which may act as vertical conduits for pollution to migrate from shallow to deep aquifers. This technical report will be submitted to the regulatory agencies by or about 15 January 1988. K/J/C is scheduled to start the field work to locate the potential conduits in the first week of November.

Dames and Moore (D&M) is preparing the Hydrogeologic Assessment Report (HAR), Report of Waste Discharge, and the Closure Plan for the flux ponds. D&M is sampling the flux ponds and preparing the above reports which will be submitted to the regulatory agencies by or about 1 January 1988 (for the HAR) and 1 March 1988 for the other two reports.

After regulatory review of the Sampling Plan and QUAPP, the Navy will proceed with the field work. Attachment A depicts the status of tasks currently under contract.

NAS MOFFETT FIELD ENVIRONMENTAL PROGRAMS

TASKS AND CONTRACT STATUS

	INTERNATIONAL TECHNOLOGY (IT)	KENNEDY/JENKS/CHILTON (K/J/C)	DAMES & MOORE (D & M)	ERM-WEST
<b>TASKS</b>	1. Revise Sampling Plan & QUAPP for Sites 1-10.	1. Prepare investigation of potential conduits report. (Submit by 1-15-88)	1. Prepare the HAR (Submittal by 1-1-88)	1. Prepare monitoring proposal for active tanks (submit to County 11-30-88)
	2. New sampling plan for sites 10-17 (submit by 12-15-87)	2. Physically locate the wells (field work)	2. Prepare report of waste discharge (submit by 3-1-88)	2. Implementation of active tank monitoring.
		3. Prepare a report on techniques used to locate the wells.	3. Prepare closure plan for the flux ponds (submit by 3-1-88)	3. Sampling of tank contents and soil around abandoned tanks.
<b>CONTRACT STATUS</b>	Awarded \$ to Dept of Energy	1. Negotiated amount for task 1. Expect funding by the beginning of Nov 87.	Negotiated and awarded tasks 1, 2, & 3.	1. Items 1 & 3 have been negotiated & awarded.
		2. Tasks 2 & 3 have been negotiated and awarded.		2. Half of item 2 has been been negotiated & awarded.
				3. Other half of item 2 will be negotiated w/in the month.
<b>COMMENTS</b>	IT met with regulatory agencies to work on Sampling plan (Sites 1-10) & QUAPP revisions. Preparing new Sampling plan for Sites 11-19. Currently carrying out tasks.	Currently working on task 1.	Currently working on all tasks.	Currently working on task 1.