



DEPARTMENT OF THE NAVY

NAVAL AIR STATION  
MOFFETT FIELD, CA 94035-5000

N00296.000263  
MOFFETT FIELD  
SSIC NO. 5090.3

IN REPLY REFER TO:  
5090  
Ser 00/ 0385  
12 FEB 1988

California Regional Water Quality Control Board  
San Francisco Bay Region  
Attn: Roger James  
Executive Officer  
1111 Jackson Street, Room 6040  
Oakland, CA 94607

Gentlemen:

Enclosed is our monthly status report on cleanup efforts at Moffett Field.

Sincerely,

D. M. McArthur, Jr.  
Commander, U.S. Navy  
By direction of  
the Commanding Officer

Encl:

(1) February 15, 1988 - Status of HW Actions at Naval Air Station, Moffett Field

Copy to:

Commander, Western Division, Naval Facilities Engineering Command  
(Code 1146, Code 09C5)  
Environmental Protection Agency, Region 9  
Santa Clara Valley Water District - 828  
Santa Clara County Health Department - 829  
Department of Health Services - 830  
State Water Resource Control Board - 831  
City of Mountain View - 832  
City of Sunnyvale - 833  
California Regional Water Quality Control Board  
International Technology Corporation - 834

WESTHAFFACENCOM  
FEB 18 11 01 AM '88

263 270  
264 271  
265  
260  
267  
268  
269

NAVY/RWQ&GB 49

FEBRUARY 15, 1988 - STATUS OF HW ACTIONS  
AT  
NAVAL AIR STATION, MOFFETT FIELD

A meeting with EPA's Community Relation representative was held on January 14, 1988. IT Corporation is currently developing a community relation plan. Community interviews are planned for February to assist in the development of the plan.

Kennedy/Jenks/Chilton final report of the record research for potential conduits was submitted January 13, 1988. Fieldwork to physically locate suspected wells is currently being scheduled.

Dames and Moore is currently working on the Final Report of Waste Discharge and the Closure Plan for the Flux Ponds. These documents will be submitted on or about March 1, 1988.

A meeting with Regulatory Agencies was held on February 9, 1988 to discuss comments made to the Remedial Investigation Work Plan. Requested inclusion of more leachate wells may delay our planned fieldwork start of March 15, 1988.

A meeting was held with EPA, Department of Health Services, and the Regional Water Quality Control Board on February 10, 1988 to discuss elements of an interagency agreement.

TASKS AND CONTRACT STATUS

	INTERNATIONAL TECHNOLOGY (IT)	KENNEDY/JENKS/CHILTON (K/J/C)	DAMES & MOORE (D & M)	ERM-WEST
<b>TASKS</b>	1. Revise Sampling Plan & QUAPP for Sites 1-10.	1. Prepare investigation of potential conduits report. (Submit by 1-15-88)	1. Prepare the HAR (Submittal by 1-1-88)	1. Prepare monitoring proposal for active tanks (submit to County 12-30-87)
	2. New sampling plan for sites 10-17 (submit by 12-15-87)	2. Physically locate the wells (field work)	2. Prepare report of waste discharge (submit by 3-1-88)	2. Implementation of active tank monitoring.
	3. Implementation of Remedial Investigation Work Plan.	3. Prepare a report on techniques used to locate the wells.	3. Prepare closure plan for the flux ponds (submit by 3-1-88)	3. Sampling of tank contents and soil around abandoned tanks.
<b>CONTRACT STATUS</b>	Tasks 1 & 2 have been negotiated and awarded. Task 3 has been negotiated and is awaiting award.	Tasks 1, 2, & 3 have been negotiated and awarded.		Tasks have been negotiated and awarded.
<b>COMMENTS</b>	Currently carrying out tasks 1 & 2 and a portion of task 3.	Currently working on all tasks.	Currently working on all tasks.	Currently working on task 1.