



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IX

75 Hawthorne Street
San Francisco, CA 94105-3901

August 24, 1994

Mr. Stephen Chao
BRAC Environmental Coordinator
Western Division
Naval Facilities Engineering Command
900 Commodore Drive
San Bruno, CA 94066-2402

Subject: NAS Moffett Field -- Request for Schedule Extension for the Phase I Site-Wide Ecological Assessment Report

Dear Mr. Chao:

In acknowledgement and receipt of your letter dated August 18, 1994, and pursuant to Section 27 of the Federal Facility Agreement(FFA), we agree to the proposed changes in the FFA schedule, contingent on acceptance of the conditions outlined below, for the revised draft Final Phase I Site Wide Ecologic Assessment (SWEA) Report and the draft Phase II SWEA Work Plan. These two documents will be due to the agencies on October 16, 1994. The final Phase I SWEA Report will be due on November 15, 1994. Our approval of these schedule changes is contingent on the understanding that other documents, deliverables, and record of decision (ROD) dates for NAS Moffett Field will be unaffected by this schedule change, including OU6 and the Site-Wide ROD. It is anticipated that the dialogue among the stakeholders will continue, to immediately resolve the technical issues that have contributed to this delay, e.g., data gaps and the list of Chemicals of Potential Concern for the Phase II Work Plan.

If you have any questions, please call Barbara M. Smith at (415) 744-2366.

Sincerely,

A handwritten signature in black ink that reads "Barbara M. Smith, for".

Michael D. Gill
Remedial Project Manger
Federal Facilities Cleanup Office

cc: C. Joseph Chou (DTSC)
Ken Eichstaedt (URS)
Ron Gervason (RWQCB)
Sandy Olliges (NASA)
Peter Straus (MHB)
Mike Young (PRC)