

5090
Ser 1813EG/L3044
27 Oct 1992

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - Sep 1992

1. Enclosure (1) is provided for your information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code 1813EG, at (415) 244-2560.

Original signed by:

S. Chao
GILBERT A. RIVERA
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Barbara Smith)
California Department of Fish and Game (Attn: Mike Rugg)
US Environmental Protection Agency, Region IX (Attn: Julie Anderson)
US Fish & Wildlife Services (Attn: Steve Schwartzbach)
US Army Corps of Engineers (Attn: Sharon Moreland)
Bay Area Air Quality Management District (Attn: Brian Jennison)
Bay Conservation and Development Commission (Attn: Chris Perry)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)

Copy to:

NAVSTA Treasure Island (Attn: Jim Sullivan)
COMNAVBASE San Francisco (Attn: Randy Friedman)
PRC Environmental Management, Inc. (Attn: Emily Pimentel)

Blind copy to:

09B, 1813, 1813EB, 1813EG, Admin Records (w/3 copies of encl (1))
Chron, blue, pink, green
Writer: E. Galang, 1813EG, X-2560
File: NS, Treasure Island

INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
SEPTEMBER 1992

1. PROGRESS DURING THIS PERIOD:

Work Performed

The Navy's contractor field team :

Developed two (2) monitoring wells

Sampled twenty six (26) monitoring wells and were sent for laboratory analysis

Initiated geophysics survey for additional sites 20, 22, 24 and 25

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

MEETINGS

The Navy and its contractor met with the regulatory agencies on 9 September 1992 to review the monthly progress of the investigation.

REPORTS

The Navy forwarded the following documents/reports to the regulatory agencies for review and comments:

- Project Monthly Status Report	3 September 1992
- Monthly Progress Review Meeting Minutes (7 August 1992)	3 September 1992
- Draft Ecological Assessment Work Plan	11 September 1992
- Final Preliminary Risk Assessment Report for Site 12	16 September 1992
- Preliminary Summary Tables of Analytical Results	29 September 1992

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

The laboratory exceeded holding times on a batch of soil and monitoring well samples due to a laboratory error associated with the quality control process. These samples will be qualified as estimated results. The preliminary results will be reviewed and discussed in the next scheduled progress review meeting.

The storm water sampling plan was questioned by DTSC based on information provided by existing as-built plans. The plan will be reviewed and a revised plan will be submitted to the regulatory agencies for comments and approval.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT MONTH

Meetings

The monthly progress review meeting has been scheduled for 4 November 1992 at DTSC office in Berkeley.

The next TRC meeting has been scheduled for 1 December 1992 at NAVSTA TI.

Reports

Project Monthly Status Report (October)
Monthly Progress Review Meeting Minutes (6 October 1992)
Preliminary Summary Tables of Analytical Results (Partial)

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

The Navy and its contractor will:

- Continue field activities including geophysics survey for sites 20, 22, 24 and 25. Conduct sediment sampling scheduled for mid October. Stormwater sampling is planned for the first rainstorm of sufficient intensity.
- Continue validating the laboratory data.
- Continue working on the Remedial Investigation (RI) Report task, ecological assessment and human health risk assessment tasks.
- Finalize RI/FS Investigation-Derived Waste Management Plan.
- Facilitate public participation at the next scheduled TRC meeting.