

5090
Ser T4A2EG/L4151
2 Mar 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - January 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4A2EG, at (415) 244-2560.

MARCELO G. PASCUA, JR.
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Gina Kathuria)
California Department of Fish and Game (Attn: Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Rachel Simons)
US Fish & Wildlife Services (Attn: Steve Schwartzbach)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
San Francisco Mayor's Office (Attn: Don Angus)
San Francisco Department of Public Health (Attn: Scott Nakamura)
NS Treasure Island (Attn: Michelle Dunne-Iverson)

Copy to:

NS Treasure Island (Attn: Jim Sullivan)
NS Treasure Island (Attn: Eddie Sarmiento)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
PRC Environmental Management, Inc. (Attn: Anne Ording)

Blind copy to:

T4A2, T4A2EG,
Admin Records (3 copies)
Chron, blue, pink, green
Writer: E. Galang, T4A2EG, X-2560
File: NS Treasure Island

207

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
JANUARY 1994**

1. PROGRESS DURING THIS PERIOD

Completed the Draft Initial Screening of Technologies for the Feasibility Study Report.

Continued the preparation of Phase II RI Work Plans Addenda.

Completed the Draft Base Realignment And Closure (BRAC) Cleanup Plan (BCP).

Awarded the contract for the preparation of No Further Action (NFA) Record of Decisions (ROD) documentation for Sites 03 and 05.

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD

Meetings:

None

Reports:

Draft Initial Screening of Technologies for the Feasibility Study Report dtd 3 Jan 1994

Draft Base Realignment And Closure (BRAC) Cleanup Plan (BCP) dtd 27 Jan 1994

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None this period

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

Restoration Advisory Board (RAB) Meeting - February 15, 1994 at NAVSTA TI

Restoration Advisory Board (RAB) Meeting - March 15, 1994 at NAVSTA TI

Monthly Progress Meeting - March 21, 1994 at DTSC

Restoration Advisory Board (RAB) Meeting - April 12, 1994 at NAVSTA TI

Reports:

Project Monthly Status Report/Meeting Minutes

Draft Phase II A Remedial Investigation Work Plan

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
JANUARY 1994**

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Respond to comments from regulatory agencies and complete the Remedial Investigation (RI) Report.

Continue the preparation of Phase II RI Work Plans Addenda.

Continue the design of removal action for Sites 06, 14 and 22.

Finalize and distribute the Base Realignment And Closure (BRAC) Cleanup Plan (BCP).

Award the contract for the design of removal action for Sites 01 and 09.

Initiate the preparation of the detailed analysis of alternatives for the feasibility study (FS).

Ernie M. Galang
3/02/94