

5090
Ser T4A2EG/L4177
25 Mar 1994

From: Commander, Western Division, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - February 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please contact Mr. Ernesto M. Galang, Code T4A2EG, at (415) 244-2560.

original signed by:

E. Galang
MARCELO G. PASCUA, JR.
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Tom Lanphar)
California Regional Water Quality Control Board (Attn: Gina Kathuria)
California Department of Fish and Game (Attn: Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Rachel Simons)
US Fish & Wildlife Services (Attn: Steve Schwarzbach)
National Oceanic & Atmospheric Administration (Attn: Denise Klimas)
San Francisco Mayor's Office (Attn: Don Angus)
San Francisco Department of Public Health (Attn: Scott Nakamura)
NS Treasure Island (Attn: Michelle Dunne-Iverson)

Copy to:

NS Treasure Island (Attn: Jim Sullivan)
NS Treasure Island (Attn: Eddie Sarmiento)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
PRC Environmental Management, Inc. (Attn: Anne Ording)

Blind copy to:

T4A2, T4A2EG,
Admin Records (3 copies)
Chron, blue, pink, green
Writer: E. Galang, T4A2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
FEBRUARY 1994**

1. PROGRESS DURING THIS PERIOD

Continued the preparation of Phase II RI Work Plans Addenda.

Continued the preparation of the Base Realignment And Closure (BRAC) Cleanup Plan (BCP).

Continued the preparation of the Draft Final Phase I RI Report.

Continued the design of removal action for Sites 06, 14 and 22.

Initiated the development of alternatives for the detailed analysis of alternatives for the Feasibility Study (FS).

2. MEETINGS AND REPORTS DURING THIS PROGRESS PERIOD

Meetings:

Restoration Advisory Board (RAB) meeting was held on February 15, 1994 at Naval Station Treasure Island.

BRAC Cleanup Team (BCT) meeting was held on February 16, 1994 at Naval Station Treasure Island.

Remedial Project Managers (RPM's from Navy and State) met with NAVSTA TI Staff Civil Engineer and staff on February 22, 1994 to discuss the erosion control project for the west Bay Bridge on/off ramp which has been identified as an IR site due to the detection of lead in soil samples collected from the area.

Reports:

Data Quality Summary Report for IR Site 14, New Fuel Farm Area
Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None this period

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
FEBRUARY 1994**

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

Restoration Advisory Board (RAB) Meeting - March 15, 1994 at NAVSTA TI
Monthly Progress Meeting - March 21, 1994 at DTSC
Restoration Advisory Board (RAB) Meeting - April 12, 1994 at NAVSTA TI
RAB Open House and Meeting - April 21, 1994

Reports:

Project Monthly Status Report/Meeting Minutes
Draft Phase IIA Remedial Investigation Work Plan Addendum
Draft Phase IIB Remedial Investigation Work Plan Addendum
BRAC Closure Plan (BCP)
Draft Final Phase I RI Report

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Complete the Phase I Remedial Investigation (RI) Report.

Continue the preparation of Phase II RI Work Plans Addenda (Phase IIA&B).

Continue the design of removal action for Sites 06, 14 and 22.

Initiate the design of removal action for Sites 01 and 09.

Complete the Base Realignment And Closure (BRAC) Cleanup Plan (BCP).

Continue the preparation of the detailed analysis of alternatives for the feasibility study (FS).

Initiate the preparation of Fact Sheet and solicitation of Restoration Advisory Board (RAB) members.

Ernie M. Galang
3/25/94