

5090
Ser 09ER2EG/L5042
4 Nov 1994

From: Commander, Engineering Field Activity, West, Naval Facilities Engineering Command
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - September 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:
ERNESTO M. GALANG
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)
California Department of Fish and Game (Attn: Dr. Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
San Francisco Department Of Public Health (Attn: Mr. Scott Nakamura)
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)
Community RAB Members (Attn: Mr. Don Angus)

Blind copy to:

09ER2, 09ER2EG,
Information Repository (3 copies)
Chron, blue, pink, green
Writer: E. Galang, 09ER2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
SEPTEMBER 1994**

1. PROGRESS DURING THIS PERIOD

Continued the development of "plug-in" no action decision document (DD).

Continued the design of non-time-critical removal action at Site 01.

Started the preparation of the Phase II ecological risk assessment (EA) work plan.

Conducted the first workshop on CERCLA and cleanup process at Naval Station Treasure Island for TI RAB community members.

Conducted the second slide presentation and site tour for TI RAB community members.

Started the update of the BRAC Cleanup Plan (BCP).

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

September 06, 1994 - RPM/BCT (Pre-Workshop) Meeting

September 13, 1994 - Restoration Advisory Board (RAB) Work Shop

September 15, 1994 - RPM/BCT Meeting

September 17, 1994 - Restoration Advisory Board (RAB) Site Tour

September 27, 1994 - RPM/BCT Meeting

September 27, 1994 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Navy Response To Agency Comments On The Draft Field Work Plan Addendum

For Site 01 - Medical Clinic Additional Characterization dtd September 12, 1994

Draft Technical Memorandum, Draft Phase IIB RI Work Plan Addendum

For Site 12 - Old Bunker Area dtd September 26, 1994

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Phase IIB RI will be delayed until CLEAN II contract is awarded. The delay will affect the RI/FS schedule and removal actions at Sites 06, 14, and 22 where additional site characterization activities are planned for the Phase IIB RI.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

TI Citizens' Reuse Committee (CRC) Meeting - October 3, 1994
Restoration Advisory Board (RAB) Workshop - October 4, 1994
RPM/BCT BCP Update Meeting - October 5, 1994
RPM/BCT Meeting - October 11, 1994
Restoration Advisory Board (RAB) Meeting - October 25, 1994
RPM/BCT Ecological Risk Assessment Scoping Meeting - October 26, 1994
RPM/BCT BCP Update Meeting - November 2, 1994
TI Citizens' Reuse Committee (CRC) Meeting - November 7, 1994
RPM/BCT Meeting - November 21, 1994

Reports:

Project Monthly Status Report/Meeting Minutes
Draft Phase II Ecological Risk Assessment Work Plan
Draft Revised BRAC Cleanup Plan (BCP)

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the preparation of Phase IIB RI Work Plan Addendum.

Continue the design of non-time-critical removal action for Site 01.

Continue the preparation of EE/CA's for non-time-critical removal action at Sites 01, 06, 14 and 22.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Start work on the Phase IIA Remedial Investigation (RI).

Continue the preparation of the Phase II ecological risk assessment (EA) work plan.

Continue the update of the BRAC Cleanup Plan (BCP).