

5090
Ser 09ER2EG/L5099
19 Dec 1994

From: Commander, Engineering Field Activity, West
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - November 1994

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

ORIGINAL SIGNED BY
ERNESTO M. GALANG
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)
California Department of Fish and Game (Attn: Dr. Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

5090
Ser 09ER2EG/L5099
19 Dec 1994

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
San Francisco Department Of Public Health (Attn: Mr. Scott Nakamura)
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)
Community RAB Members:

Mr. Joseph Alcedo	Mr. Clinton Loftman
Mr. James Aldrich	Ms. Carolyn Lown
Mr. Don Angus	Mr. Daniel McDonald
Mr. Saul Bloom (ARC Ecology)	Mr. David Moser
Mr. Charles Boatman	Mr. Rick Nedell
Mr. Nathan Brennan	Ms. Patricia Nelson
Mr. Richard Coxall	Mr. Henry Ongerth
Mr. Paul Hehn	Ms. Margaret Race
Ms. Michelle Dunne-Iverson	Ms. Patsy Reese
Ms. Martha Kohler	Mr. Earl Rynerson
Mr. Denny Larson	Ms. Dale Smith
Ms. Audry Lee	Mr. Brad Wong

Blind copy to:

09ER2, 09ER2EG
Information Repository (3 copies)
Chron, blue, pink, green
Writer: E. Galang, 09ER2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION TREASURE ISLAND
NOVEMBER 1994**

1. PROGRESS DURING THIS PERIOD

Continued the development of "plug-in" no action decision document (DD).

Continued the design of non-time-critical removal action at Site 01.

Continued the preparation of the Phase II ecological risk assessment (EA) work plan.

Continued the update of the BRAC Cleanup Plan (BCP).

Completed the redevelopment and survey of existing monitoring wells and the first quarter of groundwater sampling for the Phase IIA RI.

Continued the preparation of Site 01 - Medical Clinic, field work plan addendum.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

November 02, 1994 - RPM/BCT BCP Update Meeting

November 07, 1994 - TI Citizens' Reuse Committee (CRC) Meeting

November 08, 1994 - Phase II Environmental Baseline Survey (EBS) Briefing

November 21, 1994 - RPM/BCT Meeting

Reports:

Monthly Progress Report/Meeting Minutes

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Phase IIB RI will be delayed until CLEAN II contract is awarded. The delay will affect the RI/FS schedule and removal actions at Sites 06, 14, and 22 where additional site characterization activities are planned for the Phase IIB RI.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

RPM/BCT BCP Update Meeting - December 5, 1994
Restoration Advisory Board (RAB) Meeting - December 6, 1994
RPM/BCT Meeting - December 12, 1994
Phase II Environmental Baseline Survey (EBS) Meeting - December 21, 1994
Restoration Advisory Board (RAB) Meeting - January 17, 1995
RPM/BCT BCP Update Meeting - January 18, 1995
RPM/BCT BCP Update Meeting - January 23, 1995

Reports:

Project Monthly Status Report/Meeting Minutes
Draft Phase II Ecological Risk Assessment Work Plan
Draft Revised BRAC Cleanup Plan (BCP)
Draft Final Phase IIB RI Work Plan Addendum
Final Field Work Plan Addendum, Additional Characterization at Site 01 - Medical Clinic

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the preparation of Phase IIB RI Work Plan Addendum.

Continue the design of non-time-critical removal action for Site 01.

Continue the preparation of EE/CA's for non-time-critical removal action at Sites 01, 06, 14 and 22.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Continue the field work on Phase IIA Remedial Investigation (RI).

Continue the preparation of the Phase II ecological risk assessment (EA) work plan.

Continue the update of the BRAC Cleanup Plan (BCP).