

5090
Ser 09ER2EG/L5073
8 Mar 1995

From: Commanding Officer, Engineering Field Activity, West
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - January 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG

By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)
California Department of Fish and Game (Attn: Dr. Michael Martin)
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

5090
Ser 09ER2EG/L5073
8 Mar 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)
COMNAVBASE San Francisco (Attn: CDR Al Elkins)
San Francisco Department Of Public Health (Attn: Ms. Amy Brownell)
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)
TI Citizens Reuse Committee (Attn: Ms. Laurie Glass)
Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Mr. David Moser
Mr. Saul Bloom (ARC Ecology)	Mr. Rick Nedell
Mr. Charles Boatman	Ms. Patricia Nelson
Mr. Richard Coxall	Mr. Henry Ongerth
Mr. Paul Hehn	Ms. Margaret Race
Ms. Martha Kohler	Ms. Patsy Reese
Mr. Denny Larson	Ms. Dale Smith
Ms. Audry Lee	Mr. Brad Wong
Mr. Clinton Loftman	

Blind copy to:

09ER2, 09ER2EG, T4H
Information Repository (3 copies)
Chron, blue, pink, green
Writer: E. Galang, 09ER2EG, X-2560
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
JANUARY 1995**

1. PROGRESS DURING THIS PERIOD

Continued the development of "plug-in" no action decision document (DD).

Continued the design of non-time-critical removal action at Site 01.

Continued the update of the BRAC Cleanup Plan (BCP).

Continued the field work on the Phase IIA RI. Conducted aquifer testing and initiated the preparation of the November 1994 groundwater sampling report.

Completed the Draft Final Phase IIB Work Plan Addendum.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

January 09, 1995 - TI Citizens Reuse Committee (CRC) Meeting

January 17, 1995 - RAB Meeting

January 18, 1995 - RPM/BCT BCP Update Meeting

January 23, 1995 - RPM/BCT Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Draft Final Phase IIB Remedial Investigation Work Plan Addendum

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

Phase IIB RI will be delayed until CLEAN II contract is awarded. The delay will affect the RI/FS schedule and removal actions at Sites 06, 14, and 22 where additional site characterization activities are planned for the Phase IIB RI.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

February 03, 1995 - RPM/BCT Meeting/Boat Tour
February 06, 1995 - TI Citizens Reuse Committee (CRC) Meeting
February 07, 1995 - Restoration Advisory Board (RAB) Meeting
February 15, 1995 - RPM/BCT Meeting
February 28, 1995 - Restoration Advisory Board (RAB) Meeting
March 03, 1995 - RPM/BCT Pre-EBS Meeting
March 06, 1995 - TI Citizens Reuse Committee (CRC) Meeting
March 15, 1995 - RPM/BCT EBS Meeting
March 20, 1995 - RPM/BCT Meeting
March 28, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Final Phase II Ecological Risk Assessment Work Plan
Final BRAC Cleanup Plan (BCP)
Final Phase IIB RI Work Plan Addendum
November 1994 Quarterly Groundwater Monitoring Report

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the preparation of Phase IIB RI Work Plan Addendum.

Continue the design of non-time-critical removal action for Site 01.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Continue the field work on Phase IIA Remedial Investigation (RI).

Continue the preparation of Phase II (Ecological Risk Assessment) EA Work Plan.

Continue the update of the BRAC Cleanup Plan (BCP).