

5090  
Ser 09ER2EG/L5081  
22 Mar 1995

From: Commanding Officer, Engineering Field Activity, West  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - February 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

**Original signed by:**

ERNESTO M. GALANG  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)  
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
US Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
US Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

5090  
Ser 09ER2EG/L5081  
22 Mar 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to:

NS Treasure Island (Attn: Mr. Jim Sullivan)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
San Francisco Department Of Public Health ( Attn: Ms. Amy Brownell)  
PRC Environmental Management, Inc. (Attn: Ms. Anne Ording)  
Community RAB Members:

Mr. Joseph Alcedo	Mr. Clinton Loftman
Mr. James Aldrich	Mr. Daniel McDonald
Mr. Saul Bloom (ARC Ecology)	Mr. David Moser
Mr. Charles Boatman	Mr. Rick Nedell
Mr. Richard Coxall	Ms. Patricia Nelson
Ms. Laurie Glass (TI CRC)	Mr. Henry Ongerth
Mr. Paul Hehn	Ms. Patsy Reese
Ms. Martha Kohler	Ms. Dale Smith
Mr. Denny Larson	Mr. Brad Wong
Ms. Audry Lee	

Blind copy to:

09ER2, 09ER2EG, T4H  
Information Repository (3 copies)  
Chron, blue, pink, green  
Writer: E. Galang, 09ER2EG, X-2560  
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
FEBRUARY 1995**

**1. PROGRESS DURING THIS PERIOD**

Continued the development of "plug-in" no action decision document (DD).

Continued the design of non-time-critical removal action at Site 01.

Completed the update of the BRAC Cleanup Plan (BCP).

Continued the field work on the Phase IIA RI. Conducted the second quarter of groundwater sampling.

Started the preparation of Final Phase IIB RI Work Plan Addendum.

Started the preparation of Final Phase II Ecological Risk Assessment Work Plan.

Resumed the preparation of soil removal EE/CA for IR Sites 06, 14, and 22.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

February 03, 1995 - RPM/BCT Boat Tour (around the island)

February 06, 1995 - TI Citizens Reuse Committee (CRC) Meeting

February 07, 1995 - Restoration Advisory Board (RAB) Subcommittee Meeting

February 15, 1995 - RPM/BCT Meeting

February 21, 1995 - Restoration Advisory Board (RAB) Subcommittee Meeting

February 28, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

March 1995 Base Realignment And Closure (BRAC) Cleanup Plan (BCP)

November 1994 Quarterly Groundwater Sampling Report

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

Awaiting the award of Phase IIB RI contract under the CLEAN I contract to avoid delay. The delay will affect the RI/FS schedule and removal actions at Sites 06, 14, and 22 where additional site characterization activities are planned for the Phase IIB RI.

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

##### Meetings:

March 03, 1995 - RPM/BCT Pre-EBS Meeting  
March 06, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
March 15, 1995 - RPM/BCT EBS Meeting  
March 20, 1995 - RPM/BCT Meeting  
March 28, 1995 - Restoration Advisory Board (RAB) Meeting  
April 10, 1995 - RPM/BCT Eco Meeting  
April 17, 1995 - RPM/BCT Eco Meeting (Alternate date)  
April 25, 1995 - Restoration Advisory Board (RAB) Meeting

##### Reports:

Project Monthly Status Report/Meeting Minutes  
Final Phase II Ecological Risk Assessment Work Plan  
Final Phase IIB RI Work Plan Addendum  
Phase IIA RI Aquifer Testing Summary of Results

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the preparation of Final Phase IIB RI Work Plan Addendum.

Continue the design of non-time-critical removal action for Site 01.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Continue the field work on Phase IIA Remedial Investigation (RI).

Continue the preparation of Final Phase II (Ecological Risk Assessment) EA Work Plan.

Continue the preparation of soil removal EE/CA for IR Sites 06, 14, and 22.

Initiate an interim measure to remove floating product at IR Site 06.

Initiate the development of "plug-in" RAP/ROD.