

5090  
Ser 1832.5EG/L5135  
30 May 1995

From: Commanding Officer, Engineering Field Activity, West  
To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - April 1995

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

**Original signed by:**

ERNESTO M. GALANG

By direction

**Distribution:**

California Department of Toxic Substances Control (Attn: Ms. Mary Rose Cassa)  
California Regional Water Quality Control Board (Attn: Mr. Michael Bessette)  
California Department of Fish and Game (Attn: Dr. Michael Martin)  
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Denise Klimas)

**Copy to:**

NS Treasure Island (Attn: Mr. Jim Sullivan)  
COMNAVBASE San Francisco (Attn: CDR Al Elkins)  
San Francisco Department Of Public Health ( Attn: Ms. Amy Brownell)  
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090  
Ser 1832.5EG/L5135  
30 May 1995

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR  
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Copy to: (Cont)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Mr. David Moser
Mr. Saul Bloom (ARC Ecology)	Mr. Rick Nedell
Mr. Charles Boatman	Ms. Patricia Nelson
Ms. Laurie Glass (TI CRC)	Mr. Henry Ongerth
Mr. Paul Hehn	Ms. Patsy Reese
Ms. Martha Kohler	Ms. Dale Smith
Mr. Denny Larson	Mr. Brad Wong (Community Co-chair)
Mr. Clinton Loftman	

Blind copy to:

1832, 1832.5EG, 64

Information Repository (3 copies)

Chron, blue, pink, green

Writer: E. Galang, 09ER2EG, X-2560

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND  
APRIL 1995**

**1. PROGRESS DURING THIS PERIOD**

Continued the development of "plug-in" no action decision document (DD).

Continued the field work on the Phase IIA RI.

Completed the Final Phase IIB RI Work Plan Addendum.

Continued the preparation of Final Phase II Ecological Risk Assessment Work Plan.

Completed the Draft EE/CA for Removal Actions for IR Sites 06, 14, and 22.

Started planning field activities for the Phase IIB RI.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

April 03, 1995 - TI Citizens Reuse Committee (CRC) Meeting

April 11, 1995 - Community RAB Members EBS Workshop

April 17, 1995 - RPM/BCT Monthly Meeting

April 25, 1995 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Final Phase IIB RI Work Plan Addendum

Draft Engineering Evaluation/Cost Analysis (EE/CA) - Removal Action For Petroleum Contaminated Soil At IR Sites 06, 14, and 22 And Floating Product At Site 06

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

None at this time.

#### **4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

##### Meetings:

May 01, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
May 23, 1995 - Restoration Advisory Board (RAB) Meeting  
May 26, 1995 - Environmental Baseline Survey (EBS) Meeting  
May 31, 1995 - RPM/BCT Monthly Meeting  
June 05, 1995 - RPM/BCT Phase IIB RI Data Review Meeting  
June 05, 1995 - TI Citizens Reuse Committee (CRC) Meeting  
June 20, 1995 - RPM/BCT Monthly Meeting  
June 27, 1995 - Restoration Advisory Board (RAB) Meeting

##### Reports:

Project Monthly Status Report/Meeting Minutes  
Final Phase II Ecological Risk Assessment Work Plan

#### **5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Continue the non-time-critical removal action at IR Site 01-Medical Clinic.

Continue the development of "plug-in" no action decision (DD) document.

Continue the development of a revised environmental restoration schedule; amend the FFSRA.

Continue the field work on Phase IIA and Phase IIB Remedial Investigation (RI).

Continue the preparation of Final Phase II (Ecological Risk Assessment) EA Work Plan.

Continue the preparation of soil removal EE/CA for IR Sites 06, 14, and 22.

Start the removal of floating product at IR Site 06.