

5090
Ser1832.5EG/L6207
14 May 1996

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR
NAVAL STATION TREASURE ISLAND, SAN FRANCISCO

Encl: (1) Monthly Status Report - April 1996

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

~~Original signed by~~

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

Copies to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
San Francisco Planning Department (Attn: Ms. Lois Heyman Scott)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser1832.5EG/L6207
14 May 1996

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY FOR NAVAL STATION
TREASURE ISLAND, SAN FRANCISCO

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn (Alt. Co-Chair)	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. Brad Wong
Mr. Clinton Loftman	Mr. Beau Wrightson

Blind copies to:

1832, 1832.5EG, 64
Information Repository (3 copies)
Writer: E. Galang, 1832.5EG, X-2560
Chron, green
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
APRIL 1996**

1. PROGRESS DURING THIS PERIOD

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the update of the community relations plan.

Continued the data validation/management activities for the phase II RI.

Continued the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.

Continued the preparation of base wide interim groundwater monitoring plan.

Continued the preparation of the annual groundwater monitoring report.

Completed the draft air sampling work plan.

Completed the Final Phase II Ecological Risk Assessment (EA) Work Plan.

Initiated the fieldwork for Phase II Ecological Risk Assessment (EA); onshore terrestrial assessment only.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

Apr 01, 1996 - TI Citizens Reuse Committee (CRC) Meeting

Apr 09, 1996 - RAB Workshop (Human Health Risk Assessment)

Apr 15, 1996 - RPM/BCT Monthly Meeting

Apr 23, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Final Phase II Ecological Risk Assessment Work Plan

Draft Air Sampling Work Plan

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

The existing Federal Facility Remediation Agreement (FFSRA) Appendix D schedule was revised and approved by the regulatory agencies. A new FFSRA Appendix D will be issued to the current distribution list and RAB members.

The Navy with the BCT's recommendation has agreed to transfer the ten petroleum sites (IR Sites 4, 6, 14, 15, 16, 17, 19, 20, 22, and 25) out of the CERCLA program and into the petroleum program. A corrective action plan (CAP) will be prepared for these sites instead of the RI/FS. The Navy will also prepare a CAP schedule for the BCT.

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

- May 06, 1996 - TI Citizens Reuse Committee (CRC) Meeting
- May 15, 1996 - RPM/BCT Monthly Meeting
- May 13, 1996 - TI Citizens Reuse Committee (CRC) Mid Month Meeting
- May 21, 1996 - Restoration Advisory Board (RAB) Meeting
- June 03, 1996 - TI Citizens Reuse Committee (CRC) Meeting
- June 19, 1996 - RPM/BCT Monthly Meeting
- June 25, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

- Project Monthly Status Report/Meeting Minutes
- Annual Groundwater Monitoring report
- Draft Interim Groundwater Monitoring Plan

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

- Continue the phase IIB RI quarterly groundwater monitoring.
- Continue the removal of floating product at IR Site 06.
- Continue the development of no action decision document for Sites 01 and 03.
- Continue the update of the community relations plan.
- Continue the preparation of the base wide interim groundwater monitoring plan.
- Continue the data validation/management activities for the phase II RI.
- Continue the RI report preparation including the approach for groundwater modeling, ambient and background concentrations, and baseline human health risk assessment.
- Continue the preparation the bench scale soil bioremediation treatability study work plan.
- Initiate the preparation of corrective action plan (CAP) for ten IR sites transferred to the petroleum program.
- Issue the Naval Station Treasure Island FFSRA Appendix D revised schedule.