

5090
Ser1832.5EG/L6329
9 Aug 1996

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering
Command

To: Distribution

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - July 1996

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (415) 244-2560.

Original signed by:

ERNESTO M. GALANG
By direction of
the Commanding Officer

Distribution:

California Department of Toxic Substances Control (Attn: Mr. Chein Kao)
California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

Copies to:

NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)
San Francisco Department of Public Health (Attn: Ms. Martha Walters)
PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

5090
Ser1832.5EG/L6329
9 Aug 1996

Subj: REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR
NAVAL STATION TREASURE ISLAND(NAVSTA TI)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. Hans Christensen	Ms. Patsy Reese
Mr. William Foster	Ms. Dale Smith
Mr. Richard Hansen	Mr. Timothy Such
Mr. Fred Hayden	Mr. Thomas Thompson
Mr. Paul Hehn (Alt. Co-Chair)	TI CRC (Ms. Laurie Glass)
Mr. Gary Jensen	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Chloe Jue	Ms. Usha Vedagiri
Ms. Alice LaPierre	Mr. Brad Wong
Mr. Clinton Loftman	Mr. Beau Wrightson

Blind copies to:

1832, 1832.5EG, 64
Information Repository (3 copies)
Writer: E. Galang, 1832.5EG, X-2560
Chron, green
File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT
NAVAL STATION, TREASURE ISLAND
JULY 1996**

1. PROGRESS DURING THIS PERIOD

Continued the interim source control activity (floating product removal) at Site 06, well W-3.

Continued the update of the community relations plan.

Continued the RI report preparation including the baseline human health risk assessment and ecological risk assessment.

Continued the development of the no action decision document for Sites 01 and 03.

Continued the quarterly groundwater sampling event.

Completed the technical memorandum for the development of ambient and background concentrations.

Completed the draft final quality assurance project plan for the phase II ecological risk assessment.

Completed the draft interim groundwater monitoring work plan.

Completed the final bench scale soil bioremediation treatability study work plan.

Completed the final air sampling work plan.

Initiated the fieldwork for the air sampling and sample collection for the soil bioremediation treatability study.

Initiated the development of the work plan for the total petroleum hydrocarbon (TPH) toxicity testing of soils at NAVSTA TI.

2. MEETINGS AND REPORTS DURING THIS PERIOD

Meetings:

July 02, 1996 - RPM/BCT Monthly Meeting

July 23, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

Draft Interim Groundwater Monitoring Work Plan

Draft Final Quality Assurance Project Plan for the Phase II Ecological Risk Assessment

Quarterly Groundwater Sampling Report for February 1996

Final Work Plan for the Bench Scale Soil Bioremediation Treatability Study
Final Air Sampling Work Plan

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS

None

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS

Meetings:

August 21, 1996 - RPM/BCT Monthly Meeting
August 27, 1996 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes
Final Quality Assurance Project Plan for the Phase II Ecological Risk Assessment
Final Interim Groundwater Monitoring Work Plan
Draft Remedial Investigation Report
Draft Remedial Action Plan for Sites 01 and 03
Draft TPH Toxicity Testing Work Plan
Revised Community Relations Plan

5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD

Continue the removal of floating product at IR Site 06.

Continue the development of no action decision document for Sites 01 and 03.

Continue the update of the community relations plan.

Continue the preparation of the final interim groundwater monitoring work plan.

Continue the RI report preparation including the baseline human health risk assessment and the ecological risk assessment.

Continue the bench scale soil bioremediation treatability study.

Continue the VOC air sampling.

Continue the development of the work plan for the total petroleum hydrocarbon (TPH) toxicity testing of soils at NAVSTA TI.

Continue the quarterly groundwater monitoring and report for June 1996.

Initiate the preparation of corrective action plan (CAP) for the nine IR sites transferred to the petroleum program.