

5090
Ser1832.5EG/L6365
10 Sep 1996

California Environmental Protection Agency
Department of Toxic Substances Control, Region 2
Attn: Mr. Chein Kao
700 Heinz Avenue, Suite 200
Berkeley, CA 94710

Subj: SCHEDULE EXTENSION FOR NAVAL STATION, TREASURE ISLAND
FEDERAL FACILITIES SITE REMEDIATION AGREEMENT

Dear Mr. Kao:

Pursuant to our September 5, 1996 telephone conversation this will confirm your approval to the Navy's requests for schedule extension as referenced in the Navy's 13 August 1996 letter Ser1832.5EG/L6334. The attached FFSRA revised Appendix D is submitted for your information and file. The new schedule reflects the sixty (60) days extension for the submittal of the draft RI report due to reasons stated in the referenced letter. The schedule also extended the submittal of the draft FS report and the draft RAP/ROD. This new schedule was discussed and tentatively approved by the BCT on August 21, 1996 meeting.

Should you require additional information, please contact me at (415) 244 2560.

Sincerely,

Original signed by:

ERNESTO M. GALANG
Remedial Project Manager
By direction of
the Commanding Officer

Attachment: FFSRA Appendix D (Revised 09/10/96)

Copies to:

California Regional Water Quality Control Board (Attn: Ms. Gina Kathuria)
California Department of Fish and Game (Attn: Dr. Michael Martin)
U.S. Environmental Protection Agency, Region IX (Attn: Ms. Rachel Simons)
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)
NAVSTA Treasure Island (Attn: Mr. Jim Sullivan)
NAVSTA Treasure Island (Attn: LT Nannette Roberts)

5090
Ser1832.5EG/L6365
10 Sep 1996

Subj: SCHEDULE EXTENSION FOR NAVAL STATION, TREASURE ISLAND
DRAFT REMEDIAL INVESTIGATION REPORT

Copies to: (cont)

San Francisco Department of Public Health (Attn: Ms. Martha Walters)

PRC Environmental Management, Inc. (Attn: Ms. Sharon Tobias)

Community RAB Members:

Mr. Joseph Alcedo	Mr. Daniel McDonald
Mr. James Aldrich	Ms. Karen Mendelow
Mr. John Allman	Mr. Rick Nedell
ARC Ecology (Mr. Saul Bloom)	Ms. Patricia Nelson (Co-Chair)
Mr. Charles Boatman	Mr. Henry Ongerth
Mr. William Foster	Ms. Patsy Reese
Mr. Richard Hansen	Ms. Dale Smith
Mr. Fred Hayden	Mr. Timothy Such
Mr. Paul Hehn (Alt. Co-Chair)	Mr. Thomas Thompson
Mr. Gary Jensen	TI CRC (Ms. Laurie Glass)
Ms. Chloe Jue	TI Yacht Club (Mr. Harlan Van Wye)
Ms. Alice LaPierre	Ms. Usha Vedagiri
Mr. Clinton Loftman	Mr. Brad Wong

Blind copies to:

1832, 1832.5EG, 64, 09C

Information Repository (3 copies)

Chron, green

Writer: E. Galang, 1832.5EG, X-2560

File: NS Treasure

Federal Facility Site Remediation Agreement
for Treasure Island Naval Station

APPENDIX D (Revised 09/10/96)

ALL DEADLINES WHICH WILL BE ESTABLISHED IN
ACCORDANCE WITH SECTION 8 (DEADLINES) AND WHICH
MAY BE EXTENDED IN ACCORDANCE WITH SECTION 9 (EXTENSIONS)

Draft Primary Documents	Deadlines	Draft Secondary Documents	Target Dates
a. RI/FS Workplans	Submitted		
b. RI/FS Sampling Plans	Submitted		
c. RI/FS Quality Assurance Plan	Submitted		
d. RI/FS Health & Safety Plan	Submitted		
e. Community Relations Plan	Submitted		
f. Remedial Investigation (RI) Reports	10/22/96	Sampling Results Data	Submitted
		Baseline Risk Assessment (BHHRA)	10/22/96
		Environmental Assessment (EA) (Onshore)	10/22/96
		Removal Action Report	T.B.D.
		Removal Action Memorandum	T.B.D.
g. Feasibility Study (FS) Reports	02/25/97	Public Notices and Fact Sheets	06/20/97
		Treatability Studies	01/06/97
h. Remedial Action Plan (RAP)/ Record of Decision (ROD)	04/24/98	Proposed Plan/Pre-Draft RAP	07/25/97
i. Remedial Designs (RD)	T.B.D.	Remedial Action Schedules	T.B.D.
		Public Notices and Fact Sheets	T.B.D.
		Engineering Plans (30%) Design	T.B.D.
		Implementation Schedule	T.B.D.
		Health & Safety Plans	T.B.D.
j. Remedial Investigation (RI) Reports		Environmental Assessment (EA)	
Offshore OU - Site 27	10/22/96	Offshore OU - Site 27	09/26/97
Offshore OU - Site 13	09/26/97	Offshore OU - Site 13	09/26/97
k. Feasibility Study (FS) Reports		Public Notices and Fact Sheets	
Offshore OU - Site 27	02/10/98	Offshore OU - Site 27	06/12/98
Offshore OU - Site 13	02/10/98	Offshore OU - Site 13	06/12/98
l. Remedial Action Plan (RAP)/ Record of Decision (ROD) for Offshore OU	04/19/99	Proposed Plan/Pre-Draft RAP	07/13/98
m. Remedial Designs (RD) for Offshore OU	T.B.D.	Public Notices and Fact Sheets	T.B.D.
		Engineering Plans (30%) Design	T.B.D.
		Implementation Schedule	T.B.D.
		Health & Safety Plans	T.B.D.
n. Remedial Action Completion Rep.	T.B.D.*	Post - Remedial Sampling Design Plan (IG)	T.B.D.
		Post - Remedial Sampling Compl'n Rep. (IG)	T.B.D.
		Operations & Maintenance Plan (IG)	T.B.D.

Notes: IG If Generated
T.B.D. To Be Determined
T.B.D.* To be determined pursuant to Section 8.3 of the Agreement