

5090  
Ser 6225EG/L8275-1  
2 Oct 1998

From: Commanding Officer, Engineering Field Activity, West, Naval Facilities Engineering Command

Subj: ~~REMEDIAL INVESTIGATION/FEASIBILITY STUDY (RI/FS) FOR~~  
NAVAL STATION TREASURE ISLAND (NAVSTA TI)

Encl: (1) Monthly Status Report - September 1998

1. Enclosure (1) is provided for your use and information.
2. Thank you for your guidance and involvement in this project. For further information, please call me at (650) 244-2560.

ERNESTO M. GALANG  
Remedial Project Manager  
By direction

Distribution:

California Department of Toxic Substances Control (Attn: Mr. David Rist)  
California Regional Water Quality Control Board (Attn: Mr. David Leland)  
California Department of Fish and Game (Attn: Ms. Susan Ellis)  
U.S. Environmental Protection Agency, Region IX (Attn: Mr. James Ricks, Jr.)  
U.S. Fish & Wildlife Services (Attn: Mr. Steve Schwarzbach)  
Bay Area Air Quality Management District (Attn: Mr. Julian Elliot)  
Bay Conservation and Development Commission (Attn: Mr. Steve McAdam)  
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)  
San Francisco Redevelopment Agency (Attn: Ms. Martha Walters)  
Tetra Tech EM Inc. (Attn: Mr. Richard Knapp)

Community RAB Members:

~~Mr. Joseph Alcedo~~  
Mr. James Aldrich  
Mr. John Allman (Alt Co-Chair)  
ARC Ecology (Mr. Saul Bloom)  
Mr. Nathan Brennan  
~~Ms. Peggy Chiang~~  
~~Ms. Carolyn Froeberg~~  
~~Mr. Michael Gross~~  
Mr. Richard Hansen (Co-Chair)

Mr. Paul Hehn  
Ms. Alice LaPierre  
Mr. Clinton Loftman  
~~Mr. Daniel McDonald~~  
Mr. Brandon McMillan  
Ms. Karen Mendelow  
Mr. Ernest Michelsen  
Ms. Patricia Nelson  
Mr. Henry Ongerth

~~Mr. Carlos Penafiel~~  
~~Mr. James Rodriguez~~  
Mr. Jack Savage  
Ms. Dale Smith  
~~Mr. Thomas Thompson~~  
Ms. Usha Vedagiri  
Mr. Harlan Van Wye  
~~Mr. Brad Wong~~

Blind copies to:

622A, 6221RP, 6225EG, 62B, Information Repository (3 copies)

Writer: E. Galang, 6225EG, X-2560

Chron, RF

File: NS Treasure Island

**INSTALLATION RESTORATION PROGRAM  
MONTHLY STATUS REPORT  
NAVAL STATION, TREASURE ISLAND**

**September 1998**

**1. PROGRESS DURING THIS PERIOD**

Continued the preparation of final onshore RI report and responses to comments on the draft final RI report.

Continued the preparation of the draft final onshore Site 12 OU RI.

Continued the preparation of the draft onshore feasibility study report.

Continued the update of the BRAC Cleanup Plan (BCP).

Continued the preparation of YBI Sites 11, 28, and 29 Validation Study technical memorandum.

Continued the preparation of FY 98 basewide groundwater monitoring second quarter sampling report.

**2. MEETINGS AND REPORTS DURING THIS PERIOD**

Meetings:

September 15, 1998 - Restoration Advisory Board (RAB) Meeting

Reports:

Monthly Progress Report/Meeting Minutes

**3. PROBLEMS ENCOUNTERED AND RESOLUTIONS**

Appropriate TPH screening levels for soil and groundwater at NAVSTA TI have not been resolved.

**4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT TWO MONTHS**

Meetings:

October 05, 1998 - RPM/BCT Meeting

October 20, 1998 - Restoration Advisory Board (RAB) Meeting

November 07, 1998 - RPM/BCT Meeting

November 17, 1998 - Restoration Advisory Board (RAB) Meeting

Reports:

Project Monthly Status Report/Meeting Minutes  
Second Quarter Groundwater Monitoring Sampling Report  
YBI Validation Study Tech Memo  
BRAC Cleanup Plan Update

**5. ACTIVITIES PLANNED FOR THE NEXT TWO-MONTH PERIOD**

Complete the update of the BRAC Cleanup Plan (BCP).

Complete the YBI validation study technical memorandum.

Complete the FY 98 basewide groundwater monitoring second quarter sampling report.

Continue the preparation of the final corrective action plan for petroleum sites.

Continue the preparation of the final onshore RI report.

Continue the preparation of the draft final Site 12 OU RI report.

Continue the preparation of the draft final offshore OU RI report.