N00204.AR.000679
NAS PENSACOLA 32501.000
5090.3a 03.01.00.0094

NAS PENSACOLA TEAM MEETING SUMMARY

I. MEETING REVIEW

NAS

a. Date : 1, 2+3 March 1994 Place : Pensacola Time : 1200 hrs on 3-3-94

meeting Leader: B. Hill

b. Attendees

B. Hill H. Beiro R. Joyner A. Drew W. Browne

B. Gates D. Caldwell L. Weber D. Clowes M. Harrison

c. Notetaker: H. Beiro

d. *Agenda:*

Topic	Addressed	Need More Discussion
Respond to non-team member concerns	NO	~~yes~~ NO
Decide USGS involvement	Yes	No
Present + discuss PRGs in soil	Yes	maybe
Establish Flowchart to Tier 2 (requirements)	yes	yes
Establish working SMP	yes	yes
Fact finding + development of team position on BRAC issues (Cerda vs RCRA)	yes ~~yes~~	yes

e. Decisions Reached or Actions Taken:

* Backup leaders to be Hill + Gates
* Team developed meeting format
* Team does not forsee the use of USGS
* Team agreed to use most conservative PRG (FDEP or Region III)
* EnSafe will draft team summary + flowchart
* Site 12 + 26 added to CAT 3 w/ IRAs to meet trustee needs.
* The rod is the objective for prioritization + funding of wetlands
* Low priority wetlands "may" not need investigation

Grp decision to Lateral extend Cat 6+7 work after Cat IV

f. Attachments (products from mtg., articles discussed):

* Draft PRG ltr
* Cleanup Goals (FDEP) + Region 3 PRGs
* A. Drew 1 Mar 94 ltr + Schedule suggestion
* South Div SOW

II. NEXT MEETING

a. Date : 29, 30, 31 March 1994 Place : Tallahassee Time : start 1300 hrs

b. Attendees Required

1. PARTNERING TEAM: All
2. Others:

c. Facilitor: W. Brown mtg. Leader D. Clowes

d. Tentative Agenda:

— Team agrees to a conference call next week on CAT 8 priority —
PRGs in Soil
Flowchart to Tier 2
Draft SMP schedule
BRAC / Cat 8 / Rob ~~Spen~~ Stender

e. Future Discussion Topics:

* New member procedures
* "review" Comment
* Conflict resolution procedure
* Groundwater trend analysis scheduling
* IDW concerns

f. Assignments:

* Joyner to contact Griener
* ~~EnSafe to produce Next Agenda~~