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M E M O R A N D U M

Monthly Status Report
TO: Colleen McNamara

NASD TRC
FROM: Marty Clasen, PG
DATE: October 11, 2002

This memorandum serves to provide the TRC a monthly status of ongoing work at NASD.
The following is a summary of the planned activities:

SWMU 4
The Phase III of the site investigation is scheduled to start on December 2, 2002. The
duration of this field event is approximately 2 months. The CH2M HILL personnel involved
in this effort are Gary Webb and Fernando Ferreira. The subcontractors will be USA
Environmental, NAEVA Geophysics, and Timberline Environmental Services.

AOC E
The modification to the contract order is expected for October, 2002. When the funding is
received, the RI/FS report will be prepared and the risk assessment will be conducted. The
draft report is scheduled for the end of December, 2002.

Phase II PA/SI Report
The Final Phase II PA/SI Report is expected to be completed at the end of October, 2002.

Background Report for NASD
The Final Background Report for NASD is expected to be completed at the end of October,
2002.

Draft NFA for NASD
The AOC R site will not be included in the NFA Report. A separate investigation for this site
will include an RI/FS. The following sites are included in the NFA Report:

•  SWMU-5 IRFNA/MAF-4 Disposal Site
•  SWMU-10 Waste Paint and Solvents Disposal Ground
•  SWMU-14 Wash Rack
•  SWMU-15 Waste Transportation Vehicle Area
•  AOC-B Wastewater Treatment Plant
•  AOC-C Drainage Ditch at the Transportation Shop
•  AOC-F UIC Septic Tank 
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•  AOC-K Former Water Well
•  AOC-L Septic Tank

The Draft NFA Report will be sent to the EPA and PREQB in mid-November, 2002.

RI/FS Work Plan for SWMU 6, SWMU 7, AOC H, and AOC J
A draft RI/FS Work Plan will be sent to the EPA and PREQB by mid-November, 2002.
Funding for the RI/FS for AOC R and AOC I is expected for November, 2002.

TRC Meeting
The next TRC meeting is proposed for mid December 2002.
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