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Atlantic Division, Naval Facilities Engineering Command

Monthly Status Report-June-July, 2003

Former Navy Property, Western Vieques, Puerto Rico

This report provides the Technical Review Committee (TRC) with a status of ongoing work
at the Solid Waste Management Units and Areas of Concern (SWMUs and AOCs) on the
former Naval Ammunition Support Detachment (NASD) property in western Vieques. The
following is a summary of the activities completed during June and July 2003, and the
activities planned for completion for the next few months:

CURRENT ACTIVITIES
SWMU 4
Brush clearing, geophysical surveying, and anomaly investigation activities were completed
for the Phase III field work by June 27, 2003. Approximately 60 acres were investigated
during Phase III from February through June 2003.

The scrap metal cleared during these investigations will be transported via private barge to
the Defense Reutilization Management Office (DRMO) at Roosevelt Roads on August 11th.

Draft Final No Further Action (NFA) Report for Nine Sites 
The Draft Final NFA Report was submitted to the Navy, EPA, EQB, DOI, and the TRC on
May 30. The EQB is expected to plan and execute a public hearing for this document.

A draft Proposed Remedial Action Plan, summarizing the results of the NFA Report has
been prepared for EQB review by end of July. Once comments are received, a copy will be
provided for public review. 

Remedial Investigation (RI) Work Plan for SWMU 6, SWMU 7, AOC H, and AOC J
The work plan was revised in July based on comments received from EQB, EPA and DOI.
The revised work plan will be submitted to the TRC by the end of July. Field work will
begin likely in mid-August. However, the collection of environmental samples will not
likely begin until the third week of August.

Remedial Investigation for AOC E 
The draft RI report for AOC E is being prepared and planned for a CTC review by end of
August. Upon EPA/EQB review, a draft final will be released for TRC and public review
later in the year. 

Public Information
A Technical Review Committee (TRC) meeting was held with members of the community in
Vieques at the USFWS office on June 1, 2003. Representatives from LANTDIV, EPA, EQB,
DOI, Special Commissioner for Vieques, University of Puerto Rico, CH2M HILL, and the
public participated in the meeting. LANTDIV summarized the status of the environmental



FORMER NAVY PROPERTY, WESTERN VIEQUES, PUERTO RICO

projects on the former NASD and the public discussed their concerns and comments on
Former NASD issues.

CERCLA Technical Committee (CTC) 
A CTC meeting was held in San Juan, Puerto Rico on June 2 and 3, 2003. Representatives
from LANTDIV, EPA, EQB, DOI, Special Commissioner for Vieques, University of Puerto
Rico, Management Edge, and CH2M HILL participated in the meeting. Discussion items
included:

•  Status of projects, schedules, next meeting dates

•  A presentation of how comments from EQB, EPA and DOI were addressed in Draft
Final No Further Action Report for Nine Sites at the Former NASD.

•  A discussion of how key comments from EQB, EPA and DOI  on the RI/FS Work Plan
for SWMU 6, 7, AOCs H and J will be addressed in the revised work plan..

•  An update of the SWMU 4 UXO Investigation

•  An overview of activities for East Vieques; including the Environmental Baseline Survey
and Preliminary Range assessment 

•  A discussion of the CTC going to formal partnering process 

PLANNED ACTIVITIES
•  EQB will conduct a public meeting for the No Further Action Report.

•  The RI field work for  SWMUs 6, 7 and AOCs J and H will be initiated during August.

•  The next TRC meeting will be scheduled for October 2003. 
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