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Western Vieques
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Areas Of Concern (AOCs) E and I

Initial field activities have been conducted
Technical approach to follow-up fieldwork 
concurred upon by regulatory agencies and 
Navy in 2005
Regulatory approval of work plan addendum 
anticipated by week of August 15
Draft Final work plan addendum anticipated to 
be available to RAB by late August or early 
September
Field mobilization in September or October 
(weather dependant)
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AOC R

Initial vegetation clearance conducted in late 2004 identified 
several munitions
Work Plan revised to include munitions clearance
Technical approach to fieldwork to be concurred upon by 
regulatory agencies and Navy during week of August 15
Regulatory approval of work plan addendum anticipated by week of
August 22
Draft Final work plan addendum anticipated to be available to RAB 
by mid-September
Field mobilization in October or November (weather dependant)
AOC R included in Engineering Evaluation/Cost Analysis (EE/CA) 
due to presence of debris (likely later date than AOC J, SWMUs 6
and 7)
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AOC J, SWMUs 6 and 7

Submit Draft EE/CA to regulators for debris 
removal during week of August 8
Regulatory comments anticipated by mid-
September
Draft Final EE/CA anticipated to be available to 
RAB in October
Public comment period anticipated for October-
November
Removal action anticipated for December
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SWMU 4

Anticipate awarding contract for munitions removal 
action in September
Scope includes removal of munitions on beaches to 4 
feet and inland to 2 feet
Initial munitions removal expected to cover 
approximately 20 to 50 acres (minimum 8 acres 
beach, 12 acres inland)
Munitions removal anticipated for early 2006
Aligns with DOI-FWS goals established in the 
Comprehensive Conservation Plan (CCP)
Munitions removal for additional acreage anticipated 
for later in 2006



Eastern Vieques
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Background Soil

Public comment period on Draft Final Work Plan: April 
15 – June 15, 2005
Response to public comments anticipated by 
September
Mobilization for sampling anticipated for October or 
November (weather dependant)
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8 PI/PAOC Sites

Draft work plan for sampling submitted to 
regulatory agencies in November 2004
Technical approach to fieldwork concurred upon 
by regulatory agencies and Navy in June 2005
Regulatory approval of work plan addendum 
anticipated by week of August 22
Draft Final work plan addendum anticipated to 
be available to RAB by late August or early 
September
Field mobilization in September or October 
(weather dependant)



11

Funding For Fiscal Year 2006

Over $25 million earmarked for Vieques 

Includes West and East

Stakeholders need to work together

Work must progress timely to ensure future funding

Funds not promptly committed will be redirected to 
other Navy environmental cleanup programs in other 
communities 
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