
Vieques RAB Meeting 
Environmental Restoration Program

Vieques, Puerto Rico
September 14, 2006



Western  Vieques 



3

AOC E Investigation Update 

Supplemental Remedial Investigation (RI)
Submitted Final Supplemental RI Work Plan in 
November 2005
Completed Supplemental RI sampling activities in 
December 2005
Currently developing risk assessment protocols 
with regulatory agencies that will be used for 
preparing risk assessments for all environmental 
sites, including AOC E
RI Report to be prepared following development of 
risk assessment protocols
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AOC I Investigation Update 

Supplemental Remedial Investigation (RI)
Submitted Final Supplemental RI Work Plan in 
November 2005
Completed Supplemental RI sampling activities in 
January 2005
Currently developing risk assessment protocols 
with regulatory agencies that will be used for 
preparing risk assessments for all environmental 
sites, including AOC I
RI Report to be prepared following development of 
risk assessment protocols
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AOC R Investigation Update 

Remedial Investigation (RI)
Submitted Final RI Work Plan in November 2005
Completed RI sampling activities in January 2006

RI data to be reviewed to determine if additional data 
are necessary to adequately define nature and extent 
and assess potential risks

RI data being reviewed to determine if sufficient 
data have been collected or additional data are 
needed; findings of review to be discussed with 
regulatory agencies in October 2006
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AOC J, AOC R, SWMU 6, SWMU 7 
Removal Action Update 

Public comment period on EE/CA ended in 
February 2006; no comments received
Draft Removal Action Work Plan submitted to 
regulatory agencies in November 2005
Regulatory comments being resolved; 
anticipate submitting Draft Final Removal 
Action Work Plan in late 2006
Implement removal actions in late 2006 or 
early 2007
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Status of Other Sites 
AOC H

Meeting with regulatory agencies to resolve comments on Draft RI Report in 
September 2006; anticipate submitting Draft Final RI Report to RAB in 
October 2006

AOC J
Submitted preliminary responses to regulatory agency comments on Draft RI 
Report in May 2006; meeting with regulatory agencies to discuss comment 
responses in September 2006; anticipate submitting Draft Final RI Report to 
RAB in late 2006, pending resolution of regulatory agency comments

SWMU 4
Meeting with regulatory agencies to resolve comments on Draft RI Work Plan 
in September 2006; anticipate submitting Draft Final RI Work Plan to RAB in 
October 2006

SWMU 6
Submitted preliminary responses to regulatory agency comments on Draft RI 
Report in August 2006

SWMU 7
Navy and regulatory agencies discussing potential for revising responses to 
regulatory agency comments on Draft RI Report due to planned removal 
action

NFA Sites
Navy planning to start preparation of NFA Proposed Remedial Action Plans 
(PRAPs)



Eastern  Vieques 



9

Background Soil Inorganics 
Investigation Update

Final Background Investigation Work Plan 
submitted in May 2006
Background Investigation field work conducted in 
June and July 2006
Analytical data for samples collected during 
Background Investigation currently being 
validated by independent data validator
Background Investigation Report will be 
prepared once data validation is completed and 
data are uploaded into environmental database 
(anticipated to be 4th quarter of 2006)
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8 PI/PAOC Sites Investigation 
Update 

Preliminary Assessment/Site Inspection
Completed PA/SI field work in April 2006
PA/SI Report will be prepared after Background 
Investigation Report is finalized



11

Status of Other Sites 

Consent Order 12 SWMUs/AOCs
Draft RFI Report to be revised (as revised Draft 
PA/SI Report) after Background Investigation 
Report is finalized


