
 

Naval Facilities Engineering Command – Atlantic  

RAB Status Report: January, 2006 

Former Navy Property, Vieques, Puerto Rico 

This report provides the Restoration Advisory Board (RAB) with a status of on-going work 
at the Solid Waste Management Units and Areas of Concern (SWMUs and AOCs) on the 
former Naval Ammunition Support Detachment (NASD) property in western Vieques and 
an overview of activities on eastern Vieques.  The following is a summary of the activities 
completed through January 2006, and the activities planned for completion for the next few 
months.  

CURRENT AND COMPLETED ACTIVITIES 
 

ENVIRONMENTAL RESPONSE PROGRAM 
WEST VIEQUES 

• AOC E (Former Waste Oil Tank) 
The field work, comprising soil and groundwater sampling, began in November 2005 
and was completed in December 2005.  It is anticipated that the analytical data will be 
received from the laboratory in early 2006. 
 

• AOC H (Abandoned Power Plant) 
Regulatory comments on the draft RI report submitted for review in April 2004 were 
received in October 2005. Comment responses were prepared and submitted to the 
agencies for consideration in January 2006. 
 

• AOC I (Former Asphalt Mixing Plant) 
The field work, comprising monitoring well installation and sampling, began in late 
November 2005 and completed in January 2006. 
 

• AOC J (Former Operations/Staging Area Disposal Site) 
The Draft Final EE/CA for AOC J, AOC R, SWMU 6, and SWMU 7 was submitted in 
December 2005.  The public comment period on the EE/CA was scheduled from about 
mid-December 2005 to mid-January 2006, but a request from a RAB member extended 
the public comment period for an additional 2 weeks.  A draft removal action work plan 
was submitted to the regulatory agencies in November 2005. The removal action is 
anticipated to take place within the first half of 2006, pending public comments on the 
EE/CA and regulatory comments on the removal action work plan. 

Regulatory comments on the draft RI report submitted for review in April 2004 were 
received in January 2006.  Comment responses will be prepared, taking into 
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consideration the removal action to be conducted at the site, and submitted to the 
agencies for consideration in March 2006. 
 

• AOC R (Former Staging and Operations Area) 
The field work, comprising monitoring well installation and surface water, sediment, 
soil, and groundwater sampling, began in December 2005 and is expected to be 
completed in the first half of 2006. Some of the sampling at AOC R is being coordinated 
with removal of the munitions-related items, which is anticipated to take place in the 
first half of 2006.  

See the discussion above under AOC J regarding the EE/CA and removal action work 
plan for this site. 

 
• SWMU 4 (Former OB/OD Unit) 

Regulatory comments on the draft RI work plan submitted for review in June 2004 were 
received in January 2006. Comment responses will be prepared and submitted to the 
agencies for consideration in March 2006. 
 

• SWMU 6 (Mangrove Disposal Site at Kiani Lagoon) 
The draft RI report submitted for regulatory review in April 2004 is still under review.  
See the discussion above under AOC J regarding the EE/CA and removal action work 
plan for this site. 
 

• SWMU 7 (Quebrada Disposal Site) 
Responses to regulatory comments on the draft RI report submitted to the regulatory 
agencies in November 2004 are still under regulatory consideration.  See the discussion 
above under AOC J regarding the EE/CA and removal action work plan for this site. 

 
Site Management Plan  

 
A Site Management Plan will be prepared in accordance with requirements defined in the 
Federal Facility Agreement, which is under development. 
 
EASTERN VIEQUES  

• Original 12 SWMUs/AOCs Contained in the RCRA Consent Order 

A data summary report summarizing the data collected during the Phase I RFI was 
submitted to the regulatory agencies in May 2005.  The draft Phase I RFI report will be 
completed once the soil inorganics background investigation has been completed and its 
report finalized. 
 

PI/PAOC sites 

The final PA/SI work plan for 8 PI/PAOC site was submitted in January 2006, based on 
regulatory agency approval. The field work began in January 2006 and will be 
completed during the first half of 2006. 
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• Background Soil Inorganics 

The public comment period on the Work Plan ended on June 11, 2005.  The comments 
received remain under EPA review. It is anticipated that the responses to public 
comments will be released in February 2006, with the Final Work Plan and field work 
commencing relatively soon thereafter. 

 

MUNITIONS RESPONSE PROGRAM 
WEST VIEQUES 

• SWMU 4 (Open Burn/Open Detonation (OB/OD) Area) 
 

The Draft Munitions/Explosives Remedial Investigation Report dated April 2004 is still 
under regulatory review.  

• A draft engineering evaluation/cost analysis (EE/CA) to remove munitions at selected 
areas in the vicinity of SWMU 4 was submitted to the regulatory agencies in December 
2005. 

EASTERN VIEQUES – Munitions Response Actions 
 

The Time Critical Removal Action in the LIA continues; air monitoring still in effect to 
assess the BIP activities.   

 

Public Involvement Activities 
• Minutes, presentations and related materials from the last RAB meeting (November 17, 

2005) have been sent to RAB members and meeting attendees. 

• The next RAB meeting has been scheduled for February 23, 2006 

• The Navy, in collaboration with EPA and EQB are developing a technical workshop for 
the public focusing on risk assessment processes.  The workshop has been scheduled for 
March 11, 2006. 

 

VIEQUES DOCUMENT SUBMITTAL UPDATE (as of November, 2005) 

Site Document 

Submitted By 
Navy To 

Regulators for 
Review 

Regulator 
Comments 

Submitted To 
Navy 

West Vieques       

AOC E Final Supplemental RI Work Plan 
submitted in November 2005 Not Applicable Not Applicable 
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AOC H Draft RI Report April 2004 October 2005  

AOC I Final Supplemental RI Work Plan 
submitted in November 2005 Not Applicable Not Applicable 

AOC J 

Draft RI Report 
 
Draft EE/CA 
 
Draft Final EE/CA 
 
 
 
Draft Removal Action Work Plan 

April 2004 
 

August 2005 
 

Submitted to 
RAB/Public in 
December 2005 

 
November 2005 

 January 2006 
 
October 2005 
 
Not Applicable 

AOC R 

Final RI Work Plan submitted in 
November 2005 
 
Draft EE/CA 
 
Draft Final EE/CA 
 
 
 
Draft Removal Action Work Plan 

Not Applicable 
 
 

August 2005 
 

Submitted to 
RAB/Public in 
December 2005 

 
November 2005 

Not Applicable 
 
 

October 2005 
 

Not Applicable 

SWMU 4 Draft RI Work Plan June 2004  January 2006  

SWMU 6 

Draft RI Report 
 
Draft EE/CA 
 
Draft Final EE/CA 

April 2004 
 

August 2005 
 

Submitted to 
RAB/Public in 
December 2005 

Not Received 
 

October 2005 
 

Not Applicable 

SWMU 7 

Response to comments on Draft RI 
Report 
 
Draft EE/CA 
 
Draft Final EE/CA 

November 2004 
 
 

August 2005 
 

Submitted to 
RAB/Public in 
December 2005 

Not Received 
 
 

October 2005 
 

Not Applicable 

NFA Sites PREQB Response to Public Comments 
on No Further Action  Report Not Applicable  Not Received  

East Vieques       

Background Soil Revised Draft Final Background 
Investigation Work Plan 

Public 
Comments 

Submitted to 
EPA in  June 

2005 

EPA 
Responses Not 

Received  
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Original RFI Sites Data Summary Report May 2005 Not Applicable 

8 PI/PAOC Sites Final PA/SI Work Plan submitted in 
January 2006 Not Applicable Not Applicable 

Baseline 
Groundwater 

Draft Final Groundwater Baseline 
Investigation May 2005  

 

STATUS REPORT: JANUARY 2006 5 328030.CR.CS 


	CURRENT AND COMPLETED ACTIVITIES 
	A data summary report summarizing the data collected during the Phase I RFI was submitted to the regulatory agencies in May 2005.  The draft Phase I RFI report will be completed once the soil inorganics background investigation has been completed and its report finalized. 
	 
	EASTERN VIEQUES – Munitions Response Actions 
	 
	The Time Critical Removal Action in the LIA continues; air monitoring still in effect to assess the BIP activities.   
	VIEQUES DOCUMENT SUBMITTAL UPDATE (as of November, 2005)


