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Progress Report
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Munitions Response Program

Through February 2007
• 295 Acres in LIA has been surface cleared sample
• 65 acres of beaches have been surface cleared 
• 3 beaches has been cleared to depth and opened 

to the public  
• 2,736 live munitions removed
• 815 tons of metal recovered 
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Munitions Response Program

Through February 2007:
• Provided UXO Tech I training to 13 residents (11 currently 

employed)  
• Provided 40-hours OSHA training and UXO awareness 

training for 48 residents 
• 63 total Vieques residents employed on site 
• Over $700,000 paid in salaries to employees   
• In total over $1M paid to Puerto Rican contractors and 

support personnel  
• Average more than $100,000 per month in local services 

(fuel, housing, food, transportation) 
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Through February 2007:

• Completed PA/SI at 17 West Vieques Sites and 
conducted RI Field Work at 8 West Vieques sites 

- Approximately $63,033,000 
• Completed EE/CA for removal action at 4 West 

Vieques Sites (removal planned for 2007)
- Approximately $92,000

• Completed Phase I RFI (PA/SI) fieldwork at 22 
East Vieques Site

- Approximately $6,842,000

ENVIRONMENTAL RESTORATION PROGRAM
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Anticipated 2007 Schedule for 
Environmental Restoration Program

• Please note that the schedule might change base 
on findings, reports preparation schedules and 
regulatory review schedule 
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ERP Documents for RAB Review
• 2nd Calendar Quarter 2007 (April – June)

- Draft Final RI Report  for AOC H - Former 
Power Plant - (west Vieques)

• 3rd Calendar Quarter 2007 (Jul – Sep)
- Draft Final East Vieques Background Soil 

Inorganic Investigation Report
- Draft Final Removal Action Work Plan for 

AOC J, AOC R, SWMU 6, and SWMU 7 (west 
Vieques)
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ERP Field Activities 

• 4th Calendar Quarter 2007 (Oct – Dec)

- Removal Actions at AOC J, AOC R, SWMU 6 
and SWMU 7 (west Vieques)

- Additional AOC R RI Sampling (west Vieques)
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SWMU 4 Remedial Investigation
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RI Fieldwork

• Field Work occurred Jan 9 – March 14  
• Ecological Survey 
• Collection of surface and subsurface soil samples at approximately 32 

locations 
- targeting areas of former burn pits, ground scars, and 
geophysical anomalies  

• Collection of 4 surface soil samples in dry areas of ephemeral streams at 
the site  

• Collection of 1 surface water and 1 sediment sample in the ephemeral 
stream near where it enters the ocean  

• Installation of 10 monitoring wells
- targeting areas of former burn pits and potential 

downgradient directions  
• Collection of groundwater samples at 10 new wells and 7 existing wells  
• Collection of 5 surface  water and 10 sediment samples across Laguna 

Boca Quebrada
• Next step will be to evaluate the validated data and determine if the data is 

sufficient and if additional sampling is required (Jul-Aug)
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Beach Clean-Up

• Saturday, February 10,  2007
 During the RI, the CH2M HILL and USA Environmental Staff 

volunteered their day off to clean up trash on the beach 
adjacent to SWMU 4 

• Trash was household type trash (plastic bottles, cans, etc.) 
and fishing equipment

• Two pick up truckloads were taken to the landfill
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