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Anticipated ERP Schedule

Please note that the schedule may change based on 
findings, report preparation schedules, regulatory review 
schedules, and comment resolution duration
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Status of West Vieques Environmental 
Sites

• AOC E
– Draft Remedial Investigation Report submitted to regulatory agencies in 

December 2007
– Anticipate Feasibility Study with additional data collection in 2008

• AOC H
– Public Comment Period on Proposed Plan: January 28 – March 12, 2008
– Public Meeting: February 7, 2008
– Anticipate Record of Decision in 2008

• AOC I
– Draft Remedial Investigation Report submitted to regulatory agencies in 

November 2007
– Anticipate Feasibility Study with additional data collection in 2008

• AOC J, AOC R, SWMU 6, SWMU 7
– Draft Final Removal Action Work Plan submitted to RAB in January 2008
– Anticipate waste profiling and initiation of removal actions in 2008

• SWMU 4
– Anticipate collecting several additional samples in early 2008, followed by 

preparation of the Draft Remedial Investigation Report
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Status of East Vieques Environmental 
Sites

• 12 Consent Order and 8 PI/PAOC Sites
– Draft Preliminary Assessment/Site Inspection Report (PA/SI) submitted 

for regulatory agency review in November 2007
– Currently preparing responses to agency comments

• Remaining PI/PAOC Sites in the ERP (16 total)
– Visited by EPA, EQB, and Navy personnel in October 2007
– PA/SI to be conducted at 10 PI/PAOC sites; work plan to be prepared 

in 2008
– No further action at 6 PI/PAOC sites; no further action decision 

document to be prepared following finalization of PA/SI Report for 12 
Consent Order and 8 PI/PAOC Sites
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ERP Documents for RAB Review

• 1st Calendar Quarter (January – March) 2008
– No Further Action Proposed Plan for west Vieques AOC H
– Draft Final Removal Action Work Plan for west Vieques AOCs J 

and R, SWMUs 6 and 7

• 2nd Calendar Quarter (April – June) 2008
– Draft Final Remedial Investigation (RI) Report for AOC E
– Draft Final Remedial Investigation (RI) Report for AOC I
– Draft Final PA/SI Report for east Vieques 12 Consent Order 

Sites and 8 PI/PAOC Sites

• 4th Calendar Quarter (September – December) 2008
– Draft Final SI/Expanded SI Work Plan for various east Vieques 

PI/PAOC Sites
– Draft Final No Further Action Report for various east Vieques 

SWMUs, AOCs, and PI/PAOCs
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