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East Vieques Sites



Progress of Surface Clearance of MEC –
East ViequesEast Vieques
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Progress of Subsurface MEC Clearance at 
Roads and Beaches - East ViequesRoads and Beaches East Vieques



Progress of Subsurface Clearance of MEC –
East Vieques
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Cayo La Chiva Update

• Site inspection identified five 
munitions items that weremunitions items that were 
destroyed in March 2011

• Navy divers did not identify 
any munitions items in theany munitions items in the 
shallow waters adjacent to 
Blue Beach

• Biological Assessment did notBiological Assessment did not 
identify any additional MEC 
items

• Signs have been posted to S g s a e bee posted to
warn trespassers to stay away

• Warning buoys will be 
installed to advise boaters to 
stay away



PAOC EE Subsurface Investigation

• Investigation completed in July 
2011 identified 2,542 subsurface 
metallic anomalies

• A statistical approach was used 
to excavate 458 of the 

li t d t i ifanomalies to determine if 
munitions related items were 
present

• Two munitions related itemsTwo munitions related items 
were identified and removed

–40mm flare
–Canister containing propellant 

• A remedial investigation will be 
completed to delineate nature 
and extent of munitions

• Barricades have been installed• Barricades have been installed 
to restrict public access



SWMU 4 Update – West Vieques

• Non- Time Critical Removal 
Action has been completedAction has been completed

– 24 acres of roads and beaches 
have been cleared of subsurface 
MEC
B h l d t d th f 4 ft– Beaches cleared to a depth of 4 ft, 
roads cleared to a depth of 2 ft.

– Approximately 2,300 munitions 
items removed

• Feasibility Study in progress 
to evaluate alternatives

– Land use controls (fencing, 
i )signage)

– Additional surface and 
subsurface clearance of MEC



Summary of MEC Removal During Last Year

• 206 acres have been surface 
cleared of munitions

• 973 munitions items have 
been removed and destroyed

– 1 bomb1 bomb
– 514 projectiles
– 60 rockets
– 62 flares/pyrotechnics MEC Demolition at Cayo La Chiva62 flares/pyrotechnics

• 10,815 anomalies have been 
removed from the 
subsurfacesubsurface

MEC Demolition at SWMU 4


