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• Introductions – Who am I?
• Site 1 History
• Remedial Action Planning
• Remedial Action Components
• What Impacts YOU?
• Schedule

PRESENTATION OUTLINE
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• APTIM Federal Services
• Program Office – Norfolk, VA
• Navy Remedial Action Construction Contractor – 20+ Years

• William L. Deane, Jr, P.E.
• Program Manager for all Navy Remedial Action Work
• 15+ Years of experience in Engineering and Remedial 

Construction

INTRODUCTIONS
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• Two former drum marshalling pads
• 120 abandoned cesspools for sanitary waters from Plant 3
• Drywells – Area of Concern (AOC) 34-07 and AOC 20-08 for storm water
• AOC 20-08 is included in the Site 1 Remedial Action Construction

SITE 1 HISTORY

• Soil contaminants include: 
Polychlorinated biphenyls (PCBs), 
chlordane, polynuclear aromatic 
hydrocarbons (PAHs), and metals

Site 1 Remedial Action focuses on soil 
removal
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WHAT ARE WE DOING??

• The 2018 Operable Unit 4 Record of Decision selected remedy includes a limited 
excavation to remove and dispose of PCB-impacted soils and install a reduced 
permeability cover.

• Excavate contaminated soils to 
targeted depths

• Provide a cover that will reduce 
leaching of contaminants from 
unsaturated soil to the 
groundwater

• Restore Site 1 to existing 
conditions
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REMEDIAL ACTION PLANNING

• Preparation of Project Plans
• Remedial Action Work Plans
• Traffic Control Plans
• Waste Management Plans
• Storm Water Pollution Prevention Plans, and
• Accident Prevention and Health and Safety Plans

• Plans are reviewed and concurred on by Navy and NYSDEC
• Coordination with Town of Oyster Bay (Traffic Control and 

Residential Impacts)
• Coordination with Steel Equities (Adjacent Tenant at former 

NWIRP Property)
• Informational Sessions and Community Coordination
• Restoration Advisory Boards
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REMEDIAL ACTION EXCAVATION

• Install sheet piling
• Excavate impacted soils to targeted 

depths below ground surface (bgs)
• Removal of cesspools and drywell 

20-08
• Install a liner over areas requiring a 

depth of excavation 20-foot bgs or 
greater.
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TRANSPORTATION and DISPOSAL

• Characterize wastes for disposal
• Disposal of PCB-Impacted Soils in accordance with Federal, 

State, and Local Regulations
• Recycled Concrete Debris
• Recycled Asphalt
• General Construction Debris
• Woody and Vegetation Debris
• Decontamination Water

Transportation and Disposal will be a continuous activity during the 
Remedy Implementation
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RESTORATION

• All excavations will be backfilled to the pre-construction grade on site
• Backfill will be a continuous operation as needed throughout the project
• Replacement of existing berm along the eastern perimeter
• Install a topsoil layer where vegetative growth is planned (based on 

current conditions)
• Install asphalt parking areas where previously existing
• Repair existing roadways within the former NWIRP Property
• Install plantings, including large perimeter plantings to create a privacy 

screen along 11th Street
• Install perimeter fencing to replace previously removed fencing
• Post Construction Maintenance – 1 Year to ensure establishment of 

plantings and grasses
6 February 2019
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REPORTING

• Preparation of a Completion Report documenting the Remedial Action 
Construction in accordance with the Record of Decision

• Includes:
• Sample results
• As-Built construction documents with excavation depths
• Waste disposal summaries
• Certification of destruction/proper disposal (TSCA Wastes)
• Photographic logs
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WHAT IMPACTS YOU??

• TRAFFIC 
• DUST
• NOISE
• OFF-SITE CONTAMINATION RISK?
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TRAFFIC IMPACTS

• Transportation and Disposal Activities and Backfill Importation
• Two activities will generate ~ 3,800 roundtrip truck trips
• Backhauling will be utilized to reduce impacts where possible

• Haul backfill into site, then on return trip haul waste
• Feasible only during non-hazardous hauling

• Where is it going?
• Impacted soil will be disposed of at Federal, State, and Locally permitted operating 

facilities based on the waste classification.
• Hazardous Waste will NOT be disposed of on Long Island
• Transportation will include on-road trucking and rail cars as appropriate
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TRAFFIC CONTROL PLAN

• Trucking Hours – 7:00am – 5:00pm Daily
• Signage to be installed to guide traffic
• Off-Island Route via I-495
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11th STREET IMPACTS

• Proximity of 11th Street to Site 1 requires 
encroachment onto 11th Street

• 8-foot high chain link fencing with privacy screen
• 3-foot high concrete barrier protecting fencing
• Construction and Informational signage
• Extends approximately 30-inches onto 11th

Street.  
• Will not impact vehicle traffic
• Will reduce parking along the NWIRP boundary, 

western side of 11th Street
• In-place approximately 14 months
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DUST

• Dust monitoring will be performed 
continuously during construction activities

• Monitoring locations (red dots) initially setup, 
subject to modification and increase based 
upon prevailing winds and project activities

• Dust control during construction:
• Water, utilized as a dust suppression
• Tarping/covering stockpiles daily
• Commercially available cohesive 

applications
• Workers will also wear personal dust 

monitors
• Dust concentrations above 1.0 milligrams 

per cubic meter require shutdown until dust 
suppression can be increased. 
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NOISE

• Installation of Sheet Piling
• Why??? – Excavation Stability in reduced 

footprint
• Installed in  40 foot sections and 60 foot 

sections
• Duration of installation ~ 3 Months

• General Construction Noise
• Back Up Alarms, Banging and Clanging of 

equipment
• Haul Truck Doors

Sheet Piling Locations
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NOISE

• Monitoring – Noise levels will be monitored, and will not exceed 85 
decibels (dB) at the site perimeter

• What is 85 dB?
• Car Wash at 20 feet (89 dB)
• Propeller Plane Flyover at 1,000 feet (88 dB)
• Diesel Truck at 40 mph from 50 feet away (85 dB)
• Garbage Disposal (at user distance) (80 dB)
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SHEET PIILING
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PREVENTING OFF-SITE CONTAMINATION

• Sediment Migration – Run-off from rain
• Project is operating under a Storm Water Pollution Prevention Plan – NYSDEC
• Employs best management practices and engineering controls to eliminate potential 

pathways
• Inspected daily, and immediately following every rain event

• Haul Trucks – Dirty tires, muddy flaps, unsecured loads
• All trucks are:

• Decontaminated with pressure washers and rough bristle brooms prior to leaving 
the site

• Inspected for rocks/debris that could fly off during transport
• Must have tarpaulins or load protecting covers prior to leaving site with impacted 

soils
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SCHEDULE

• Planning: Now – Spring 2019
• Mobilization and Site Setup: Spring 2019
• Sheet Piling Install: Spring/Summer 2019
• Excavation: Spring 2019 – Winter 2019/20
• Liner Installation: Fall 2019 - Winter 2019/20
• Transportation and Disposal: Spring 2019 – Winter 2019/20
• Restoration: Spring 2020
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