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Re: Review of the Draft Site Management Plan, Fiscal Year 2010, Former Naval 
Facilities, Vieques, Puerto Rico 

Dear Mr. Cloe: 

The U.S. Environmental Protection Agency (EPA) completed the review of the Draft Site 
Management Plan, Fiscal year 2010, Former Naval Facilities, Vieques, Puerto Rico, 
dated June 2009. Enclosed you will find our comments. 

If you have any questions or comments, please contact me at (787) 741-5201. 

~ 
Daniel Rodriguez 
Remedial Project Manager 
Response and Remediation Branch 
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cc: Wilmarie Rivera, EQB, w/encl. 
Richard Henry, FWS, w/encl. 
Daniel Hood, Navy, w/encl. 
Christopher Penny, Navy, w/encl. 
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EPA Comments on the Draft Site Management Plan 
Fiscal Year 2010, Former Naval Facilities 

Vieques, Puerto Rico 
June 2009 

General Comments: 

I. The Federal Facility Agreement, per Section 12.8, Public Pat1icipation, requires 
general public participation be provided for the annual amendments of Site 
Management Plan (SMP). The Draft SMP does not include discussion on how 
this requirement will be met. It only shows in Figure 3-2, Vieques Munitions 
Response Program Schedule, time allocated for RAB review. Please discuss how 
the Navy plans to provide timely opportunity for general public participation. 

Specific Comments: 

2. Section 2.1.1, Environmental Sites, pages 2-2 to 2-7: For a number of 
environmental sites, it is stated that the Draft SI/ES! Report is scheduled to be 
submitted by September 2009. Figure 3-1, Vieques Environmental Restoration 
Program Schedule, shows the Draft SVESI Report being submitted in October 
2009. Also, Appendix B-1, Site Screening Areas - Environmental Sites shows 
the Draft SI/ESI Report is scheduled to be submitted in September 2009. Please 
correct for consistency. 

3. Section 2.1.2, Photo-identified (Pn and Potential Area of Concern (PAOC) 
Sites, pages 2-8 to 2-15: Same as comment # 1 above. 

4. Section 2.1.3, Munitions Response Sites, Live Impact Area, page 2-16: The 
last paragraph states that the subsurface removal action was initiated in May 
2008. During the last MRP meeting the Navy informed that the subsurface MEC 
removal on beaches and roads was initiated in May 2009. Please correct. 

5. Section 2.1.3, Munitions Response Sites, Surface Impact Area, page 2-16: 
The last sentence on the second paragraph, discusses an amendment to the phase 
II site inspection work plan to include additional transect evaluations within the 
EMA. How is that relevant to the SIA discussion? Please clarify. 

Also, please update the discussion on the SIA surface MEC removal work plan on 
the fourth paragraph. 

6. Section 2.1.3, Munitions Response Sites, Eastern Maneuver Area (MRA
EMA), page: 2-17: The last paragraph needs to be updated to reflect the current 
status; the Final NTCRA of Subsurface MEC work plan has been approved by 
regulatory agencies. 



7. Section 2.2.1, West Vieques Sites, Environmental Sites, page 2-18 to 2-21: 
For the sites were NTCRAs took place, the discussion indicates that the Draft 
Construction Completion Report with residual risk assessments will be submitted 
in December 2009. Figure 3-1, Vieques Environmental Restoration Program 
Schedule, shows the Draft Construction Completion Report will be submitted to 
the agencies in February 2010. Also, Appendix A-1, Status ofRI/FS Study Sites 
in Vieques, PR, shows the Draft Construction Completion Report with residual 
risk assessments to be submitted in December 2009. Please correct for 
consistency. 

8. Table 3-1, FYlO and Beyond Tentative Schedule: Please explain the changes 
on this table from the FY 2009 SMP. For example, Remedial Investigation on the 
LIA was to start during FY 2010 in the FY 2009 SMP, and now it shows as 
starting in FY 2011. Why was there a delay in starting the remedial investigation 
at the former LIA? 

Also, MEC SI for the Underwater Assessment is to start in FY 2010. Figure 3-2, 
Vieques Munitions Response Program Schedules, do not have a line item for 
underwater assessment for FY 2010. Please modify Figure 3-2 to be consistent 
with Table 3-1. Also, include underwater MRS discussion in sections 2.2.1 and 
2.2.2, and on Appendix B-2. 

9. Appendix A-2, Status of Munitions Remedial Investigation, page 1: SWMU 
4, Inactive OB/Waste Explosive Detonation Range (west Vieques - DOI 
Property), the Status column needs to be updated to reflect current status. 

10. Appendix B-2, Site Screening Areas - M unitions Response Sites, Vieques, 
PR: Please update the discussion on the Status column. The ERA/SI Phase II has 
been completed and a report is scheduled to be submitted by September 2009. 
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