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LETTER REGARDING FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION
REVIEW OF 2004 ANNUAL OPERATION AND MAINTENANCE STATUS REPORTS FOR

NUTRIENT INJECTION SYSTEM AT BUILDING 46 NAS CECIL FIELD FL
5/11/2005

FLORIDA DEPARTMENT OF ENVIRONMENTAL PROTECTION



Department of 
Environmental Protection 

Jeb Bush 
· .. Governor 

Mr. Gabe Magwood 
Code ES24 (UST RPM) 
Southern Division 

Twin Towers Building 
2600 Blair Stone Road 

Tallahassee, Florida 32399-2400 

May 11, 2005 

Naval Facilities Engineering Command 
Post Office Box 190010 
North Charleston, South Carolina 29419-9010 

C.'7D 16 
vtt,">G. 

Colleen M. Castille 
Secretary 

RE: 2004 Annual Operation and Maintenance Status Reports, 
January 1, 2004 - December 31, 2004, Nutrient Injection 
System, Building 46, Naval Air Station Cecil Field, 
Jacksonville, Florida 

Dear Mr. Magwood: 

I have completed my review of the 2004 Annual Operation and 
Maintenance Status Reports, January 1, 2004 - December 31, 2004, 
Nutrient Injection System, Building 46, Former Tanks 46R, 46D, 
45SUL and 46UL, Naval Air Station Cecil Field, dated March 2005 
(received April 27, 2005), prepared and submitted by Terraine, 
Inc. While the report adequately describes the groundwater 
monitoring effort that is being conducted in conjunction with the 
operation of the nutrient injection system, I feel that the time 
is right to reevaluate the remediation system and the soil and 
groundwater monitoring plan. 

The Remedial Action plan Addendum was approved by the 
Department on July 31, 2000. After remedy implementation, it 
became apparent that the groundwater contaminant plume had not 
been adequately delineated and that the remediation system may 
need to be extended. In a May 28, 2003 Supplemental Assessment 
Letter Report, Tetra Tech verified that the groundwater plume 
extended further to the south of monitoring well CEF-46-26I. 
However, groundwater monitoring in accordance with the approved 
Remediation Action Plan Addendum has only extended to monitoring 
well CEF-46-26I, without any of the later Tetra Tech wells having 
been subsequently sampled. Also, the remediation system has not 
been extended to cover the southernmost portion of the plume. 

Almost five years have past since the Remedial Action plan 
Approval Order was issued. Soil contaminant concentrations at 
two locations continue to exceed leachability-based soil cleanup 
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target levels. Concentrations.c ofcontaminants in groundwater 
still exceed the Natural Attenuation Default Concentrations in 
Table V of Chapter 62-777, . Florida Administrative Code, in some 
monitoring wells . . For these reasons, I request that the 
remediation system and the soil and groundwater monitoring plan 
be thoroughly evaluated to (1) determine the continued 
effectiveness of the remediation system and whether the system 
needs to be extended, modified, optimized or discontinued; (2) 
determine whether the soil and groundwater monitoring plans 
continue to meet regulatory requirements; and (3) determine 
whether remedial activities have had unintended adverse 
environmental impacts that may need to be taken into account. I 
also request that a complete round of groundwater monitoring, 
including all monitoring wells located on site as well as any 
additional wells deemed necessary to install, be conducted in 
conjunction with the evaluation of remedial actions conducted 
thus far. 

If you have any questions concerning this letter or I can be 
of any further assistance with this matter, me at 
(850) 245-8997. 

cc: Mark Davidson, SouthDiv 

~:iP.' 
David P. Grabka, P.G 
Remedial Project Mana 

Ii ~ J."oK 
date 

Jim: Young ,_Terraine, Inc. 
Doyle Brittain, USEPA Region 4 
Mike Fitzsimmons, FDEP Northeast District 
Mark Speranza, Tetra Tech NUS, Pittsburgh 
Mike Halil, CH2M Hill, Jacksonville 
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