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1.0  INTRODUCTION 

1.1 BACKGROUND 

The United States Navy, the United States Environmental Protection Agency (U.S. EPA), and the State of 

Florida via the Florida Department of Environmental Protection (FDEP) signed the Federal Facility 

Agreement (FFA) for Naval Air Station (NAS) Cecil Field, Jacksonville, Florida in October 1990.  The 

purpose of the FFA was to provide the legal mechanism for the Navy to investigate and undertake 

appropriate remedial actions for past hazardous waste releases at NAS Cecil Field.  As part of the FFA, 

the Navy prepares Quarterly Progress Reports (QPRs) for submittal to the other FFA parties. 

 

1.2 SCOPE 

In accordance with the FFA, Part XII, the QPRs identify and briefly describe actions the Navy has taken to 

implement FFA requirements in the previous quarter and those actions scheduled for the upcoming 

quarter.  The activity narrative includes a statement on the manner and extent to which the Navy is 

meeting the schedules established by the FFA through the Site Management Plan (SMP) and Work 

Plans.  In addition to the activity descriptions, problems that caused delays or anticipated problems that 

might cause delays are identified, and the actions the Navy plans to take to manage the delays are 

discussed.   

 

1.3 SCHEDULE 

The Navy submits the QPR within 30 days from the end of the previous quarter.  
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2.0  FEDERAL FACILITY AGREEMENT ACTIVITIES 

2.1 SITE MANAGEMENT PLAN 

The Navy provided FFA parties with a Fiscal Year (FY) 2007 SMP on November 15, 2006.  The SMP 

included schedules to accomplish Installation Restoration (IR), Petroleum underground storage tank 

(UST) and aboveground storage tank (AST), and Base Realignment and Closure (BRAC) Program 

activities at NAS Cecil Field.  SMP schedule revisions are recommended for approval as needed.  

Reasons for revisions may include new information obtained during field investigations and remediation 

initiatives under consideration.  This third quarter report for FY 2007 presents revisions to the SMP 

schedule. 

 

2.2 ADMINISTRATION 

The Navy has continued administering the IR, Petroleum, and BRAC Programs and is implementing field 

activities in accordance with previously submitted and approved planning documents.  

 

2.3 SCHEDULE ADHERENCE 

The Navy has primary responsibility for developing and implementing the SMP and for administration and 

schedule adherence of the NAS Cecil Field Remedial Investigation (RI) and Feasibility Study (FS) 

program through execution of the Department of Defense IR Program.  The following information was 

provided to the NAS Cecil Field partnering team and the regulatory agencies concerning schedule 

adherence during the third quarter of FY 2007 (April 1, 2007 to June 30, 2007). 

 

Installation Restoration Program 

The following changes to the schedule presented in the SMP for FY 2007 are anticipated at this time: 

 

• The schedules for the final submittal of the Feasibility Study, Proposed Plan, ROD, Designs, and 

OPS for Sites 15 and 59 will be extended by approximately 6 month each due to delays in resolving 

regulatory comments on the draft reports. 

 

• The schedules for the final submittal of the Annual Groundwater Monitoring Reports for Sites 1 and 2, 

3, 16, 17, 21, 36 and 37, 57, and 58 will be extended by approximately 3 months each due to delays 

in obtaining regulatory comments on the draft reports. 
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• The schedules for the draft Risk Management Option (RMO) No Further Action (NFA) Technical 

Memoranda for Sites 5, 17, 21, 25, and 45 will be extended by approximately 6 months due 

regulatory discussions. 

 

• The schedule for the final submittal of the Interim Remedial Action Report for Site 57 was extended 

by approximately 4 months due to delays in regulatory review of the draft report. 

 

• Submission of the Final EDC Phase VI delayed 3 months due to North American Industry 

Classification System codes issue resolution. 

 

Petroleum Program 

The following changes to the schedule presented in the SMP for FY 2007 are anticipated at this time: 

 

• The draft submission of the Soil Delineation Letter Report for Tank G-290A was delayed 2 months. 

 

• Tank G-290A Site Rehabilitation Completion Order (SRCO) delayed, pending soil removal action. 

 

• The draft submission of the Site Assessment Report Addendum (SARA) for Tank 502 (Building 502) 

will be delayed by approximately 6 months to incorporate a soil remediation action to eliminate source 

contamination. 

 

• Natural Attenuation Monitoring Plans (NAMP) for Building 502 and Tank 81 ABC delayed, pending 

removal action and plume delineation completion. 

 

• The final submission of the North South Apron Plume (NSAP) 2nd Quarter Year 2 groundwater 

monitoring report pending FDEP revision request. 

 

• The final submission of the Ocala 1st Semi-annual Year 1 Monitoring Only Natural Attenuation 

(MONA) report delayed due to FDEP response to comments resolution. 

 
BRAC Program 

No changes to the schedule presented in the SMP for FY 2007 are anticipated at this time. 
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2.4 NEW INITIATIVES 

The Navy has continued with planning efforts and initiated new processes designed to improve the 

execution and efficiency of the program.  These items include the following: 

 

• Onboard review of major deliverables.  

 

• Identification and implementation of site screening methods designed to accelerate the investigative 

process. 

 

• Evaluation of remedial alternatives to incorporate data needs into the initial RI process. 

 

• Coordination of assessment and cleanup activities with the Remedial Action Contractor (RAC). 

 

• Adoption of NAS Cecil Field background screening concentrations for inorganics in groundwater, 

surface water, sediment, and surface soil at the site.  

 

• Completion of preliminary risk evaluations to identify problem sites. 

 

• Implementation of interim actions to eliminate threats to human health. 

 

• Use of immunoassay kits for contamination delineation followed by confirmatory sampling to reduce 

analytical costs and obtain quicker results. 

 

• Implementation of Pilot Test to evaluate effectiveness and remedial technologies for full scale 

remedial efforts. 

 

• Evaluation of sites for potential implementation of Risk Management Options as identified under 

RBCA for Site Closeout with land use restrictions. 
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3.0  ACTIVITIES PERFORMED THIS QUARTER 

3.1 COMMUNITY RELATIONS 

The Cecil Field Restoration Advisory Board (RAB) did not meet during the third quarter of FY 2007.  A 

RAB meeting has tentatively been scheduled for September 2007. 

 

• Public Notices for Proposed Cleanup of Site 15 and Site 59 in The Florida Union Times. 

 

3.2 FIELD WORK 

The following field activities were conducted during the third quarter of FY 2007.  Table 3-1 presents site 

descriptions of the current investigative status for IR sites.  Similarly, site descriptions of petroleum sites 

are presented in Table 3-2. 

 

IR Program 

• Sites 1 and 2, long term monitoring – annual event (Year 10) 

• Site 16, Installation of Bioaugmentation Pilot Test System 

• Sites 36 and 37, natural attenuation groundwater sampling – 1st semi-annual event (Year 7) 

• Sites 36 and 37, DPT investigation for system optimization 

 

Petroleum Program 

• Building 271, 4th Qtr 2006-2007 Groundwater Monitoring 

• Building 271, 1st Qtr 2007-2008 Groundwater Monitoring 

• Jet Engine Test Cell (JETC), 1st Qtr 2006-2007 Groundwater Monitoring 

• North Fuel Farm, Site Wide Groundwater Sampling Evaluation 1st Qtr Year 1 

• North-South Apron Plume, Site Wide Groundwater Sampling Evaluation / 4th Qtr Year 3 

• Tanks 81 A/B/C, Additional monitoring well installations for delineation purposes 

• Tanks 81 A/B/C, Natural Attenuation Groundwater Sampling - 2nd Quarter event (Year 2). 

 

BRAC Program 

No field work was performed in conjunction with the BRAC Program during the third quarter of FY 2007. 
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3.3 DELIVERABLES 

The following deliverables were submitted during the third quarter of FY 2007. 

 

IR Program  

• Final FOST and EBS for EDC Phase V Parcels 

• Draft FOST and EBS for EDC Phase VI Parcels 

• Final FOST and EBS for JAA Phase V Parcels 

• Site 3, presentation 1st Semi-annual Groundwater Monitoring Report - Year 9 

• Site 15, final FS Report 

• Site 15, draft and final Proposed Plan 

• Site 15, draft ROD 

• Site 15, draft Remedial Design (RD) 

• Site 15, draft LUC RD 

• Site 16, draft inSitu bioremediation Pilot Test Work Plan 

• Site 16, presentation 1st Semi-annual Groundwater Monitoring Report - Year 9 

• Site 25, draft Annual Groundwater Monitoring Report - Year 6 

• Sites 36 and 37, final Annual Groundwater Monitoring Report - Year 5 

• Site 57, draft Groundwater Monitoring Report - Year 4 

• Site 57, final Interim Remedial Action Report 

• Site 58, final Annual Groundwater Monitoring Report - Year 3 

• Site 59, final FS Report 

• Site 59, draft and final Proposed Plan 

• Site 59, draft ROD 

• Site 59, draft LUC RD 

• IDW Storage Facility Contingency Plan 

• Health and Safety Plans for IR and Petroleum sites 

 

Petroleum Program 

• Building 46, Annual O&M Report (01/01/06 – 12/31/06) 

• Building 46, draft Optimization Study Report 

• Building 82 and BP Wells, draft Site-wide Groundwater Monitoring Report 

• Building 199, draft Site Rehabilitation Completion Report (SRCR) 

• Building 271, Annual O&M Report (02/01/07 – 04/30/07) 

• Building 290A, draft Excavation Work Plan 
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• Building 502, Tank 502 draft Site Assessment Report Addendum 

• Building 502, Tank 502 draft Excavation Work Plan 

• JETC, Annual O&M Report (02/01/07 – 04/30/07) 

• North Fuel Farm, draft Revised 2007 Sampling and Analysis Plan 

• North-South Apron Plume, draft 2nd quarter Year 2 

• North-South Apron Plume, draft 3rd quarter Year 2 

• Ocala Crash Site, draft Groundwater Monitoring Report – 1st semi-annual event (Year 2) 

• Ocala Crash Site, draft Groundwater Monitoring Report – 2nd semi-annual event (Year 2) 

• Tanks 81 A/B/C, draft Site Assessment Report Addendum 

• Tanks 81 A/B/C, draft natural attenuation groundwater sampling – 1st Qtr (Year 2). 

 

BRAC Program 

No deliverables in conjunction with the BRAC Program during the third quarter of FY 2007. 

 

3.4 MEETINGS 

The following meetings were held during the third quarter of FY 2007: 

 

• Partnering Meeting   April 30 and May 1, 2007 
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TABLE 3-1 
 

SITE DESCRIPTION CHART 
INSTALLATION RESTORATION PROGRAM 

NAS CECIL FIELD, JACKSONVILLE, FLORIDA 
PAGE 1 OF 14 

 
Site 
No. 

Operable 
Unit (OU) 

Site Name/Size Period of 
Operation 

Waste Type Sources Description of Activity 

OU 1 Old Landfill 
(9 acres) 

1950s-
1965 

Solid waste, oils, fuels, paints, paint 
stripper, solvents, municipal solid 
waste 

Municipal solid waste, industrial 
operations 

Trench and fill landfill for commercial and residential wastes 
(solid and liquid).  

1 

Current Investigative Status: The Record of Decision (ROD) was submitted on September 26, 1995.  The selected remedial alternative, site closure, included landfill gas, radiological and 
unexploded ordnance surveys, surface debris removal, groundwater monitoring, post-closure care, and a 5-year review.  The final design was submitted in April 1996.  Bechtel and the Navy 
conducted an unexploded ordnance survey in 1997, and Bechtel completed a radiological survey in 1998.  Tetra Tech NUS, Inc. (TtNUS) initiated monitoring activities in May 1997.  The four 
quarterly sampling events were completed and reports presenting the analytical results were submitted for each sampling event.  Sampling has been reduced to an annual event.  The April 
1999 annual sampling event was conducted, and the report summarizing the results was completed.  Monitoring wells CEF-BK-4S and CEF-1-5S were resampled in December 1999.  The 
April 2000 annual sampling event was conducted, and the report recommended continuing the monitoring program.  The April 2001 annual sampling event was conducted, and the report was 
submitted in November 2001.  The report recommended that the annual sampling be reduced to surface water and sediments collected at three locations and that toxicity testing be eliminated.  
The May 2002 annual sampling event was conducted, and the report recommended continuing the current monitoring program.  In May 2004, the annual event was expanded to 11 surface 
water and 11 sediment locations for the purpose of including the data in the Base-Wide 5-Year Review Report.  This expanded program will be used once every 5 years to correspond to the 
issuance of that document.  In April 2005, May 2006, and May 2007, the sampling sequence was reduced to the 2002 and 2003 levels of three surface water and three sediment sampling 
locations.  A final Land Use Control (LUC) Remedial Design (RD) was submitted on March 29, 2005 and approved by U.S. EPA on April 15, 2005.  A final Operating Properly and Successfully 
(OPS) Demonstration Report was submitted on April 21, 2005 and approved by U.S. EPA on June 16, 2005.  Annual monitoring on-going. 
OU 1 Recent Landfill 

(5 acres) 
1965-1975 Solid waste, oils, fuels, paints, paint 

stripper, solvents 
Industrial operations and shops Trench and fill landfill for commercial and residential wastes 

(solid and liquid).  
2 

Current Investigative Status: The ROD was submitted in September 1995.  The selected remedial alternative included site closure and biomonitoring in the wetland area.  Final design was 
submitted in April 1996.  Bechtel and the Navy conducted an unexploded ordnance survey in 1997 and Bechtel completed a radiological survey in 1998.  TtNUS initiated monitoring activities in 
May 1997.  The four quarterly sampling events have been completed and reports presenting the analytical results were submitted for each sampling event. Sampling has been reduced to an 
annual event.  The April 1999 annual sampling event was conducted, and the report summarizing the results was completed.  Monitoring wells CEF-BK-4S and CEF-1-5S were resampled in 
December 1999.  The April 2000 annual sampling event was conducted, and the report recommended continuing the monitoring program.  The April 2001 annual sampling event was 
conducted, and the report was submitted in November 2001.  The report recommended that the annual sampling be reduced to surface water and sediments collected at three locations and 
that toxicity testing be eliminated.  The May 2002 annual sampling event was conducted, and the report recommended continuing the current monitoring program.  In May 2004 the annual 
event was expanded to eleven surface water and eleven sediment locations for the purpose of including the data in the Base-Wide 5-Year Review Report.  This expanded program will be 
used once every 5 years to correspond to the issuance of that document.  In April 2005, May 2006, and May 2007, the sampling sequence was reduced to the 2002 and 2003 levels of three 
surface water and three sediment sampling locations.  A final Land Use Control (LUC) Remedial Design (RD) was submitted on March 29, 2005 and approved by U.S. EPA on April 15, 2005.  
A final Operating Properly and Successfully (OPS) Demonstration Report was submitted on April 21, 2005 and approved by U.S. EPA on June 16, 2005.  Annual monitoring on-going.. 
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SITE DESCRIPTION CHART 
INSTALLATION RESTORATION PROGRAM 

NAS CECIL FIELD, JACKSONVILLE, FLORIDA 
PAGE 2 OF 14 

 
Site 
No. 

Operable 
Unit (OU) 

Site Name/Size Period of 
Operation 

Waste Type Sources Description of Activity 

OU 8 Oil/Sludge Disposal 
Pit 
(50-100 ft in 
diameter and 3-5 ft 
deep) 

1950s-
1975 

Waste fuels, oils, paints, paint 
strippers, solvents 

Fuel farm, Aircraft Intermediate 
Maintenance Division (AIMD), 
squadrons, public works shops 

At least four shallow pits were used to dispose of liquid 
wastes and sludge.  Groundwater was the only medium 
identified in the baseline risk assessment (BRA) as having 
an unacceptable human health risk.  No ecological risk was 
identified for any medium. 

3 

Current Investigative Status: The ROD was signed in September 1998.  The final groundwater remedial design was submitted in October 1998 and identified air sparging (AS) of the source, 
natural attenuation monitoring of the plume, LUCs to prevent use of groundwater, and 5-year reviews.  The baseline sampling event for natural attenuation was conducted in December 1998.  
The annual summary report for the Year 1 Quarterly Monitoring Program was completed in January 2000.  The Year 1 annual report recommended quarterly sampling in the source area and 
the wells near Rowell Creek and semi-annual sampling of the wells in the plume.  The installation of the AS system was completed in the 3rd quarter of Fiscal Year 1999, the system began 
operation in late May 1999, and the system was shut down in May 2000.  The Year 2 annual report recommended that the AS system remain off, and the groundwater monitoring program was 
optimized (reduced analyses and number of monitoring wells).  The November 2000 groundwater sampling event (source area only) showed a rebound of the contaminants of concern (COCs) 
in the source area.  The Base Realignment and Closure (BRAC) Cleanup Team (BCT) decided to restart the AS system.  The AS system was turned on December 22, 2000.  A groundwater 
sampling event was conducted in January 2001, and the results were presented at the February 2001 BCT meeting.  Based on the results, the AS system was shut down in February 2001, 
and the sampling frequency was revised to semi-annual.  An Interim Remedial Action (IRA) report was submitted in June 2001.  The annual Year 3 groundwater sampling event was 
conducted in July 2001, and the report was completed in March 2002.  During the January 2002 sampling event, the maximum trichloroethane (TCE) concentration in one well at the site 
exceeded the AS system goal of 1,255 ppb and as a result the BCT decided to monitor this well quarterly until a peak concentration was reached.  However, after the April sampling data was 
evaluated, it was decided that this well should be monitored monthly until the July 2002 sampling event to more quickly determine the TCE peak and hopefully avoid returning the AS system to 
operation.  The Year 5 semi-annual sampling events were completed in February 2003 and July 2003, and the final annual monitoring report was submitted on March 10, 2005.  The Year 5 
annual report recommended that the AS system be turned off and the monitoring program continue.  The Year 6 semi-annual sampling events were completed in January 2004 and July 2004, 
and the final annual monitoring report was submitted on February 22, 2007.  The Year 7 semi-annual sampling events were completed in January 2005 and July 2005, and the final annual 
monitoring report was submitted on February 22, 2007.  The Year 8 semi-annual sampling events were performed in January 2006 and July 2006, and the draft monitoring report was 
submitted January 29, 2007.  The Year 9 semi-annul sampling event was performed in January 2007.  A final LUC RD was submitted on April 21, 2005 and approved by U.S. EPA on June 1, 
2005. A final OPS Demonstration Report was submitted on April 22, 2005 and approved by U.S. EPA on June 16, 2005.  Annual monitoring on-going. 
-- Grease Pits 

(9 acres) 
1950s-
1983 

Waste oils, mess greases Installation dining facilities and 
facility oil/water separators 

Multiple shallow pits were excavated to dispose of liquid 
wastes (grease from dining facilities and waste oils from 
oil/water separators) and then covered with fill. 

4 

Current Investigative Status: Field investigation work plan was submitted in March 1995.  Field screening activities (includes surface and subsurface soil sampling and monitoring well 
installation) were completed in June 1997.  Groundwater sampling was completed in August 1997.  The final Technical Memorandum for No Further Action (NFA) was submitted in 
September 1998. 
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SITE DESCRIPTION CHART 
INSTALLATION RESTORATION PROGRAM 
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Site 
No. 

Operable 
Unit (OU) 

Site Name/Size Period of 
Operation 

Waste Type Sources Description of Activity 

OU 2 Oil Disposal Area 
Northwest 
(100 ft in diameter) 

1950s Oil, fuel Fuel farms Shallow, unlined pit where liquid wastes were disposed 
(petroleum products present)  

5 

Interim Action: An Interim ROD was signed in September 1994.  An IRA was initiated in March 1995 for source removal.  The IRA included removal and disposal of free petroleum product and 
removal and treatment of contaminated soil using bioremediation.  Per BCT recommendation, the IRA (bioremediation) activities were discontinued in June 1996. 
Current Investigative Status: Remedial Action (RA) reports were submitted in May 1995.  Final ROD was submitted in September 1995.  The remedial alternative included excavation and 
treatment of sediment in drainage ditch, on-site treatment of contaminated groundwater, and a restriction on all use of groundwater from the surficial aquifer.  Due to discontinuation of the 
interim action, the ROD was amended.  The Amended ROD was issued in January 2000.  A Technical Memorandum letter report about the free-product investigation was submitted in 
September 2000.  
 
The remedial actions for soil and sediment were initiated in April 1998.  For this effort, approximately 2,100 cubic yards of soil were excavated from Site 5 and disposed off site.  Approximately 
330 cubic yards of sediment were excavated from the adjacent drainage ditch and backfilled in the excavated soil area.  Previously treated Site 5 soil was used to backfill the remainder of 
the soil excavation.  This effort was completed in July 1998.  The final groundwater remedial design for AS was submitted in May 1998.  Two groundwater sampling events were conducted 
to assess the potential of natural attenuation as a remedial alternative.  Based on data collected during these sampling events, natural attenuation appeared to be a viable remedial alternative 
at Site 5.  The annual summary report for the Year 1 Monitoring Program was completed in September 1999.  Recommendations included reducing monitoring to semi-annual events.  The 
Year 2 annual sampling event was conducted in February 2000 and recommended continuation of the semi-annual sampling.  The Year 3 semi-annual groundwater monitoring events were 
completed in August 2000 and January 2001.  The final IRA and Year 3 Groundwater Report were submitted in March 2002.  The Year 4 semi-annual groundwater sampling events were 
conducted in July 2001 and February 2002.  The final Year 4 Groundwater Report was submitted in December 2002 and recommended no changes to the semi-annual monitoring program.   
The Year 8 sampling events occurred in July 2005 and January 2006.  The Year 8 final annual monitoring report was submitted February 22, 2007.  The Year 9 semi-annual sampling events 
were conducted in July 2006 and January 2007.  The Year 9 groundwater monitoring report is being prepared.  A final LUC RD was submitted on May 5, 2006 and approved by U.S. EPA on 
May 9, 2006.  A final OPS Demonstration Report was submitted on July 28, 2006 and was approved by U.S. EPA on August 30, 2006.  Annual monitoring on-going. 
-- Lake Fretwell 

Rubble Disposal 
Area 
(3.5 acres) 

1950s-
1984 

Inert rubble Concrete/asphalt from 
demolition of runway, con- 
struction debris, lumber, scrap 
metal, cut foliage 

Rubble was disposed along banks of a low-lying marsh area 
by public works; some of the rubble has been overlain with 
soil and sod; additional rubble is uncovered. 

6 

Current Investigative Status: A Field Investigation Plan was submitted in March 1995.  Field screening activities (geophysical surveys, monitoring well installation, surface and subsurface soil 
sampling, surface water and sediment sampling) were conducted in June 1997.  Groundwater sampling was completed in August 1997.  The draft Technical Memorandum presenting 
investigation findings was submitted in May 1998.  However, the BCT decided that additional sampling was required.  Three additional soil sampling events were conducted between April and 
July 1999 to delineate soil contaminated with arsenic, total recoverable petroleum hydrocarbons (TRPH), and benzo(a)pyrene.  A dig and haul package was completed in August 1999.  The 
Navy excavated and disposed of the contaminated soil in August 1999.  The final Technical Memorandum for NFA was issued in July 2000. 
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Site 
No. 

Operable 
Unit (OU) 

Site Name/Size Period of 
Operation 

Waste Type Sources Description of Activity 

OU 3 Old Fire Fighting 
Training Area 
(1/3 acre) 

1950s-
1975 

Waste fuels, oil, solvents, paint, 
paint strippers 

Fuel farm, AIMD, squadrons, 
public works shops 

Burnable liquid wastes were poured onto metal objects (jets) 
in shallow, unlined pits and ignited for fire fighting training  

7 

Current Investigative Status: The ROD was submitted in March 1998.  A draft soil and groundwater design package was submitted in May 1998.  In September 1998, surface soil sampling in 
support of the RA was conducted to further delineate TRPH, polynuclear aromatic hydrocarbons (PAHs), and inorganic contamination.  The RA for soil was conducted in December 1998 and 
the Construction Completion Report indicated NFA for the soil. 
 
The groundwater portion of the design package was implemented in August 1998 and consists of annual groundwater monitoring.  Annual groundwater monitoring reports were issued in 
October 1998 and October 1999.  Results from the groundwater sampling conducted in July 2000 indicated the concentration of benzene had decreased to less than the detection limit and 
Florida cleanup criterion.  The annual report (Year 3) recommended that sampling occur in November 2000.  The November 2000 sampling event showed a rebound in the benzene 
concentration in one well.  The BCT decided to sample the one well (8S) quarterly.  An AS pilot test was conducted at Well 8S in April 2001 after the quarterly sampling event.  The Year 4 
annual groundwater sampling event was conducted in July 2001, and again the benzene concentration slightly exceeded the target cleanup goal.  Another sample was collected in October 
2001, and the result was also greater than the target cleanup goal.  Therefore, it was decided to continue the annual monitoring program for well 8S.  The final Year 4 Groundwater Monitoring 
report was submitted in January 2002.  The annual Year 5 sampling event was completed in July 2002 and the final report was submitted in February 2003.  A closeout sampling event was 
completed in February 2003, and a final closeout confirmation event occurred in May 2003.  The benzene concentrations during the final confirmation closeout sampling were less than the 
benzene target cleanup level for Wells 8S and 12S and therefore, a final Remedial Action Report recommending NFA was submitted on September 15, 2003 and was approved by the BCT. 
OU 3 Boresite Range/ 

Hazardous Waste 
Storage Area/Fire 
Fighting Training 
(6 acres) 

1975-1984 Waste fuels, oil, solvents, paint, 
paint strippers, lead 

Fuel farm, AIMD, squadrons, 
public works shops 

Burnable liquid wastes were poured onto metal objects (jets) 
in shallow, unlined pits and ignited for fire fighting training.  
Boresite range was used for machine gun and small arms 
practice.  55-gallon drums of waste were stored at the site 
and used as targets for practice.   

8 

Current Investigative Status: The ROD was submitted in March 1998.  The groundwater remedial design work plan was submitted in June 1998.  The Baseline Sampling Event for natural 
attenuation was conducted in August 1998.  The annual summary report for the Year 1 Monitoring Program was completed in July 1999.  Recommendations included reducing monitoring to 
semi-annual events.  The second semi-annual sampling event was conducted in February 2000 and recommended continuation of the semi-annual sampling.  The first Year 3 semi-annual 
groundwater sampling event was completed in July 2000.  A fifth monitoring well was added to the sampling program.  The second Year 3 semi-annual groundwater sampling event was 
conducted in January 2001.  The final IRA and Year 3 Groundwater Monitoring report was submitted in February 2002.  The Year 4 semi-annual groundwater sampling events were completed 
in July 2001 and January 2002.  The final Year 4 Groundwater Monitoring report, submitted in December 2002, recommended no changes to the current monitoring program.  The Year 5 
semi-annual sampling events were conducted in July 2002 and January 2003. The final report, submitted in February 2004, recommended no further changes to the monitoring program.  The 
Year 6 semi-annual sampling events occurred in August 2003 and January 2004 and the final annual report was submitted on May 10, 2005.  The BCT determined that the monitoring 
frequency should be reduced from semi-annual to annual beginning with the Year 7 monitoring event in August 2004, and if GCTLs are met during that event, site closure sampling could occur 
within 6 months (February 2005).  However, the Year 7 annual report indicated that some GCTLs were not achieved and therefore no changes to the current monitoring program were 
recommended.  The Year 8 annual report, submitted on December 30, 2005, indicated that only three compounds at one well (CEF-8-MW10S) were detected at concentrations greater than 
Groundwater Cleanup Target Levels (GCTLs), and therefore recommended several monitored natural attenuation (MNA) parameters be removed from the sampling program.  The Year 9 
sampling event was conducted in July 2006, the draft report was submitted on November 15, 2006 which is currently under regulatory review.  A final LUC RD was submitted on April 21, 2005 
and was approved by U.S. EPA on June 1, 2005.  A final OPS Demonstration report was submitted on April 22, 2005 and was approved by U.S. EPA on June 16, 2005.  Annual monitoring on-
going. 
In August 1998, surface soil sampling was conducted to further delineate TRPH contamination.  The draft soil remedial design, submitted in November 1998, identified excavation of the three 
pits to the groundwater table, removal of soil exceeding residential criteria to depth of 1 foot, and collection of confirmation samples.  Additional sampling was conducted in April 1999 to identify 
a site-specific protection of groundwater value for TRPH in soil.  A dig and haul package was submitted, and soil excavation and disposal related to the TRPH contamination was completed in 
August 1999.  The Source Removal Report was issued in April 2000 and indicated NFA for soil.   
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-- Recent Grease Pits 
(0.5 acre) 

1983-1984 Grease mixed with water Installation messes Three shallow pits were used to dispose of kitchen grease; 
each pit was used until full and then a new pit was excavated 

9 

Current Investigative Status: Field investigation work plan was submitted in March 1995.  Field screening activities, except for groundwater sampling, were completed in June 1997 (including 
geophysical survey, hydrological assessment, monitoring well installation, surface and subsurface soil, surface water and sediment sampling).  Groundwater sampling was completed in 
July 1997.  A draft Technical Memorandum presenting investigation results and conclusions was submitted in December 1997.  The final technical memorandum for NFA was submitted in 
July 1998.   
OU 4 Rubble Disposal 

Area 
(6.5 acres) 

1950s-
1960s 

Inert Rubble Building demolition debris, 
runway debris 

Surface disposal area with debris (demolition, roadway, 
metal); information is limited 

10 

Current Investigative Status: The final Remedial Investigation (RI) report was submitted in November 1996.  The RI report presented an NFA recommendation with a proposal to prepare an 
NFA ROD.  The Proposed Plan (PP) was submitted in July 1997.  Final ROD was submitted in August 1997.  One detection of arsenic was observed greater than its background criterion, and 
in December 1998, soil sampling was conducted to delineate this area.  A dig and haul package was submitted, and soil excavation and disposal related to arsenic contamination were 
completed in August 1999.  An Explanation of Significant Difference (ESD) was prepared in June 1999.  Soil excavation and disposal was completed in September 1999.  The Remedial Action 
Report was issued in April 2000 and indicated NFA for the soil. 
OU 6 Golf Course 

Pesticide Disposal 
Area 

1970s-
1978 

Pesticide, fungicide, and herbicide 
containers, vehicles, metal debris 

Golf course maintenance area Reportedly, between 200 and 400 empty 5-gallon cans that 
had contained pesticides were buried at the site; a limited 
number of full containers of pesticides were buried in 1978.   

11  

Interim Actions: Final Interim ROD was submitted to the regulatory agencies in August 1994.  The IRA was completed in January 1996.  The pit was lined with plastic and a fence was placed 
around the open pit.  The remedial action completion report was submitted on October 18, 1996.  Revisions to the Remedial Action Report were submitted on May 16, 1997.   
 
Current Investigative Status:  The ROD was finalized and signed in September 1998.  The draft design for soil treatment was submitted in August 1998.  A soil removal in accordance with the 
final remedial action occurred in December 1998.  During the removal action, pesticide containers were discovered and disposed accordingly.  A geophysical investigation was conducted in 
February 1999 to assess whether additional buried containers remained on site.  Based on the anomalies found during this investigation, test pitting was conducted in the second quarter of FY 
2000 (January to March 2000).  A Soil Remedial Action Report Addendum was issued in August 2000 and indicated NFA for soil. 
The remedial design for groundwater was submitted in November 1998.  The baseline groundwater sampling event was conducted in December 1998.  The annual summary report for the 
Year 1 Quarterly Monitoring Program was completed in November 1999.  Recommendations included reducing monitoring to semi-annual events.  The Year 2 sampling events were 
conducted in January and August 2000.  The Year 2 Annual Groundwater Monitoring Report was completed in December 2000 and recommended that no changes be made in the program.  
The Year 3 semi-annual sampling events were conducted in January and July 2001, and the final Year 3 Annual Groundwater Monitoring report was submitted in January 2002.  The Year 4 
semi-annual sampling events were completed in January and July 2002.  A final IRA report was completed in August 2002.  A site close-out sampling event was conducted in October 2002, 
and the results of that sampling indicated that target cleanup levels were being met.  A Final Remedial Action and Year 4 Annual Groundwater Monitoring Report recommending NFA at this 
site was submitted in June 2003 and was approved by the BCT. 
-- Public Works Rubble 

Disposal Area  
(0.5 acre) 

1970s-
1984 

Inert rubble, lumber, concrete, wire, 
cable, scrap metal, drums 

Public works Majority of rubble has been buried approximately 3 feet 
below land surface, some rubble is above ground. 

12 

Current Investigative Status: Field investigation work plan was submitted March 1995.  Field screening activities (geophysical survey, hydrological assessment, monitoring well installation, 
surface and subsurface soil sampling, groundwater sampling and surface water and sediment sampling) were completed in August 1997.  The Technical Memorandum for NFA was submitted 
in September 1998 and regulatory concurrence was received in October 1998.   
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-- Day Tank 1-Fuel 
Spill 
(1.5 acres) 

1981 JP-5 fuel Day tank Location of fuel spill in 1981; approximately 500,000 gallons 
of JP-5 fuel were spilled; approximately 250,000 gallons 
were recovered.     

13 

Current Investigative Status: Transferred to the petroleum program.     
OU 5 Blue 5 Ordnance 

Disposal Area 
(4.5 acres) 

1967-1977 Fuses, 100-pound bombs, large 
munitions, lulu fuses, other 
explosive materials 

Installation ordnance disposal 
operations 

Ordnance disposal by open detonation or burning 14 

Current Investigative Status: The final RI report was submitted in October 1997.  The final Feasibility Study (FS) report and the PP were submitted in March 1998.  The ROD was submitted in 
July 1998.  The ROD selected the NFA remedy. 
OU 5 Blue 10 Ordnance 

Disposal Area 
(10 acres) 

1960s-
1977 

Small arms, parachute/distress 
flares, Mark IV signal cartridges, 
rocket igniters, CADS, 5- and 2.75-
inch rockets 

Installation  ordnance disposal 
operations 

Ordnance disposal by combustion in a chamber with ashes 
being spread over the site. 

15 

Current Investigative Status: The final FS was submitted in March 1998.  An ecological study was conducted in September 1998.  Additional sampling was conducted in FY 1999 to fill in 
data gaps for lead and PAH contamination.  A sampling and analysis program of soil and soil invertebrates was conducted in June 2001 to assist in the development of Preliminary 
Remediation Goals (PRGs) for the site.  The remedial goals have been identified and agreed upon by the BCT.  Drafts revised FS for soil and a draft PP were submitted on May 25, 2005, 
and are currently in regulatory review.  A ROD will be completed after the revised FS is finalized.  A final Technical Memorandum for NFA for groundwater (no additional monitoring) at 
Site 15 was submitted in August 2001 and monitoring wells were abandoned.  An FDEP rule change lowered the GCTL for arsenic from 50 ppb to 10 ppb; therefore, the 13.7 
concentration for arsenic exceeded the GCTL and Maximum Contaminant Level (MCL).  In November 2005, a new well was installed at the same location and sampled for total and 
dissolved arsenic.  This sample had high turbidity, and the result was 16.5 ppb.  The well was redeveloped and sampled in March 2006; however, samplers were unable to collect a clear 
sample and the result remained greater than the GCTL and MCL at 14.7ppb.  A pre-pack plus direct-push technology (DPT) 1-inch well was installed on March 17, 2006 and sampled on 
March 21, 2006 to attempt to get a low turbidity sample.  This effort was unsuccessful and the high turbidity sample had an arsenic result of 22.4 ppb.  The final FS was submitted on 
December 22, 2006 and presented alternatives for the remediation of soil and groundwater.  Regulatory review and comments were discussed at January 2007 BCT meeting.  The Final 
FS was submitted on April 20, 2007.  The draft PP was prepared based on the revised FS indicating groundwater not a medium of concern.  The final PP was submitted on May 25, 2007, 
one public comment was obtained during May 29 to June 28, 2007 review period.  The revised draft ROD was submitted on June 7, 2007 and is currently in regulatory review.  The draft 
LUC RD was submitted on April 5, 2007 and the draft Remedial Design was submitted on June 6, 2007 and are both in regulatory review. 
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OU 7 AIMD Seepage Pit 
(40x3x10 ft) 

1960-1980 Solvents, heavy metals, acids, 
blasting grit, paint residue, photo 
wastes 

Building 313, jet engine 
maintenance shop 

Seepage pit used to drain wastewater (containing solvents, 
paint, grease, metals) generated from Building 313 
operations into area soils; holding tank for wastewater is also 
located at Site 16; glass bead separator and associated 
piping also present. 

16 

Interim Remedial Action: Focused FS and remedial design for the removal of holding tank and impacted soils were issued.  Final responsiveness summary and Interim ROD were submitted in 
March 1994.  The removal and closure of the Non-Destructive Inspection (NDI) Holding Tank was completed in June 1994.  Final NDI Holding Tank Closure Certification and Report was 
submitted in September 1994. 
 
Investigative Status: The ROD was submitted in August 1996.  The remedial design for Site 16 was revised and consisted of remedial actions proposed for the source area and storm sewer 
system as identified below.  An Amended PP and Amended ROD were submitted in the second quarter of fiscal year (FY) 1999. 
 
Storm Sewer System: A pilot-scale treatability study work plan for the storm sewer system was submitted in April 1998.  The pilot study for the storm sewer system was completed in April/May 
1998 and a pilot-scale treatability study report was submitted in June 1998.  The draft Storm Sewer Remedial Design was submitted in August 1998.  A storm sewer investigation was 
conducted in August 1998 to evaluate the remaining portions of the Storm Sewer System near Site 16.  The storm sewer system was repaired in June 1999. 
 
Source Area: A decision was made based on new information to revise the remedial action to AS of the source and natural attenuation of the plume in the Amended ROD.  The pilot-scale soil 
vapor extraction (SVE) work plan was finalized and implemented in September 1998.  The baseline groundwater sampling event was conducted in September 1998.  The annual summary 
report for the Year 1 Monitoring Program was completed in September 1999.  The annual report recommended quarterly sampling in the source area and semi-annual sampling of the wells in 
the plume.  The AS/SVE system installation was completed in June 1999, the operation of the system began in late June 1999, and the system was shut down in May 2000.  The Year 2 
annual sampling event was conducted in April 2000.  The Year 2 annual report recommended that the groundwater monitoring program be optimized (reduced analyses and number of 
monitoring wells).  The November 2000 quarterly sampling event showed a rebound of the COC concentrations in the source area.  The BCT decided to restart the AS/SVE system.  The 
AS/SVE system was restarted on December 22, 2000.  A groundwater sampling event was conducted in January 2001.  Based on the results, the AS system was shut down in February 2001, 
and the sampling frequency was revised to semi-annual.  The second semi-annual Year 3 sampling event was conducted in July 2001, and the final report was submitted in April 2002.  An 
IRA/SVE report was completed in June 2001 and recommended the continued monitoring of groundwater to determine if further operation of AS/SVE system is necessary.  Monitoring, LUCs, 
and 5-Year Reviews will continue until FDEP GCTLs are achieved.  A groundwater sampling event was conducted in February 2002, and the results were presented at the March 2002 BCT 
meeting.  Results showed that the TCE source area concentrations remain less than the target of 1,000 ppb and therefore the AS system will remain off.  The Year 4 semi-annual sampling 
events were completed during February and July 2002.  The final Year 4 groundwater monitoring report was submitted in August 2003.  No changes to the existing monitoring program were 
recommended.  The Year 5 semi-annual sampling events were conducted in February and July 2003.  The final monitoring report was submitted on March 10, 2005 and recommended no 
changes to the existing program.  The Year 8 semi-annual sampling events were conducted in January and July 2006, and the draft monitoring report was submitted January 29, 2007 and is 
currently in regulatory review.  The Year 9 first semi-annual sampling event was conducted January 2007.  A final LUC RD was submitted on April 21, 2005 and was approved by U.S. EPA on 
June 1, 2005.  A final OPS Demonstration Report was submitted on April 22, 2005 and was approved by U.S. EPA on June 16, 2005.  Semi-annual monitoring on-going.  Draft work plan for 
Pilot Study to evaluate Bioagumentation submitted May 25, 2007 for regulatory review. 
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OU 2 Oil/Sludge Disposal 
Pit Southwest 
(2 acres) 

Late 
1960s - 
early 
1970s 

Waste fuels/oils Fuel farm Unlined shallow disposal pit 17 

Interim Remedial Action: Interim ROD was signed in September 1994.  An IRA was initiated in February 1995 for source removal and on-site treatment of contaminated soil.  A remedial action 
completion report was submitted in September 1996.  
 
Current Investigative Status: The ROD was submitted September 1995.  The remedial alternative is intrinsic bioremediation with an aggressive monitoring program.  The final remedial design 
work plan was submitted in January 1997.  The first year (4 quarters) of natural attenuation monitoring was completed in June 1998.  An annual report was submitted in June 1998 
recommending semi-annual monitoring.  The Year 2 annual report was issued in June 1999, and recommended discontinuing the analysis of several COCs and several natural attenuation 
parameters.  The Year 3 annual sampling event was conducted in February 2000 and recommended decreasing the number of wells to be sampled.  The Year 4 semi-annual groundwater 
sampling events were completed in July 2000 and January 2001.  The Year 4 annual monitoring report was submitted in March 2002 and recommended no changes in the monitoring 
program. The Year 5 semi-annual groundwater sampling events were completed in July 2001 and January 2002.  The final Year 5 Groundwater Monitoring report was completed in October 
2002 and also recommended no changes to the monitoring program.  The Year 6 semi-annual sampling events were completed in July 2002 and February 2003.  The final Year 7 monitoring 
report was submitted on December 30, 2005 and recommended no changes to the current monitoring program.  The Year 9 sampling events occurred in July 2005 and January 2006, and the 
final monitoring report was submitted on February 22, 2007.  The Year 10 semi-annual sampling events were conducted in July 2006 and January 2007, the draft monitoring report is being 
prepared.  A final LUC RD was submitted on April 21, 2005 and was approved by U.S. EPA on June 1, 2005.  A final OPS Demonstration Report was submitted on April 22, 2005 and was 
approved by U.S. EPA on June 16, 2005.  Annual monitoring on-going. 
-- Ammunition 

Disposal Area 
(0.1 acre) 

1940s – 
1950 

Ammunition crates, miscellaneous 
ordnance 

Magazine area Waste material from a nearby magazine area was trucked in 
and dumped over the site during the 1940s until 1950.  
Reportedly, all munitions were removed.   

18 

Current Investigative Status: Field investigation work plan was submitted in March 1995.  Field screening activities (monitoring well installation, surface and subsurface soil, surface water, and 
sediment sampling) were completed in August 1997.  The draft Technical Memorandum for NFA was submitted in March 1998.  The final Technical Memorandum for NFA was submitted in 
October 1998.   
-- Rowell Creek 

Rubble Disposal 
Area 
(3 acres) 

Section 
until 1991 

Concrete, construction debris, 
asphalt, wood debris, trash 

Construction and operations Limited information on disposal practices 19 

Current Investigative Status: Field investigation work plan was submitted in March 1995.  Field screening activities (records and document search, geophysical surveys, monitoring well 
installation, surface and subsurface soil, surface water and sediment sampling) were completed in August 1997.  The draft Technical Memorandum for NFA was submitted in January 1998.  
The BCT recommended that the report be finalized after completion of the test pitting activities at the site.  A letter report identifying test pit locations was submitted in May 1998.  The 
Technical Memorandum for NFA was submitted in November 1998.   
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OU 10 Golf Course 
Pesticide Mixing 
Area 

1950s to 
present 

Pesticides, TRPH, and arsenic Golf course maintenance area Site activities included the storage and maintenance of golf 
course maintenance equipment, cleaning and rinsing of 
chemical-dispensing equipment, and preparation of 
chemical solutions.  Empty containers at one time were 
disposed in a pile on the northwest side of the site.   
Rinsing took place at one of two places: on the east side of 
Building 238, and on a concrete pad on the north side of 
the site.  At both locations, rinse water discharged into the 
ditch along the east side of the site. 

21 

Current Investigative Status: Initial investigation began in 1991.  Beginning in 1998, field investigations were conducted to delineate soil and groundwater contamination.  Soil contamination 
has been delineated and a final Action Memorandum for soil removal to meet industrial criteria was issued in April 2001.  The soil remedial action was completed during June 2001.  A draft 
Action Memorandum Addendum for removal of soil to residential risk levels was submitted in May 2002, and the remedial action was completed in September 2002.  The groundwater 
contamination is being addressed in the RI/FS process.  The RI was submitted in October 2001, and the final FS was submitted in September 2002.  A final revised FS reflecting industrial land 
use was submitted in October 2003, and a revised final PP was submitted in early July 2005.  A revised final ROD reflecting finalized LUC language was submitted in September 2005.  A work 
plan for long-term groundwater monitoring (the selected alternative) was submitted in June 2002, and the two semi-annual sampling events for the first year occurred in July 2002 and 
February 2003.  The Year 1 final annual monitoring report was completed in June 2004 and recommended no changes to the monitoring program.  The Year 2 semi-annual sampling events 
were performed during August 2003 and January 2004.  The Year 2 final annual monitoring report was submitted on October 14, 2004 and recommended changes to the monitoring program. 
The BCT agreed that for the third year of monitoring, a second downgradient well would be added to the monitoring program and the frequency would be reduced to annual.  The Year 3 
annual sampling event occurred in July 2004 and the final monitoring report was submitted on January 26, 2005.  The Year 3 annual monitoring report indicated that the chlordane plume has 
migrated beyond the source area and recommended that an additional downgradient well be installed southwest of the existing downgradient well.  This well along with one other new well 
were installed and sampled in July 2005.  The Year 4 annual sampling event occurred in July 2005 and the final monitoring report was submitted on December 20, 2005.  The Year 4 annual 
monitoring report indicated that although the chlordane concentrations in the source wells were higher than previous sampling events, there is still no indication of migration to the 
downgradient well.  Therefore, no changes to the current monitoring program were recommended.  The Year 5 annual sampling event occurred in July 2006 and the draft monitoring report 
was submitted on November 17, 2006.  A final LUC RD was submitted on May 5, 2006 and was approved by U.S. EPA on May 9, 2005.  A final OPS Demonstration Report was submitted on 
July 28, 2006 and was approved by U.S. EPA on August 30, 2006.  A final Interim RA report was submitted on October 13, 2006 and was approved by U.S. EPA on October 31, 2006.  Annual 
monitoring on-going. 
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OU 10 Former Transformer 
Storage Yard 

1953 to 
1999 

Pesticides, polychlorinated 
biphenyls (PCBs), and 
benzo(a)pyrene 

Storage of pesticides and the 
storage of old transformers 

Limited information on practices.  Site activities included the 
storage of pesticides and old transformers, operation of the 
wash rack, and service of equipment. 

25 

Current Investigative Status: Initial investigation began in 1997.  Beginning in 1998, field investigations were conducted to delineate soil and groundwater contamination.  The soil 
contamination was delineated and a final Action Memorandum for soil removal was issued in April 2001.  A soil remedial action was completed during May 2001.  The groundwater 
contamination is being addressed in the RI/FS process.  The RI and FS reports were submitted in October 2001.  A final PP was submitted in July 2003, and a final ROD was signed in 
September 2004.  A work plan for long-term groundwater monitoring (the selected alternative) was submitted in June 2002, and the two semi-annual sampling events for the first year occurred 
in July 2002 and February 2003.  The Year 1 final annual monitoring report was completed in June 2004 and recommended no changes to the monitoring program.  The Year 2 semi-annual 
sampling events were performed during August 2003 and January 2004.  The Year 2 final annual monitoring report was submitted on October 14, 2004 and recommended changes to the 
monitoring program.  The BCT agreed that for the third year of monitoring, the frequency would be reduced to annual.  The Year 3 annual sampling event occurred in July 2004.  The final 
monitoring report was submitted on January 26, 2005 and recommended no changes to the existing program.  The Year 4 annual sampling event occurred in July 2005 and the final annual 
report was submitted on December 20, 2005.  The Year 4 monitoring report recommended no changes to the existing program.  The Year 5 annual sampling event occurred in July 2006 and 
the associated draft monitoring report was submitted November 17, 2006 and is currently in regulatory review.  The Year 5 sampling results were below GCTLs, the BCT decided to have the 
Year 6 sampling event occur in January 2007, if the results were also below GCTLs the Year 6 report would recommend NFA for the site.  The Year 6 draft monitoring report was submitted 
May 28, 2007 recommending NFA.  A final Interim RA report was issued on September 14, 2005 and was approved by U.S. EPA on November 3, 2005.  A final LUC RD was submitted on 
May 5, 2006 and was approved by U.S. EPA on May 9, 2006.  A final OPS Demonstration Report was submitted on July 28, 2006 and was approved by U.S. EPA on September 13, 2006.  
Site has achieved clean up goals, preparation of the Site Closeout documentation  is underway. 
OU 12 Defense 

Reutilization and 
Marketing Office 
(DRMO) Asphalt 
Storage Yard 

 Polynuclear Aromatic Hydrocarbons 
and metals 

Hazardous materials storage Site was used for unpermitted storage of hazardous 
materials in drums. 

32 

Current Investigative Status: Initial investigation began in 1993.  A Sampling and Analysis Report (SAR), issued in 1996, indicated that metals detected in surface soil at the site may represent 
a hazard.  Field investigations were conducted between May 1999 and April 2000 to delineate soil contamination.  A final Action Memorandum for soil removal was prepared in May 2000, and 
140 tons of soil were excavated and disposed in August 2000.  Because contaminated soil remains at the site beneath a paved storage area, an Engineering Evaluation/Cost Analysis (EE/CA) 
was prepared and submitted in August 2002.  The EE/CA recommended groundwater monitoring with LUCs as the preferred remedial action alternative at the site.  A final PP was submitted in 
mid-September 2003, and a final ROD was signed in October 2004.  A final LUC RD was submitted on May 5, 2006 and was approved by U.S. EPA on May 9, 2006.  A final OPS 
Demonstration Report was submitted on July 28, 2006 and was approved by U.S. EPA on August 30, 2006.     
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OU 9 Control Tower TCE 
Plume 

 Chlorinated solvent, benzene, 
toluene, ethylbenzene, and xylene 
(BTEX) plume. 

Groundwater plume located 
south of Building 82, the control 
tower. 

The plume was discovered during the Day Tank 2 
groundwater plume investigation.  The plume’s major 
contaminants are TCE and BTEX 

36 

Current Investigative Status: An RI for Site 36 (performed in conjunction with Site 37) was initiated in November 1998 and concluded in January 1999.  The draft RI and FS reports were issued 
in the third quarter of FY 1999.  The final RI Report was completed in August 1999.  The remediation of Day Tank 2 groundwater contamination is included in the Site 36 groundwater 
remediation.  The FS and PP were issued in September 2000.  The ROD was finalized and signed in June 2001.  The final remedial design for the AS system was submitted in September 
2001, and the remedial action construction began in December 2001.  The AS system began operation at one hot spot in March 2002.  The construction for the entire system was completed in 
July 2002.  Also, a long-term monitoring plan for groundwater was submitted in January 2001.  The first year of quarterly sampling activities concluded in October 2001.  The final Year 1 
Groundwater Monitoring report was submitted in March 2003 and recommended no changes to the monitoring program.  The second year of quarterly sampling activities concluded in October 
2002.  The final Year 2 Annual Groundwater Monitoring report was submitted in October 2003 and recommended decreasing the monitoring frequency to semi-annual.  The BCT determined 
that monitoring should remain on a quarterly basis for the first two quarters of Year 3 and then decrease to semi-annual beginning with the October/November 2003 sampling event.  The third 
year of monitoring concluded in November 2003, and the final Year 3 Annual Groundwater Monitoring Report was submitted on January 31, 2005.  The report recommended no changes to 
the monitoring program and the continued operation of AS systems at Hot Spots 2 and 3.  The Year 4 sampling events occurred in May and November 2004, and the final annual report was 
submitted on February 10, 2006.  The report recommended the elimination of two wells (CEF-36-24I and CEF-43-45) from the monitoring program.  The Year 5 final annual monitoring report 
was submitted on June 1, 2007, recommended that the AS system at Hot Spot 2 be shut down.  The Year 6 sampling events occurred in April and November 2006, the associated monitoring 
report is currently in preparation.  The Year 7 first semi-annual sampling event occurred in April 2007.  The final LUC RD was submitted on May 5, 2006 and was approved by U.S. EPA on 
May 9, 2006.  A final OPS Demonstration Report was submitted on August 1, 2006 and was approved by U.S. EPA on August 30, 2006.  Semi-annual monitoring on-going. 
OU 9 Hangars 13 and 14 

DCE Plume 
 Chlorinated solvent and BTEX 

plume 
Groundwater plume located 
southeast of Hangars 13 and 14 

The plume was discovered as part of the flightline 
groundwater investigation.  Its major contaminants are 
dichloroethene and BTEX 

37 

Current Investigative Status: An RI for Site 37 (performed in conjunction with Site 36) was initiated in November 1998 and concluded in January 1999.  The draft RI and FS reports were issued 
in the third quarter of FY 1999.  The final RI Report was completed in August 1999.  The FS and PP were issued in September 2000.  The ROD was finalized and signed in June 2001.  The 
final Remedial Design for the AS system was submitted in September 2001, and the remedial action construction began in December 2001.  The AS system began operation at one Hot Spot 
in March 2002.  Also, a long-term monitoring plan for groundwater and the storm sewer was submitted in January 2001.  Excavation of contaminated soil occurred during the last quarter of FY 
2001 under the Petroleum Program.  The first year of quarterly sampling activities concluded in October 2001.  The final Year 1 Groundwater Monitoring report was submitted in March 2003 
and recommended no changes to the monitoring program.  The second year of quarterly sampling activities concluded in October 2002.  The final Year 2 Annual Groundwater Monitoring 
report was submitted in October 2003 and recommended decreasing the monitoring frequency to semi-annual.  The BCT determined that monitoring should remain on a quarterly basis for the 
first two quarters of Year 3, and then sampling frequency will decrease to semi-annual beginning with the October/November 2003 sampling event.  The third year of monitoring concluded in 
November 2003 and the final Year 3 Annual Groundwater Monitoring Report was submitted on January 31, 2005.  The report recommended no changes to the monitoring program and the 
continued operation of AS systems at Hot Spots 2 and 3.  The Year 4 sampling events occurred in May and November 2004, and the final annual report was submitted on February 10, 2006.  
The report recommended the elimination of two wells (CEF-13-13I and CEF-36-30I) from the monitoring program.  The Year 5 draft annual monitoring report was submitted on June 7, 2006, 
recommended that the AS system at Hot Spot 2 be shut down and is currently under regulatory review.  The latest sampling events occurred in April and November 2006.  The associated 
monitoring report is currently in preparation.  The Year 7 first semi-annual sampling event occurred in April 2007.  The final LUC RD was submitted on May 5, 2006 and was approved by U.S. 
EPA on May 9, 2006.  A final OPS Demonstration Report was submitted on August 1, 2006 and was approved by U.S. EPA on August 30, 2006.  Semi-annual monitoring on-going.  DPT 
investigation to support site optimization conducted June 2007. 
OU 12 Former Boiler House 

/ Steam Plant and 
General Storehouse 

1940s to 
1960s 

PAHs, TRPH, and metals Steam generation Limited information on practices since the buildings were all 
demolished in the late 1950s and early 1960s. 

42 

Current Investigative Status: Initial investigation began in 1994.  In 1999, a Sampling and Analysis Outline Report (SAOR) for the Yellow Water Weapons Area indicated that arsenic, barium, 
and benzo(a)pyrene at Site 42 exceeded FDEP Soil Contaminant Target Levels (SCTLs).  Further field investigations were conducted between April 1999 and April 2000 to delineate soil 
contamination.  A final Action Memorandum for soil removal was submitted in January 2001, and 2,420 tons of soil were excavated and disposed in February and March 2001.  A Technical 
Memorandum for NFA was submitted in March 2002.  An NFA PP was issued in June 2002, and an NFA ROD was signed in October 2002. 
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No. 

Operable 
Unit (OU) 

Site Name/Size Period of 
Operation 

Waste Type Sources Description of Activity 

OU 12 Ditch from DRMO to 
Wastewater 
Treatment Plant 

1942 to 
1999 

PAHs, PCBs, TRPH, pesticides and 
metals 

Drainage Ditch USTs were present in the area of the Wastewater Treatment 
Plant (WWTP).  Sewage discharges from WWTP occurred.  
Wash water containing solvents accidentally discharged to 
ditch at least once. 

44 

Current Investigative Status: Initial investigation began in 1993.  Field investigations were conducted between June 1999 and April 2000 to delineate soil contamination and evaluate ecological 
risks from sediment and surface water pathways.  An Action Memorandum for soil removal was submitted in June 2000, and 290 tons of soil were excavated and disposed in September 2000.  
A Technical Memorandum for NFA was submitted in January 2002.  It was determined that post-excavation ecological risks at the site are negligible.  An NFA PP was issued in June 2002, 
and an NFA ROD was signed in October 2002.     
OU 11 Facility 11, Steam 

Generating Plant 
1941 to 
1999 

Benzo(a)pyrene, arsenic, and 
vanadium 

Activities related to steam 
generation 

Limited information on practices at the site.  Activities are 
related to steam generation for the base. 

45 

Current Investigative Status: Initial investigation began in 1995.  Beginning in 1998, field investigations were conducted to delineate soil and groundwater contamination.  The soil 
contamination has been delineated, and a final Action Memorandum for soil removal was issued in May 2000.  A soil remedial action was conducted in August 2000.  The groundwater 
contamination (vanadium) is being addressed under the RI/FS process.  The RI was submitted in June 2001, the FS was submitted in August 2001, the PP was submitted in July 2003, and 
the final ROD was submitted in December 2003.  Annual long-term groundwater monitoring (the selected alternative) began in early August 2002.  The final Annual Year 1 Groundwater 
Monitoring report was submitted in February 2003 and recommended no changes to the current program.  The Year 2 annual sampling event was performed during August 2003 and the final 
Annual Year 2 report, submitted on February 8, 2005, recommended no changes to the monitoring program.  The Year 3 annual sampling event was moved up from July 2004 to May 2004 so 
that the data could be used in the 5-Year Review Report.  The final Annual Year 3 report was also submitted on February 8, 2005 and recommended that beginning with the July 2005 
sampling event, annual sampling be reduced to only two downgradient wells.  A comprehensive sampling event involving the original seven monitoring wells will be sampled every five years in 
conjunction with the regularly scheduled five-year review.  The final Annual Year 4 report was submitted on December 20, 2005.  It recommended no further changes to the monitoring 
program.  The Year 5 sampling event occurred in July 2006 and the corresponding final annual report was submitted on March 9, 2007.  A final LUC RD was submitted in April 2004 and was 
approved by U.S. EPA on May 11, 2004.  A final Interim RA report was submitted on December 28, 2004 and was approved by U.S. EPA on February 8, 2005.  A final OPS Demonstration 
Report was submitted on November 10, 2005 and was approved by U.S. EPA on August 30, 2006.  Annual monitoring on-going. 
OU 5 Skeet Range 1965 to 

1998 
PAHs and metals Clay pigeons and lead shot Recreational skeet shooting 49 

Current Investigative Status: Initial investigation began in 1999.  Soil sampling indicated PAH and lead soil contamination.  Additional soil sampling from 1999 to 2001 was conducted to 
delineate the extent of contamination.  A draft EE/CA was prepared in August 2001 to evaluate alternatives for site remediation.  The final EE/CA was submitted in February 2002.  An Action 
Memorandum for soil removal was submitted in May 2002 and the remedial excavation, which began in August 2002, was completed at the end of December 2003.  The delay was due to 
flooding over parts of the site.  A final PP for NFA was submitted on March 6, 2006 and was approved by the BCT.  A NFA ROD was signed on September 26, 2006. 
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OU 9 Flight Line Building 
824A & Day Tank 1 
Area 

1957 to 
1999 

BTEX and chlorinated solvents BTEX from Day Tank 1 Area Aircraft ground support 57 

Current Investigative Status: Initial investigation began in 1997.  In 1999, as part of the MB-18 SAOR, contamination of groundwater with PAHs and chlorinated compounds was reported.  
Additional well installation and groundwater sampling activities to delineate the extent of contamination were conducted in 2000.  Because of the proximity to existing Day Tank 1 wells 
(Petroleum Program), and because of the presence of some common groundwater contaminants (petroleum-related components), it was decided in April 2001 that a comprehensive 
evaluation of groundwater in the entire area was required under the Installation Restoration Program (IRP).  The RI work plan for this investigation was submitted in August 2001, and the RI 
field investigation occurred from September to December 2001.  The final RI Report was submitted in August 2002, the final FS report was submitted in October 2002, and the final PP 
recommending long-term monitoring with LUCs as the remedial action for this site was submitted in July 2003.  A final ROD was submitted on September 14, 2005.  A final Remedial Design 
Work Plan for Long-Term Monitoring was submitted in April 2003, and the Year 1 quarterly groundwater monitoring events occurred in May 2003, July 2003, October 2003, and January 2004.  
A final Year 1 groundwater monitoring report was submitted on June 17, 2005.  Beginning with the Year 2 monitoring events in July 2004 and January 2005, samples are being collected semi-
annually.  A final Year 2 groundwater monitoring report was submitted on August 19, 2005 and recommended no further changes to the monitoring program.  The Year 3 sampling events 
occurred in July 2005 and January 2006, the final annual monitoring report was submitted on February 21, 2007.  The Year 4 sampling events occurred in August 2006 and January 2007, the 
draft annual monitoring report was submitted for regulatory review on May 10, 2007.  A draft Interim RA report was submitted on July 19, 2006 and is currently in regulatory review.  A final LUC 
RD was submitted on May 5, 2006 and was approved by U.S. EPA on May 9, 2006.  A final OPS Demonstration Report was submitted on August 1, 2006 and was approved by U.S. EPA on 
August 30, 2006.  Semi-annual monitoring on-going. 

OU 9 Flight Line Building 
312 

1957 to 
1999 

BTEX and chlorinated solvents UST, oil/water separator, wash 
rack and paint booth 

Aircraft maintenance 58 

Current Investigative Status: Initial investigation began in 1996 as part of the Petroleum Program.  The Site Assessment Report (SAR) reported naphthalene and metals in groundwater and 
arsenic in sediment in excess of criteria.  Resampling of an existing well in 1999 showed naphthalene and dissolved iron in excess of criteria.  A SAR Addendum issued in 1999 recommended 
evaluation of groundwater under the Petroleum Program.  Phase I and Phase II groundwater investigations conducted in 2000 included sampling of new and existing wells and reported 
exceedances of chlorinated compounds and PAHs.  Based on these results, it was decided that the site would be addressed under the IR Program.  The RI work plan for this investigation was 
submitted in August 2001, and the RI field investigation occurred in September 2001.  The final RI report was submitted in August 2002, the final FS report was submitted in October 2002, and 
the final PP recommending long-term monitoring with LUCs as the remedial action was submitted in July 2003.  A final ROD was submitted on September 14, 2005.  A final Remedial Design 
Work Plan for Long-Term Monitoring was submitted in April 2003, and the Year 1 quarterly groundwater monitoring events occurred in May 2003, July 2003, October 2003, and January 2004.  
A final Year 1 groundwater monitoring report was submitted on August 8, 2005.  Beginning with the Year 2 monitoring events in July 2004 and January 2005, sampling was conducted semi-
annually.  The final Year 2 groundwater monitoring report was submitted on October 13, 2006 and recommended reducing the semi-annual monitoring to include only 9 wells.   The Year 3 
sampling events occurred in July 2005 and February 2006, the final annual monitoring report was submitted on April 13, 2007.  The Year 4 annual sampling event was conducted in February 
2007 and the draft monitoring report is being prepared.  A final Interim RA report was submitted on October 13, 2006 and was approved by U.S. EPA on October 31, 2006.  A final LUC RD 
was submitted on May 5, 2006 and was approved by U.S. EPA on May 9, 2006.  A final OPS Demonstration Report was submitted on August 1, 2006 and was approved by U.S. EPA on 
August 30, 2006.  Annual monitoring on-going.     
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OU 9 Buildings 324/1845 
Areas 

1989 to 
present 

Chlorinated solvents in groundwater No source determined Engine Maintenance Shack used primarily by a Naval 
subcontractor.    

59 

Current Investigative Status:  Initial investigation began in January 2004 as part of the BRAC program.  Field investigations revealed the presence of TCE in groundwater beneath Buildings 
324 and 1845 although no source for the contamination could be determined.  The area was designated Site 59 under OU 9 to be investigated under the IR program.  A Remedial Investigation 
Work Plan was submitted in August 2004.  The RI field investigation was initiated in September 2004 and completed in September 2005.  A final Pilot Study Work plan for bioremediation was 
submitted on January 11, 2006, and the pilot study was initiated the following month.  The pilot study is scheduled for completion during April 2007.  The final RI Report was submitted on 
November 9, 2006.  The final FS report was submitted on April 6, 2007.  The final PP was submitted on May 31, 2007, no public comments were obtained during the review period from June 4 
to July 3, 2007.  The draft ROD, draft Remedial Design, and draft LUC RD, were submitted on April 2, 2007, March 13, 2007, and April 5, 2007, respectively, and are currently in regulatory 
review.  
-- Golf Course 1950s to 

present 
Pesticides and metals Golf course Limited information on practices.  Site activities are an 

active golf course. 
PSC 
51 

Current Investigative Status: Initial investigation began in April 1999.  Field investigations were conducted to delineate soil contamination.  The groundwater, surface water, and sediment in the 
streams and ponds were investigated and a Technical Memorandum for NFA was submitted in November 1999.  A revised Technical Memorandum recommending NFA at this site was 
submitted in September 2003 and approved by the BCT.  
OU 12 Old Golf Course 1940s to 

1950s 
Pesticides and arsenic Golf course Limited information on practices.  Site activities were an 

active golf course until the 1950s. 
OGC 

Current Investigative Status: Initial investigation began in 1993.  Field investigations were conducted between November 1999 and May 2000 to delineate soil contamination at the former tee 
boxes and greens.  A final Action Memorandum for soil removal was submitted in July 2000, and 480 tons of soil were excavated and disposed in August 2000.  A Technical Memorandum for 
NFA was submitted in August 2001.  An NFA PP was issued in June 2002, and a NFA ROD was signed in October 2002.    
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Jet Engine 
Test Cell 
(JETC)/ 
Building 334 

Adjacent to Building 
339  

JP-5 Jet Fuel Two 20,000-gallon asphalt-coated, steel tanks with corrosion-
resistant metal piping with cathodic protection installed in 
1953 (Tanks 339-TC1 and 339-TC2).  
 
One 5,000-gallon steel aboveground storage tank (AST) 
(339-TC3) (removed in 1995).   

Past releases have occurred due to tank overfilling.  In October 1989, 
efforts to leak test Tanks TC1 and TC2 failed when inadequate seals were 
discovered between the manway covers and tank walls.    

Current Investigative Status: A Preliminary Contamination Assessment (CA) was initiated in December 1990 by ABB Environmental Services, Inc. (ABB-ES).  United States Corps of Engineers (U.S. 
COE) conducted a soil investigation in January 1991.  The CA was completed in 1993 and a Contamination Assessment Report (CAR) Addendum (CARA) was submitted in March 1994.  A CARA II 
was submitted in November 1994.  Subsequently, an Alternate Procedures Request (APR) for free-product recovery was submitted on August 4, 1995.  The Remedial Action Plan (RAP) submitted 
on November 22, 1996 was approved by Florida Department of Environmental Protection (FDEP) in February 1997.  Monitoring wells and piezometers within the soil excavation area were 
abandoned in June 1997.  A letter report identifying a variation in soil treatment from thermal treatment to biopiles was submitted in July 1997.  Interim Remedial Action (IRA) for soil excavation was 
completed in September 1997.  Soil removal activities took place during the first quarter of FY 1999.  Quarterly natural attenuation sampling has been temporarily suspended pending completion of 
an additional investigation.  Additional assessment activities were conducted in May and June 2001 using direct push technology (DPT) / mobile laboratory followed by installation of permanent 
monitoring wells to further delineate the dissolved hydrocarbon plume.  The Site Assessment Report (SAR) Addendum (SARA) was prepared and concluded that two plumes exist on site and that 
some additional soil removal is required on the southern side of Building 334.  Two other areas where contaminated soil could not be excavated were recommended for institutional controls to prevent 
exposure.  A RAP was recommended to address the contaminated (accessible) soil and groundwater on the site.  The RAP was submitted on September 27, 2002.  FDEP issued a response on 
November 30, 2002 requesting additional information and clarification.  A RAP Addendum was submitted on January 20, 2003 and approved by FDEP on February 18, 2003.  The sparge system was 
started on November 17, 2003.  O&M Report covering August 1, 2006 to Octoboer 31, 2006 indicate concentrations in monitored wells below GCTLs.  System maybe turned off to determine rebound 
conditions.  Quarterly groundwater monitoring on-going. 
 
Other Information: Part of Building 339 was demolished and rebuilt in June 1991.  About 137.6 tons of soil was sent to Anderson Columbia for incineration.  A 200-gallon spill occurred adjacent to 
Building 339 in July 1995.  Soil was excavated and placed in 55-gallon drums.   
Sal Taylor 
Creek 
Containment 
Areas (Dam 
Sites)  

Along Sal Taylor 
Creek 

JP-5 Jet Fuel JP-5 fuel spill from the North Fuel Farm (NFF) Tank 76E that 
occurred on February 10, 1991.   

The seven dam sites are located along Sal Taylor Creek and emergency 
response actions were conducted at these sites after the February 10, 
1991 spill.  Heavy equipment and vacuum trucks were used to recover the 
fuel from Sal Taylor Creek.      

Current Investigative Status: This site covers a total of 7 areas and includes the Aviation Ordnance (AVORD) Dam Site, the North Containment Pond Site, the AVORD Perimeter Road Site, the Gate 
10 Dam Site, the Alpha Dam Site, the Possum Dam Site, and the Gate 14 Dam Site.  A CA was conducted in 1991 and 1994.  The field investigation included soil borings, surface water and 
sediment sampling, and monitoring well installation.  A CAR was submitted in July 1994.  Based on FDEP comments, further investigations were conducted in 1995.  The investigations included 
toxicity assessment and surface water and sediment sampling.  A CARA was submitted in March 1996 and approved by FDEP in May 1996.  Per Base Realignment and Closure (BRAC) Cleanup 
Team (BCT) recommendations, sediment samples were collected for toxicity testing in December 1996.  Samples were collected from the dam sites where biomonitoring or remediation was 
recommended in the CARA.  Toxicity testing results were submitted in February 1997.  A CARA recommending NFA at all dam sites, except Possum Dam, was submitted on May 19, 1997.  An 
additional sample was collected at the Possum Dam site in December 1997.  A CARA recommending no further action (NFA) at Possum Dam was submitted in February 1998. 
103rd Street 
Pipeline 

Intersection of 
103rd  and Ave. A 

Type JP-5 
Jet fuel 

A "pinhole" leak in the 8-inch pipeline conveying fuel from 
NAS Jacksonville to NAS Cecil Field was discovered and 
repaired in the Spring of 1997. 

Following discovery of the release, an IRA was performed to remove 
petroleum impacted soils and to repair the pipeline.  The pipeline was 
then taken out of service.  In the spring of 1998, a site assessment was 
initiated. 
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Current Investigative Status: Investigation activities were conducted from September to December 1998 to delineate free product and a SAR was submitted in February 1999.  A RAP was submitted 
in August 1999 recommending Air Sparging (AS)/ Soil Vapor Extraction (SVE) to address soil and groundwater plumes.  The installation of the AS/SVE system was completed in the third quarter of 
FY 2000.  It began operation in June 2000 and continued to operate until May 2005, at which time a Site Rehabilitation Completion Order (SRCO) stipulating NFA at the site was issued by FDEP.    
JP-5 Spill 
Area 

Adjacent to Tank 
76-E, northeast 
corner of NFF 

JP-5 Jet Fuel February 10, 1991 JP-5 fuel spill  On February 10, 1991, JP-5 fuel overflowed from Tank 76-E.  The fuel 
flowed down the slope on the east side of the earth-mounded tank into a 
small ditch that discharges into Sal Taylor Creek.    

Current Investigative Status: A preliminary CA was conducted in 1991 and a CA was conducted from May 27 through June 5, 1992.  The investigation included soil borings and monitoring well 
installation and the CAR was submitted in July 1994.  Based on FDEP comments on the CAR, further investigations were conducted in 1995.  A CARA, submitted in March 1996, was approved by 
FDEP in May 1996.  Recommendations for remedial actions were included in the RAP for the North Fuel Farm (NFF) site.  Supplemental samples were collected in September 1997, and a CAR 
letter report was submitted in November 1997. 
 
Other Information: From September 1995 through January 1996, an IRA was conducted by Bechtel.  The IRA included removal of about 2,750 cubic yards of contaminated soil (greater than 
1000 ppm) from the site.  Additional soil removal activities were performed in July and August 1999. 
South Fuel 
Farm 

Facility 43, south of 
intersection of 2nd 
Street and "A" 
Avenue 

JP-5 Jet Fuel Several tanks that were removed in the 1990s.   Location of several ASTs, underground storage tanks (USTs), and earth-
mounted tanks (EMTs).  All ASTs were removed in 1995 and all USTs 
and EMTs (except Tank 342-DT) were removed in July 1994.     

Current Investigative Status: CA was completed in December 1991 and CAR was submitted in July 1992.  Upon review of CAR, FDEP requested additional investigation at this site.  Supplemental 
investigation was completed in July 1995 and CARA was submitted in January 1996.  The CARA was approved in April 1996.  A RAP addendum submitted on October 28, 1996 was approved by 
FDEP in February 1997.  The remedial system (biosparging) was installed in February 1998 and system start-up activities were completed in March 1998.  The remedial system was operating, but 
not to the satisfaction of the Navy.  A supplemental site investigation and system evaluation were completed in November 2002.  Additional soil sampling was performed in May and October 2003 to 
better define the extent of soil contamination.  A RAP Addendum documenting the results of the supplemental assessment and system evaluation and recommending modifications to improve the 
performance of the system was submitted to FDEP on July 1, 2004.  A final Technical memorandum was submitted on June 6, 2006.  It recommended shutting down the biosparge system and 
adding bioventing wells to address soil contamination.  FDEP responded on July 3, 2006 agreed with collection of soil samples based on Tech Memo recommendation, identified monitoring wells 2N 
and 6N continue to exceed GCTLs and require monitoring, and reduction in active sparge points.  Tech Memo soil sampling was conducted on August 3, 2006, preparation of a Supplemental 
Sampling Report is in progress. 
Truck Stand 
Site 

Loop road south of 
NFF 

JP-5 Jet Fuel Used as loading station for the flightline refueling tank trucks.  
The site consists of a control building, a pumping station, 
asphalt and concrete parking area, and a retention pond. 

Probable spills and soil staining  
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Current Investigative Status: A preliminary CA was conducted in 1990.  A CA was completed in 1991 and CAR was submitted in May 1992.  Subsequently, CARA was submitted in July 1994.  Upon 
review of CARA, FDEP recommended additional investigation that included monitoring well installation, collection of groundwater samples, and advancement of soil borings.  CARA was submitted to 
FDEP in March 1996.  The CARA II was approved by FDEP in April 1996.  The Monitoring Only Plan, submitted on December 6, 1996, was approved in February 1997.  The four quarterly sampling 
events were completed.  A letter report presenting the sampling results for the first, second, and third quarter sampling was submitted.  The annual monitoring report was submitted in June 1998.  
Monitoring activities have been changed to semi-annual events.  The first semi-annual event was conducted and associated report was submitted in October 1998.  Additional contaminated soil was 
removed in August 2000 and a sampling event was performed in March 2000.  The September 2000 semi-annual groundwater sampling event was postponed because several monitoring wells were 
destroyed during the source removal activities.  The monitoring wells were replaced and the sampling resumed in February 2001, and a report was submitted in April 2001.  The April 2001 sampling 
report recommended that a RAP be prepared.  The FDEP concurred with the recommendation.  Prior to preparation of the RAP, the BCT agreed to a supplemental assessment to better delineate the 
groundwater plume.  The fieldwork began during the fourth quarter of FY 2002, and it was completed in January 2003.  A letter report describing the results of the supplemental work was submitted in 
June 2003 and approved on March 24, 2004.  A remedial strategy and remedial system design were prepared for the site as part of the RAP prepared for the North Fuel Farm (NFF) Site.  The RAP, 
which recommended AS and SVE, was submitted to FDEP in late March 2004 and was approved on June 2, 2004.  The Truck Stand has been incorporated into the NFF site. 
 
Other Information: An IRA to remove soils saturated with free product was completed in May 1996.  Approximately 1,000 cubic yards of soil were excavated.  A Remedial Action report was submitted 
in June 1996.    
Sal Taylor 
Creek Bank 
Sites 

Along Sal Taylor 
Creek 

JP-5 Jet Fuel February 1991 JP-5 fuel spill Activities were conducted after the fuel spill.   

Current Investigative Status: Nine locations along the banks of Sal Taylor Creek were investigated to determine extent of soil and groundwater contamination due to the 1991 fuel spill.  Results of the 
1992-93 investigation were presented in the July 1994 CAR.  Per FDEP recommendations, additional investigations were completed in September 1995.  The CARA submitted in March 1996 was 
approved by FDEP in April 1996.  The CARA recommended natural biodegradation for the remedial action at these sites.  Temporary wells were installed in December 1996 at the two locations 
recommended by FDEP.  Groundwater samples were collected from these wells in January 1997.  A CARA presenting the groundwater sampling results from the temporary wells, along with a 
recommendation for NFA, was submitted on June 16, 1997.  The NFA recommendation was approved by FDEP.    
Day Tank 1 Northeast of Jet 

Road 
JP-5 Jet Fuel 200,000-gallon interior-lined asphalt-coated steel tank 

containing JP-5.  Tank was installed in 1956.   
Location of fuel spill in 1981; approximately 497,000 gallons of JP-5 fuel 
were spilled due to overfill; approximately 250,000 gallons were 
recovered.    
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Current Investigative Status: Geraghty and Miller conducted a preliminary CA in 1981.  CA was initiated by ABB-ES in December 1990.  The CA was completed in 1993 and a CARA was submitted 
to FDEP in December 1993.  A RAP was submitted to FDEP in May 1994.  The RAP was not approved by FDEP.  Consequently, an APR was submitted to FDEP in August 1995 to recover free 
product.  The APR was approved in September 1995.  Per FDEP recommendation, five additional wells were installed and sampled in September 1995.  The revised RAP was submitted in January 
1997.  During the June 3, 1997 BCT meeting, the partnering team requested a letter memorandum presenting a phased approach for the RA.  The letter memorandum was submitted in July 1997.  
Natural attenuation sampling took place during the 2nd quarter of FY 1999.  Natural attenuation sampling was subsequently discontinued.  Day Tank 1 was removed in December 1999 and the 
excavation of the soil mound occurred in December 1999 and January 2000.  Semi-annual groundwater monitoring was conducted in July 2000 and January 2001.  Shortly afterward, it was 
determined that the petroleum plume from Day Tank 1 was co-mingling with a chlorinated solvent plume under investigation near Building 824A.  The BCT decided to postpone further groundwater 
monitoring at Day Tank 1 and expand the scope of the Building 824A (Site 57) to include the Day Tank 1 plume area.  The Site 57 investigation also included some free product delineation.  At the 
June 2002 BCT meeting, it was agreed to conduct additional soil delineation outside the original source removal area to address soil contamination encountered by the RAC.  In August 2002, a flame 
ionization detector (FID) was used to delineate soil contamination based on headspace measurements.  In October and November 2002, soil samples were collected from approximately 80 locations 
to delineate the extent of contamination.  Additional temporary monitoring wells were installed to confirm the extent of free product.  Additional delineation of soil contamination was completed in early 
September 2003, and excavation of the remaining contaminated soil and the free product was completed during the 1st quarter of FY 2004.  A SARA was submitted in November 2003, resulting in a 
removal action being performed during the 1st Quarter of FY 2004.  An additional soil investigation began in April 2004 resulting in an additional excavation of soil, which was completed in September 
2004.  The final SARA No. 2 for Day Tank 1, recommending no further action for soils, was submitted on January 30, 2006 and approved by on September 26, 2006.  FDEP issued a Natural 
Attenuation Monitoring Plan Approval Order on October 19, 2006. 
 
Other information: An AS/SVE system was installed by JA Jones/CH2M Hill in 2000, and continues to operate.  In February 2002, JA Jones began work to locate and close the pipeline that exists 
between Day Tank 1 and the North-South High Speed Refuelers. 
North Fuel 
Farm Area 

Northeast corner of 
A Avenue and Loop 
road 

JP-5 Fuel Six 595,000-gallon, interior-lined, asphalt-coated, steel, EMTs 
(76, 76A through 76E).  Tanks 76 and 76A were installed in 
1952 and remaining tanks were installed in 1954.  In 1987, all 
tanks were relined and overfill protection was installed.  In 
addition, tank 76 was equipped with automatic shut-off 
system.  Tank 76E was taken out of service in 1991. 

22,772-gallon spill on August 3, 1987; 
913,000-gallon spill on February 10, 1991; and 
1,800-gallon spill on November 28, 1993 
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Initial Remedial Action: Completed installation of a catalytic oxidizer at the NFF site.  Also installed 15 extraction wells.  Nine of these extraction wells were connected to the bioslurper unit.  Quarterly 
groundwater sampling was completed during this reporting period.  Continued free-product recovery activities.  The bioslurper system was shut down in April 1998, but the groundwater sumps are 
being operated.   
 
Current Investigative Status: CA was completed in 1991.  The CAR was submitted in June 1992.  Supplemental investigation was completed in 1993/94.  Field work was conducted in April 1994 to 
investigate the 1,800-gallon spill.  In July 1994, FDEP recommended additional investigation that was completed in 1995.  A CARA was submitted in April 1996.  Subsequently, the CARA was 
approved by FDEP.  Supplemental assessment recommended by the BCT was completed in November 1996.  The RAP and the revised CARA were submitted in January 1997.  FDEP comments 
for the NFF remedial action plan were reviewed at the June 1997 BCT meeting.  Supplemental soil samples were collected in September 1997 and the results were presented in a RAP letter 
memorandum submitted in November 1997.  Additional soil samples for Kerosene Analytical Group (KAG) parameters were collected in April 1998.  The BCT recommended that a pilot study be 
conducted to evaluate recirculation wells as a viable alternative for groundwater treatment.  The 1999 recirculation well pilot-scale study showed difficulties in operation of the system.  The technology 
was eliminated in favor of air sparging.  A RAP Addendum was submitted in August 1999.  This addendum also describes the removal of the tanks, earth mound, and soil beneath the tanks.  Natural 
attenuation sampling took place during the second quarter of FY 1999.  Natural attenuation sampling was subsequently discontinued.  Semi-annual contaminant monitoring was only conducted until 
July 2000.  This monitoring has been suspended until the source removal action has been completed.  The source removal action began in the 3rd quarter of FY 2000 and were completed in mid-
February 2001.  Supplemental assessment activities were initiated in July 2001.  These activities included the use of DPT/membrane interface probes (MIPs) followed by installation of permanent 
monitoring wells to evaluate the current conditions and impact of the source removal activities recently conducted at the site.  Monitoring well installation and sampling was completed in February 
2003, and the results indicated the need for additional wells.  The additional well installation was completed in July 2003.  The draft Supplemental SAR was submitted to the Navy in September 2003.   
The final Supplemental SAR was submitted to the FDEP in October 2003 and was approved by FDEP on March 5, 2004.  A RAP Addendum recommending AS/SVE was submitted to the FDEP in 
late March 2004 and was approved on June 2, 2004.  FDEP issued a directive to discontinue the AS/SVE system on October 24, 2005.  System continues to run, site wide groundwater sampling 
event scheduled for April 2007 to determine existing conditions of groundwater plume.  Site being evaluated for Boeing expansion. 
 
Other information: The soil source removal, conducted by JA Jones/CH2M Hill involved the excavation 140,957.03 tons of petroleum-contaminated soil and the recycling of 19,550 gallons of free 
product and petroleum contact water.  The Source Removal Report (SRR) was approved on February 22, 2002.  
Tank 199 Building 199, 

Southeast corner of 
C Avenue and 6th 
Street 

Heating oil 2,000-gallon underground heating oil tank Leaking UST 

Current Investigative Status:  A CA plan was prepared in August 1996.  The CA was initiated in September 1996 and the field program was completed in December 1996.  The field program included 
soil borings, well installation, groundwater sampling, aquifer testing, and elevation survey.  The CAR was submitted in March 1997.  Additional soil samples were collected in September 1997, and the 
results were presented in a CAR memorandum submitted in November 1997.  Soil samples for KAG analysis were collected in March 1998.  Soil removal activities took place during the 1st quarter of 
FY 1999.  Natural attenuation monitoring began in July 1999 on a semi-annual basis and was changed to annual after the February 2000 event.  Monitoring was performed in January 2001 and 
January 2002.  Continued annual monitoring was recommended.  The latest annual sampling event occurred during January 2006, and the monitoring report was submitted on February 24, 2006.  
Annual groundwater monitoring on-going. 
Day Tank 2 Facility 342-DT, 

south of 
intersection of 2nd 
street and "A" 
Avenue 

JP-5 fuel 200,000-gallon earth mounded, interior-lined, asphalt-coated, 
steel tank.   

Several USTs and ASTs were located adjacent to the Day Tank 2 facility.  
In October 1996, free petroleum product was observed in a piezometer 
located south of Day Tank 2.  The release was believed to have been 
from the tank or associated piping.  Approximately 29,000 gallons of free 
product were recovered.  Day Tank 2 was taken out of operation in 
October 1996 and removed in 1997. 
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Initial Remedial Action: Day Tank 2 was decommissioned in 1996 and was removed in August 1997 
 
Current Investigative Status: A CA plan was submitted in June 1997.  The field investigation at Day Tank 2 included installation of several monitoring wells, DPT groundwater screening points, soil 
borings, and soil sampling in March 1998.  SAR was completed in July 1998.  A source removal plan was submitted in October 1998, and the removal action was conducted in November 1998.  
Monitoring wells that were destroyed during the IRA were replaced and sampled in April 1999.  A report describing the analytical results was completed in May 1999.  Groundwater contamination will 
be addressed as part of OU 9, Sites 36/37 (see Table 3-1). 
Tank 46 
(Includes 46R, 
46D, 46SUL, 
and 46UL) 

Building 46 across 
D Avenue from the 
Bachelor Officers 
Quarters 

Regular and 
unleaded 
gasoline and 
diesel fuel 

A total of eight tanks: 
- four 2,000-gallon tanks 
- two 10,000-gallon tanks 
- two 6,000-gallon tanks 

Leaking USTs 

Current Investigative Status: A RAP was submitted in March 1999.  This RAP included the design of an AS/SVE System for the remediation of contaminated soil and groundwater.  The RAP was 
revised to use a nutrient-enhanced biosparging system to remediate the source area and plume in June 2000.  Installation of the remediation system was completed in January 2001, and the system 
is in operation.  The RAC has reported contaminated groundwater exceeding GCTLs in a perimeter well.  A supplemental assessment to delineate this contamination began during the fourth quarter 
of FY 2002 and was completed in January 2003.  A letter report describing the results of the investigation was submitted on May 28, 2003.  The report was approved by FDEP in July 2003.  A RAP 
modification was issued in March 2004 to extend the current system to adequately remediate that part of the groundwater plume that is not currently being affected.  Reevaluation/optimization is 
currently underway to devise a plan to address plume expansion.  Recently identified data needs include site-wide groundwater sampling to establish target groundwater treatment areas and soil hot 
spots.   
Tank 9L1 and 
9L2 

Building 9 near the 
corner of B Avenue 
and 3rd Street 

Gasoline Two tanks, each 1,250 gallons Leaking USTs 

Current Investigative Status: A RAP was submitted in February 1999.  This RAP included the design of an AS/SVE system for the remediation of contaminated soil and groundwater.  The RAP was 
revised to use a nutrient-enhanced biosparging system to remediate the source area and plume in June 2000.  Installation of the remediation system was completed in January 2001, and the system 
was in operation through the end of 2005.  FDEP has declared this a no further action site.  
312 O/W North side of 

Building 312  
(Corrosion Control 
Hangar) 

Used oil 
group 
constituents 

One 900-gallon oil/water separator tank Leaking UST and/or piping 

Current Investigative Status: A confirmatory sampling investigation of soil and groundwater was initiated in July 1998.  A Confirmation Sampling Report (CSR) was submitted in 1999.  The CSR 
indicated that the site had been impacted by used oil group constituents.  A site assessment using DPT/mobile laboratory screening followed by installation of permanent monitoring wells was 
conducted.  An SAR recommending a source removal and follow-up groundwater monitoring was submitted to FDEP in April 2002.  FDEP issued a letter indicating that additional assessment was 
required.  The additional assessment activities were completed in mid-July 2003.  A Supplemental SAR was issued on September 5, 2003.  A source removal was performed by WRS in October 
2003 to remove petroleum impacted soil.  A SRR was submitted to FDEP in December 2003 indicating that stained soil was observed in one location during the excavation.  This area was 
subsequently sampled, and the laboratory results indicated that concentrations of contaminants of concern (COCs) were less than Soil Cleanup Target Levels (SCTLs).  An NFA recommendation 
was subsequently submitted to FDEP.    
824 O/W South side of 

Building 824 
(Avionics Shop) 

Used oil 
group 
constituents 

Oil/water separator (capacity unknown) Leaking UST and/or piping 
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Current Investigative Status: A confirmatory sampling investigation was initiated in September 1998.  A CSR was submitted in 1999.  The CSR indicated that the site had been impacted by used oil 
group constituents.  A site assessment using DPT/mobile laboratory screening, followed by the installation of permanent monitoring wells was conducted.  The SAR recommended NFA for the site.  
At the August 2002 BCT meeting, FDEP indicated that the review was complete, and an NFA letter was issued by FDEP on August 29, 2002. 
Other information: An SRR was submitted by the RAC on December 16, 2000.   
North-South 
Apron Plume 

East of Building 
815 on eastern 
edge of north-south 
flightline apron 

Unknown Possible leakage from storm sewers or downward migration 
of an upgradient plume from an unknown site. 

 

Current Investigative Status: Earlier investigations indicated that volatile organic compounds (VOCs) were present in the groundwater at concentrations that exceeded FDEP GCTLs.  Additional 
assessment activities conducted between November 1999 and November 2000 confirmed that VOCs were present in the groundwater at concentrations that exceeded GCTLs.  A SAR was 
submitted recommending implementation of natural attenuation monitoring.  FDEP issued a Natural Attenuation Monitoring Plan Approval Order in March 2001.  The first three quarterly events 
indicate that groundwater VOC concentrations continue to exceed GCTLs, and the plume appears to be static.  A fourth quarterly groundwater-monitoring event was conducted in February 2002.  
Based on results that indicated the plume is static and still exceeds GCTLs, a supplemental assessment was recommended.  The additional assessment began during the fourth quarter of FY 2002.  
Monitoring was postponed during the supplemental assessment, which was completed in November 2002.  A letter report describing the supplemental assessment work and recommending natural 
attenuation monitoring was submitted for FDEP review on January 14, 2003. An FDEP response, issued on May 2, 2003, requested additional assessment to delineate the vertical extent of 
contamination.  The installation and sampling of additional wells was completed in July 2003, and a second supplemental assessment letter report was submitted to FDEP in December 2003.  FDEP 
issued a response on January 30, 2004 requesting additional sampling.  The Navy issued a Scope of Work (SOW) for the additional sampling on July 20, 2004 and the sampling was completed on 
March 24, 2005.  A Supplemental Assessment Letter Report was issued in August 2005 and approved by FDEP in September 2005.  A new groundwater monitoring program began on July 7, 2006.  
The first quarter groundwater monitoring report was submitted on November 8, 2006 and approved by FDEP on December 7, 2006.  Quarterly groundwater monitoring on-going 
Building 82/ 
Tank G-82 

East side of 
Building 82 on 
western edge of the 
north-south 
flightline apron 

   

Current Investigative Status: A site investigation was conducted from October 1999 to July 2000.  Petroleum contaminates were detect in soil and groundwater.  A total of 148.1 tons of contaminated 
soil were removed and approximately 49 yards of contaminated soil were left in place due to physical obstructions.  A groundwater MONA proposal was recommended to begin after the excavation 
was completed.  On April 18, 2002 additional subsurface soil samples were collected for TRPH Subclassification Evaluation to determine if the contaminated soil left in-place required excavation.  All 
results were below FDEP Industrial SCTLs, therefore they were left in-place and Land Use Controls were put in place.  A Pilot Project was proposed to address the contaminated groundwater at G-82 
and BP Wells.  The project was placed on hold while system technical evaluations were conducted to determine the best path forward.  Groundwater sampling conducted in November/December 
2006 had no results exceeding GCTLs, a Tech Memo will be prepared recommending path forward for site closure. 
BP Wells Southeast of 

Building 880 on 
western edge of the 
north-south 
flightline apron 
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Current Investigative Status: A groundwater investigation was conducted in 1999.  The results from the 1999 investigation indicated that COCs in groundwater exceeded GCTLs in two monitoring 
wells.  Additional assessment activities were conducted in February 2000.  A SAR was submitted in August 2000.  The SAR indicated that the groundwater had been impacted by VOCs.  In response 
to the SAR, FDEP issued a Natural Attenuation Monitoring Plan Approval Order.  The first semi-annual monitoring event was conducted in April 2001.  The first semi-annual monitoring report noted 
increasing contaminant concentrations and recommended additional monitoring.  The second semi-annual monitoring event was conducted, and the subsequent report noted a continuing increase in 
contaminant concentrations and recommended preparation of a RAP.  FDEP concurred with that recommendation.  The Navy has given approval to conduct a treatability study at this site using iin-
situ oxygen curtain (iSOC) technology.  The iSOC system was installed and began operation in October 2002 after a baseline groundwater sampling event was conducted.  The first Quarter 
Monitoring Report was submitted in April 2003.  The second Quarter Monitoring Report was submitted in August 2003.  The third Quarter Monitoring Report was submitted in November 2003.  The 
fourth Quarter Monitoring and Annual Treatability Study Evaluation Report, recommending that the treatability study be discontinued, was submitted to FDEP on April 9, 2004 and approved by FDEP 
in June 2004.  The monitoring program was temporarily placed on hold.  Another Treatability Study Work Plan, which recommended quarterly monitoring in conjunction with the treatment system at 
Building 82, was submitted on December 16, 2005.  Groundwater sampling conducted in November/December 2006 had no results exceeding GCTLs, a Tech Memo will be prepared recommending 
path forward for site closure. 

 



4.0  UPCOMING QUARTER SITE ACTIVITIES 

4.1 COMMUNITY RELATIONS 

A RAB meeting is scheduled for September 2007.  In addition the following community relations activities 

will be conducted during the upcoming quarter: 

 

• Continued implementation of the Community Relations Plan 

• Conduct public meetings as needed 

• Preparation and distribution of fact sheets as needed 

 

4.2 FIELD WORK 

The following field activities are planned for the fourth quarter of FY 2007: 

 

IR Program 

• Site 3 long term monitoring – 2nd semi-annual event (Year 9) 

• Site 5 long term monitoring – 1st semi-annual event (Year 10) 

• Site 8 long term monitoring – annual event (Year 10) 

• Site 16 long term monitoring – 2nd semi-annual event (Year 10) 

• Site 16, Operation of Bioaugmentation Pilot Test System 

• Site 17 long term monitoring – annual event (Year 11) 

• Site 21 long term monitoring – annual event (Year 6) 

• Sites 36 and 37, Supplemental DPT investigation for system optimization 

• Site 45 long term monitoring – annual event (Year 6) 

• Site 57 long term monitoring – 1st semi-annual event (Year 5) 

• Site 59 Remedial Construction Activities 

 

Petroleum Program 

• Ocala Crash Site long term monitoring – 2nd semi-annual Year 2 

• Tank 502 long term monitoring – 2nd semi-annual Year 6 (pending completion of excavation) 

• Building 46 sparge well expansion, current on hold pending FDEP concurrence of Navy LTM request 

• Building 271 2nd Qtr 2007-2008 Groundwater Monitoring 

• Jet Engine Test Cell (JETC) 2nd Qtr 2006-2007 Groundwater Monitoring 

• North Fuel Farm Site Wide Groundwater Sampling Evaluation 1st Qtr Year 1 
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• SFF Post-Active Remediation Monitoring – 1st quarter, on hold until FDEP PARM concurrence 

• Tanks 81 A/B/C - Natural Attenuation Groundwater Sampling – 3rd Quarter event (Year 2). 

 

BRAC Program 

No field work is anticipated in support of the BRAC Program during the fourth quarter of FY 2007. 

 

4.3 DELIVERABLES 

The following deliverables are scheduled for submittal during the fourth quarter of FY 2007: 

 

IR Program 

• Final FOST and EBS for EDC Phase VI Parcels 

• Site 3, final Annual Groundwater Monitoring Report - Year 8 

• Site 3, presentation 2nd Semi-annual Groundwater Monitoring Report - Year 9 

• Site 3, draft Annual Groundwater Monitoring Report - Year 9 

• Site 5, draft Annual Groundwater Monitoring Report - Year 9 

• Site 5, presentation 1st Semi-annual Groundwater Monitoring Report - Year 10 

• Site 8, final Annual Groundwater Monitoring Report - Year 9 

• Site 15, final ROD (including response to comments on draft submission) 

• Site 15, final Remedial Design (RD) 

• Site 15, final LUC RD 

• Site 16, final inSitu bioremediation Pilot Test Work Plan 

• Site 16, final Annual Groundwater Monitoring Report - Year 8 

• Site 16, presentation 2nd Semi-annual Groundwater Monitoring Report - Year 9 

• Site 16, draft Annual Groundwater Monitoring Report - Year 9 

• Site 17, draft Annual Groundwater Monitoring Report - Year 10 

• Site 17, presentation 1st Semi-annual Groundwater Monitoring Report - Year 11 

• Site 21, final Annual Groundwater Monitoring Report - Year 5 

• Site 25, final Annual Groundwater Monitoring Report - Year 5 

• Site 25, final Annual Groundwater Monitoring Report - Year 6 

• Site 25, draft Interim Remedial Action Report 

• Sites 36 and 37, draft Annual Groundwater Monitoring Report - Year 6 

• Sites 36 and 37, presentation 1st Semi-annual Groundwater Monitoring Report - Year 7 

• Site 57, final Groundwater Monitoring Report - Year 4 

• Site 58, draft Annual Groundwater Monitoring Report - Year 4 
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• Site 59, final ROD (including response to comments on draft submission) 

• Site 59, final RD 

• Site 59, final LUC RD 

• Site 59, presentation 1st Qtr Groundwater Monitoring Report - Year 1 

• Administrative Record Update 

 

Petroleum Program 

• Building 46 Optimization Report. 

• Building 199 draft Site Rehabilitation Completion Report (SRCR) 

• Building 271, Annual O&M Report (05/01/07 – 07/31/07) 

• Building 290A final Excavation Work Plan 

• Building 502, Tank 502 final Site Assessment Report Addendum 

• Building 502, Tank 502 draft Groundwater Monitoring Report – 1st semi-annual event (Year 6) 

• Building 502, Tank 502 final Excavation Work Plan 

• North Fuel Farm Annual O&M Report (resubmission) 

• North-South Apron Plume final 2nd quarter Year 2 

• North-South Apron Plume final 3rd quarter Year 2 

• North-South Apron Plume draft 4th quarter Year 2 

• Ocala Crash Site final 1st Annual Groundwater Monitoring Report - Year 1 

• Ocala Crash Site final Groundwater Monitoring Report – 1st semi-annual event (Year 2) 

• Ortega River draft Site Rehabilitation Completion Report (SRCR) 

• South Fuel Farm, Post-Active Remediation Monitoring Report 

• South Fuel Farm, Quarterly and Annual O&M Reports 

• Tanks 81 A/B/C final Site Assessment Report Addendum 

• Tanks 81 A/B/C, final natural attenuation groundwater sampling – 1st Qtr (Year 2). 

• Tanks 81 A/B/C, draft Natural Attenuation Groundwater Sampling – 2nd Qtr (Year 2) 

• Tanks 81 A/B/C, draft Natural Attenuation Monitoring Plan 

 

BRAC Program 

No changes to the schedule presented in the SMP for FY 2007 are anticipated at this time. 

 

4.4 MEETINGS 

The following meeting is tentatively scheduled for the fourth quarter of FY 2007: 
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• Partnering Meeting   July 19 and 20, 2007 

• Partnering Meeting   September 5 and 6, 2007 
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