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,8 RESPONSE 
I To date, processed 2,050 tons of contaminated soil. Excavated 171 20'x20' plots, gone 
i 12" deep in some areas to remove contaminated soil, based on the service concentration. 

Only problems we have had have been mechanical - particulate carryover of cement 
stabilized soil; 8" on top of soil, becomes very fine when put through grinder. It would 
normally exit furnance - turbulance blows lightweight dust into second furnace - some 
shut down time due to this. This is fairly typical of incinerators, but is emphasized 
more here becuase the dust is so fine. Have had 3 major shut downs - considered major if 
down over 24 hours. 

150 estimated days for project - will be pushed back by same number of shut down days. 
No major time involved. 

Air monitoring 24 hours a day. Three contractor personnel on site due to continuous 
monitoring. Have not exceeded any standards set for us by EPA Region IV. 
Standards that we have to meet: dioxin - 3 pico grams per cubic meter; total dust - 3 time 
the background level 

How much soil processed per day? 80 to 100 tons per day depending on moisture in soil. 
Stockpile 7 to 8 days worth of soil in case of bad weather. 
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