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MEMORANDUM

From: BRAC Operations, NAVFAC, EFDSW (06CA.LO)

Subj: PROGRESS REPORT, N62474-98-D-2076/114, RCRA REMOVAL ACTIONS,
IWTP 25 AND 32, ALAMEDA POINT, ALAMEDA, CALIFORNIA

Encl: (l) Progress Report #3 - May 2004

Enclosure (1) is forwarded for your information.

Should you have any questions, please contact Mr. Dan Shafer at 916- 565-4328, or me at
619-532-0969.

LOU A. OCAMPO

Distribution:

1. Dean Wright, DTSC, Sacramento
2. Sal Circiello, DTSC, Berkeley
3. Peter Russell, consultant City of Alameda
4. Doug Delong, Navy Field CSO, SFBA
5. Gregory Grace, Navy ROICC SFBA
6. Glynis Foulk, TTEMI
7. Lou Ocampo, Navy RPM
8. Gred Lorton, Navy Lead RPM
9 Diane Silva, Navy Admin Records - 3 copies, RCRA, IWTP 25&32
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Naval Facilities Engineering Command CTO: 0114
Ronald Fuller, 02R1 .RF
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Project Manager
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ShawEnvironmental,Inc.

.... Field ProgressReport#3 - May 2004

CTO&SiteName 0t14- IWTPs25and32

ProjectObjective: Removeorrenderunusableallwastetanks/unitsandwasteconveyancepipingfromIndustrial
Waste Treatment Plants (IWTPs) 25 and 32 in accordance with the following:

1. FinalAmendmenttotheClosurePlan- IWTP25,datedOctober2003

2. FinalAmendmenttotheClosurePlan- IWTP32,datedDecember8,2003

3. AmendmenttotheClosuresofIWTPs25and32,FinalWorkPlan,dated
December 17, 2003

Removalofthewasteunits/pipingat IWTPs25and32isbeingperformedto achieveclosureof
the Resource Conservation and Recovery Act (RCRA) Part B Permit for these facilities.

ReportingPeriod: May1,2004toMay31,2004

Site(s) Addressed During IWTP 25

ReportingPeriod: 1. Wasteconveyancepipingremoval

2. Siterestoration

3. Transportationanddisposalofwastestreams

4. Pre-final quality control (QC) inspection

5. Department of Toxic Substances Control (DTSC) inspection

IWTP 32

......... CompletedinApril2004

SummaryofActivities IWTP25: FieldworkforwastepipingremovalfromthetrenchsystemcontinuedinMay.Asof
PerformedinThis May31,2004,allremainingwastepipinghavebeenremovedfromIWTP25,loadedintobins,
ReportingPeriod: andtransportedoffsitefordisposal.Afterallpipingandconduithadbeenremoved,thetrench

system was cleaned and the rest of the IWTP prepared for inspection. A pre-final QC inspection
wasconductedonMay6,2004.DTSCinspectedthefacilityonMay13,2004andnotedall
units and piping subject to removal was performed to their satisfaction; no additional closure
requirementswereidentified.Followingcompletionofinspections,samplinglocationswere
identifiedinthefieldforcollectionofsoil,groundwater,andconcretechips.Concretechip
sampling commenced in May and will be concluded in eady June.

Iw'rP32: Followingcompletionofinspectionsat IWTP25,samplinglocationswereidentifiedin
the field for collection of soil and concrete chips. Concrete chip sampling commenced in May
and will be concluded in eady June.
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ShawEnvironmental,Inc.

CTO&SiteName 0114- IWTPs25and32

Photos: SeeattachedforphotostakenduringIWTP25and32removalactivities.

DetailofItemsRemoved Waste IWTP25
orRenderedUnusable: Tanks/Units

CompletedinApril2004

IWTP 32

CompletedinApril2004

WastePipe/ WastePipe 1,586linearfoot
Conduit (LF)
Removed
(IWTP25) ElectricalConduit 632LF

Total: 2,218LF

MediaSamplingand FollowingcompletionofalltankandpipingremovalactivitiesatIWTPs25and32,concretechip
Analysis: samplingcommencedatbothfacilities.Concretechipsarebeinganalyzedforthefollowing:

• Concrete chips: Site-specific metals (Method 6010B); mercury (Method 7471A); cyanide
(Method9010B/9012);hexavalentchromium(Method7196A)

EvaluationofAnalytical Pending
Results:

Transportationand Analyticalresultsfromthevariouswastestreamsgeneratedduringthedemolitionof IWTPs25
Disposal and32wereusedtodeterminetheappropriatemeansoftransportationanddisposal.The

followingtransportationanddisposal(T&D)activitieswereconductedinMay.

IWTP 25

1. Fiberglassconstructiondebris(non-hazardous,non-regulatedsolid):Waste
ManagementAltamontLandfill&ResourceRecovery,Livermore,CA.

2. Scrapmetal(filterpress,motors,tanks,etc.)(non-regulatedmaterialforrecycle):Alco
IronandMetal,SanLeandro,CA.

3. Collectedtrenchwaterandequalizationtankresidualwater(non-hazardous,
non-regulatedliquid):EastBayMunicipalUtilitiesDistrict(EBMUD).

IvTrP32

1. Collectedwaterfromcyanidesump(non-hazardous,non-regulatedliquid):EBMUD.

2. Waterfromchromiumwastesumpandrinsatewaterfromwasteconveyancepiping
(RCRAregulatedhazardouswasteforheavymetals):21stCenturyEMI,Fernley,NV.

Schedule: Seeattachedforupdatedprojectschedule.
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