
1099 18th Street, Suite 1960 • Denver, CO 80202 • (303) 295-110 I • FAX (303) 295-2818

Tetra Tech EM Inc.

- - -

N60211_000392
CROWS LANDING
55IC NO. 5090.3.A

April 9, 1999

Mr. Hubert Chan
Engineering Field Activity West
Naval Facilities Engineering Command
900 Commodore Drive, Building 210
San Bruno, California 94066-5006

CLEAN Contract N62474-94-D-7609
Contract Task Order 219

Subject:

Dear Mr. Chan:

National Aeronautics and Space Administration (NASA) Crows Landing
Flight Facility, Deliverables Review Schedule

As you are aware, the Regional Water Quality Control Board (RWQCB) has informed the
Navy and Tetra Tech EM Inc. (TtEMI) that insufficient funding remains under the U.S.
Department of Defensel State Memorandum of Agreement (DSMOA) for reviews of
documents submitted as part of the environmental investigation process at NASA Crows
Landing. Furthermore, RWQCB has stated it will neither review nor provide written
comments on documents submitted by the Navy until the DSMOA funding issue has been
resolved.

This delay-in RWQCB reviews will delay the current schedule of deliverables prepared for
NASA Crows Landing. Reviews of several documents submitted to RWQCB have already
been delayed by the lack ofRWQCB funds. The documents affected inc1udethe draft no
further action (NFA) record of decision (ROD) proposed plan, draft annual groundwater
monitoring report,and draft final NFA ROD. Delays should also be expected for RWQCB
reviews of the draft site investigation (SI) report, the draft groundwater modeling report, and
the underground storage tank Cluster 2 letter report. Delays will also be experienced for
subsequent versions of these documents, for related documents, and for tasks that depend on
them. For example, (1) RWQCB review and submittal of comments on the draft final
feasibility study (FS) depends on concurrent review of the draft groundwater modeling report;
and (2) submittal of the NFA ROD and proposed plan for public review will be delayed,
which in tum postpones the public meeting currently scheduled for April 20, 1999.

Once the DSMOA funding issue has been resolved, TtEMI will submit to the Navy a revised
deliverables schedule. In formulating the revised schedule, all attempts will be made to
minimize the impact of these delays.
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Please call me at (303) 312-8815 with any questions you may have while reviewing this letter.

/0(2---
Keith Reamer
Installation Coordinator

KAR/jed

cc: Don Chuck, Moffett Federal Airfield
Brian Staab, National Aeronautics and Space Administration
Robert Reeves, Central Valley Regional Water Quality Control Board
Francesca D'Onofrio, Department of Toxic Substances Control
Steve Annecone, TtEM!
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