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OPERABLE UNITS AT MCAS EL TORO

OPERABLE UNIT $1

SITE 18 - REGIONAL GROUNDWATER VOC INVESTIGATION

OPERABLE UNIT ;2

SITE 2 - MAGAZINE ROAD LANDFILL

SITE 3 - ORIGINAL LANDFILL
SITE S - PERIMETER ROAD LANDFILL

SITE 17 - CO_UNICATION STATION LANDFILL

SITE 10 - PETROLEUM DISPOSAL AREA

OPERABLE UNIT $3

SITE 1 - EXPLOSIVE ORDNANCE DISPOSAL RANGE

SITE 4 - FEEEOCENE SPILL AEEA

SITE 6 - DROP TANK DRAINAGE AREA NO. 1

SITE 7 - DROP TANK DRAINAGE AREA NO. 2

SITE S ° DPDO STORAGE YARD

SITE 9 - CRASH CREW PIT NO. 1

SITE 11 - TEANSFOR_ STORAGE AREA

SITE 12 - SLUDGE DRYING BEDS

SITE 13 - OIL CHANGE AEEA

i SITE 14 - BATTERY ACID DISPOSAL AREA

SITE 15 - SUSPENDED FUEL TANKS

SITE 16 - CRASH CEEW PIT NO. 2

SITE 19 - ACER SITE

SITE 20 - HOBBY SHOP

SITE 21 - MATERIAL MARAG_4ENT GROUP, BUILDING 320
SITE 22 - TACTICAL AIR FUEL DISPENSING SYSTEM

THE RFA

THE EPA WILL BEGIN WITH A PA PHASE TO IDENTIFY ALL SOLID WASTE MANAG]_fENT

UNITS (SWMU's) AND COMPLETE A RECORD SEARCH OF THE SITES PROPOSED BY THE

CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD AND _LL QUESTIONABLE OR

QUALIFYING UNDERGROUND STORAGE TANKS. AFTER ALL SUSPECTED AREAS NAVE BEEN

IDENTIFIED A WORK PLAN WILL BE DEVELOPED TO SAMPLE SITES EEQUIHING ADDITIONAL
DATA AND COMPLETE AN EVALUATION AS TO THEIR POSSIBLE RIIFS INCLUSION.

OPERABLE UNIT $4

SITE 23 ABANDON WASTE WATER PLANT RECEIVING LINES AND ANY SITES

IDENTIFIED DURING THE RFA THAT WARRANT INCLUSION AND QUALIFY FOR THE RI/PS
PROGRAM.



ANTICIPATED SCHEDULE

Final NPL Listin$ Feb 90

Federal Fac£1iCTAgree_JnC Oct 90
RFA and additional site evaluation Dec 91

0U 1 0U 2,3 UO 4

Draft RI/FS _ork Plan Sep 90 Sep 90 Dec 91

Draft RI Report Jun 92 Oct 92 Sep 93
Draft FS Report Au$ 92 Feb 93 Jan 94

Draft Proposed Plan Nov 92 Hay 93 Apr 94

Draft Record of Decision Apr 93 Oct 93 Sep 94
Draft Remedial Design Sep 94 Feb 95 Jan 96

Remedial Action (approx. star_) Jan 95 Jun 95 Hay 96


