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· UNITEDSTATESENVIRONMENTALPROTECTIONAGENCY
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_'__ SanFrancisco,CA 94105

December 22, 1998

Mr. Josetgl Joyce
BRAC Environmental Coordinator
AC/S En,_ironmental (1AU)
MCAS E2 Toro
P.O. Box 95001
Santa An_ CA 92709-5001

Re: EPA Response to Request for Federal Facilities Agreement (FFA) Schedule Extension, Sites
3 aha 5 Landfills, MCAS E1 Toro

Dear Mr. Joyce:

The United States Environmental Protection Agency (EPA) has reviewed your letter dated
Decembe' 2, 1998, in which you provided a schedule of tasks and meetings supporting your
initial November 3, 1998, FFA extension request. Your November letter requested an extension
of 6 mon:ns, until May 4, 1999,'for submitting a draft Record of Decision (ROD) for the Sites 3
and 5 lar_fills.

Upon rex-ew of the aforementioned tasks, EPA has decided to grant MCAS E1 Toro an extension
until Ma_zh 15, 1999, to submit the draft ROD for Sites 3 and 5 landfills. I would like to point
out that one of the tasks as proposed by the Navy is for the regulatory agencies to "research
landfill s _-es"within California in support of irrigation of monolithic caps. No one from EPA has

any reco.; ection of either discussing this activity with the Navy or agreeing to undertake it,
therefore this task should be deleted.

EPA bel_ves the 18 week extension granted by the regulatory agencies is fair and will allow

significatt time to resolve lmndfill issues. EPA is also willing to reassess the need for any
additiona extensions, within several months, if landfill discussions progress sufficiently.

EPA reo;ests that the Navy submit a revised schedule reflecting the new FFA deadline and
schedule-equirements. Please feel free to contact me at (415) 744-2210, if you have any

questions.

Sincerel'.

Glenn R 2(istner
Remedia Project Manager
Federal iacilities Cleanup Branch
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cc: Patricia Hannon, RWQCB
Gregory Hurley, RAB Co-Chair
Peter Janicki, IWMB

Tayseer Mahmoud, DTSC
Andy Piszkin, SWDIV


