
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION IX 

May 4, 2004 

Mr. F. Andrew Piszkin 
BRAC Environmental Coordinator 
Base Realignment and Closure 
Marine Corps Air Station, EI Toro 
7040 Trabuco Road 
Irvine, CA 92618 

75 Hawthorne Street 
San Francisco, CA 94105 

M60050_003823 
MCAS EL TORO 
SSIC NO. 5090.3.8 

RE: Extension Request to Federal Facility Agreement Schedule for OU-2B, Landfill Sites 2 
and 17, Former Marine Corps Air Station, EI Toro, dated April 26,2004 

Dear Mr. Piszkin: 

EPA has received the Navy's request for an extension for the Final Remedial Design, 
Draft Operation and Maintenance Plan, and Draft Remedial Action Report for IRP Landfill sites 
2 and 17. The Navy's stated reason for the extension is to work through issues raised by the 
Regional Water Quality Control Board in September 2003. While we understand that various 
technical documents were worked on since September, we believe that the Navy has had ample 
time to complete the design and that no further extension requests should be necessary after this 
one. 

In addition, as discussed on a conference call on April 28, we request that the Navy 
submit the responses to all comments and issues raised since September 2003 as well as any 
other responses that have not been formally issued, prior to submitting the entire design package. 
It has been several months since the regulators have reviewed documents related to Sites 2 and 
17, and in order to make our review of the design package most efficient and effective, we 
request that the Navy send the response to comments at least two weeks prior to sending the 
design package. 

We concur with the request to extend submittal dates for the Final Remedial Design to 
June 22,2004, the Draft Operation and Maintenance Plan to June 6,2005, and the Draft 
Remedial Action Report to August 31, 2005. If you have any questions, please call me at (415) 
972-3012. 

Sincerely, 
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Nicole Moutou~ I I 
Project Managei
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Federal Facilities Cleanup Branch 
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, cc: Tayseer Mahmou_ DTSC
John Bmdefick, RWQCB
Gordon Brown, SWDIV
MarNa RudNph, RAB Subcommittee ChNr
Bob WooNngs, RAB Co-ChNr
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cc: Tayseer Mahmoud, DTSC 
John Broderick, RWQCB 

Gordon Brown, SWDIV 
Marcia Rudolph, RAB Subcommittee Chair 
Bob Woodings, RAB Co-Chair 


