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SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE 
UPDATE FOR INSTALLATION RESTORATION PROGRAM (IRP) 
SITES 1,2,8, AND 12, FORMER MARINE CORPS AIR STATION 
(MCAS) EL TORO, CALIFORNIA 

Fellow Federal Facility Agreement (FFA) Representatives: 

This letter provides an updated Former Marine Corps Air Station (MCAS) El Toro 
Federal Facility Agreement (FFA) Appendix A Schedule for primary submittal 
documents (Enclosure 1) for Installation Restoration Program (IRP) Site 1 (Former 
Explosive Ordnance Disposal [EOD] Training Range), IRP Site 2 Groundwater 
(Magazine Road Landfill), IRP Site 8 (DRMO Storage Yard), and IRP Site 12 (Sludge 
Drying Beds). Enclosures 2 through 4 provide project schedules for the remaining 
environmental IRP efforts identified per the FF A for the aforementioned sites. The 
enclosed project schedules were discussed and concurred with at the July 25,2007 Base 
Realignment and Closure Cleanup Team meeting. Please note that the Navy letter for 
IRP Sites 8 and 12 remedial action deliverables dated July 18,2007 included an 
inconsistency for the deliverable date for the Project Closeout Report. The body of the 
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letter indicated a September 11, 2008 deliverable date for this document while the 
enclosed schedule indicated an October 9, 2008 deliverable date. The correct date for the 
Project Closeout Report is October 9,2008 and is summarized and included in the 
attachments to this letter. 

Thank you for your cooperation and continued support. Should you have questions or 
need additional information, please contact me at (619) 532-0952. 

Sincerely, 

& 
RICK WEISSENBORN 
BRAC Environmental Coordinator 
By direction of the Director . 

Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS EI Toro 
(February 2066) (J",t':j 2007) 

Copy to: 
Commander 

2. Site 1 Soil Remedy Selection Project Schedule, Former MCAS El Toro 
3. Site 1 and 2 Groundwater Remedy Section Project Schedule, Former 

MCAS El Toro 
4. Sites 8 and 12 Post-ROD Project Schedule, Former MCAS EI Toro 

Attn: AC/S Environ Mgt 
Marine Corps Air Bases Miramar 
P.O. Box 452001 
San Diego, CA 92145-2001 



July 2007 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

AppenrlixA 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Dispo'sal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Final Feasibility Study 03-19-2008 
Draft Proposed Plan 06-11-2008 
Draft Record of Decision 12-04-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Final Feasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
11-17-2008 
02-16-2009 
09-03-2009 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and 09-14-2007 
Maintenance Plan 
Draft Site 2 Remedial Action Report !Draft 01-22':2008 
Interim Remedial Action Completion Report 
Draft Site 17 Remedial Action Report !Draft 08-22-2008 
Interim Remedial Action Completion Report 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Feasibility Study Addendum 03-07-2005 
Revised Draft Proposed Plan 12-2'1 -2006 
Revised Draft Record of Decision 04-02-2007 

Anomaly Area 3 
Primary Submittal 
Draft Remedial InvestigationlFeasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
08-24-2007 
02-06-2008 

Page 1 of2 
APPENDIX A (07-26-07),doc Encl (I) 



July 2007 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal . Deliverable Date 

. Draft Remedial Design (RD)IRemedial Action 09-12-2007 
(RA) Work Plan 
Construction Quality Assurance (CQA) Plan 
Construction Quality Control (CQC) Plan 
Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft RDIRA MNA Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully 
(OPS) Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report / Interim -
Remedial Action Completion Report (1-
RACR) 

09~12-2007 
09-12-2007 
10-09-2008 

Deliverable Date 
11-18-2003 
07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report / Interim - 05-14-2007 
Remedial Action Completion Report (1-
RACR) 
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. Project Schedule 
IRP Sites 1 and 2 Groundwater Remedy Selection 

Former MCAS EI Toro 
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Post-ROD Project Schedule 
Remedial Action 
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