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MONTHLY PROGRESS REPORT
for

FEBRUARY 1988

Re: RemedialAction Order
(DocketNo. HSA87/88-034RA)

Naval Station,TreasureIsland,HuntersPointAnnex _-_
(formerlyHunters Point Naval Shipyard)

I. Specific Actions Taken Durin 9 Previous Calendar Month:

A. The following Work Plan documents were submitted to California
_.._ Departmentof Health Services,CaliforniaRegionalWater Quality

......:::_-:_- Control Board, and U.S.EnvironmentalProtectionAgency on January20,
1988:

a. Site Safety Plan
b. QualityAssurance ProjectPlan
c. SamplingPlan, Group II Sites

2. ActionsExpected to be UndertakenDuring Current CalendarMonth:

A. The followingWork Plan documentsare being developed:
•_:.\.

a. PreliminaryPublic Health and EnvironmentalEvaluationPlan
b. CommunityRelationsPlan
c. Data Management Plan
d. FeasibilityStudy Plan
e. ProjectManagementPlan
f. Air Sampling Plan
g. Sampling Plan, Group I Sites
h. Sampling Plan, Group Ill Sites
i. Sampling Plan, Group IV Sites

B. The followinginvestigativetasks are plannedto providesupportive
informationfor the Remedial Investigation:

a. Drilling of pilot borings
b. Geophysicaltest program
c. Geophysicalsurveys
d. Trenching
e. Topographicand grid surveying
f. Off-sitewell survey
g. Tank sampling
h. Surface radiationsurvey

Enclosure(l)
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- Re: RemedialAction Order
(DocketNo. HSA87/88-034RA)

.Naval Station,Treasure Island,HuntersPoint Annex
(formerlyHuntersPoint NavaiShipyard) -_.

C. The followingtasks are planned in supportof the CommunityRelations
Plan:

a. conductingpublic interviews

3. Any Problemsor AnticipatedProblems in Complyin9 with Order:

None.

4. Any RequirementsUnder Order Not Completed:

None. ."


