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June 18, 1991

Mr. Michael A. Miguel, R.A.
Head, Environmental Restoration B_anch
office of Environmental Management
WESTDIV, Naval Facilities Engineering Command
P.O. Box 727, Code 181
San Bruno, cA 94066

Dear Mr. Miguel:

DHS RESPONSB TO THE REQUEST FOR AN _XT_NSION OF DEADLINES FOR
DELIVERABLES UNDER T]_[_FF_ FOR HUNTRRS POINT ANNEX

On June ii, 1991, the Department of Health Services (DHS) received
your request for extensions of deadlines for submitting the Summary
of Findings Memoranda (SOFM) for Operable Units (OUs) I, Ill, and
IV, and for the Site Investigation (Sl) Report for PA-16 and PA-18,
for Naval Station, Treasure Island, Hunters Point Annex. in
addition, you stated that if all of the extensions are granted, all
primary document deadlines following the SOFM for OUs I, Ill, and
IV, as well as the SI Report for PA-16 and PA-18, would be adjusted
accordingly.

Pursuant to Section 9.4 of the Federal Facility Agreement, the DHS
does not concur with your request for the above referenced deadline
extensions for the following reasons:

* The revised due dates for delivery of the SOFM listed in the
summary matrix (paragraph 2) do not correspond to the due
dates marked on the attached bar graphs, which depict the
extensions requested.

* The revised deadlines requested for delivery of the subsequent
primary documents are not listed.

* The information provided is insufficient for us to assess the
appropriateness of the time allotted to the various segments
of the tasks to be performed, as depicted on the attached bar
graphs.
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If you have any questions regarding this letter, please contact me
at (415) 540-3816.

Sincerely,

William L. Brown
Hazardous Materials Specialist
site Mitigation Branch
Region 2
Toxic Substances Control Program

cc: Ms. Louise T. Lew

Naval Facilities Engineering Command
900 Commodore Drive
San Bruno, CA 94066-0720

Commanding Officer
Attn: Mr. Eddie Sarmlento
Naval Station T:reasure Island

Building 1 (Code 84)
San Francisco, CA 94130-5000

Mr. Chuck Flippo (H-7-B)
Remediation Project Manager
U.S. EPA, Region 9
75 Hawthorne Street
San Francisco, CA 94105

Mr. Tom Gandesbery
Regional Water Quality control Board
2101 Webster Street, Suite 500
Oakland, CA 94612


