
ID Parcel Task Name P/S Duration Start Finish
1 All BASE REALIGNMENT AND CLOSURE CLEANUP TEAM MTGS 61.4 wks Thu 9/26/13 Thu 12/4/14
2 BCT MONTHLY MEETINGS 2013 9.8 wks Thu 9/26/13 Thu 12/5/13
3 All September 2013 1 day Thu 9/26/13 Thu 9/26/13
4 All October 2013 1 day Thu 10/24/13 Thu 10/24/13
5 All November/December 2013 1 day Thu 12/5/13 Thu 12/5/13
6 All BCT MONTHLY MEETINGS 2014 45.2 wks Thu 1/23/14 Thu 12/4/14
7 All January 2014 1 day Thu 1/23/14 Thu 1/23/14
8 All February 2014 1 day Thu 2/27/14 Thu 2/27/14
9 All March 2014 1 day Thu 3/27/14 Thu 3/27/14

10 All April 2014 1 day Thu 4/24/14 Thu 4/24/14
11 All May 2014 1 day Thu 5/22/14 Thu 5/22/14
12 All June 2014 1 day Thu 6/26/14 Thu 6/26/14
13 All July 2014 1 day Thu 7/24/14 Thu 7/24/14
14 All August 2014 1 day Thu 8/28/14 Thu 8/28/14
15 All September 2014 1 day Thu 9/25/14 Thu 9/25/14
16 All October 2014 1 day Thu 10/23/14 Thu 10/23/14
17 All November/December 2014 1 day Thu 12/4/14 Thu 12/4/14
18 ALL BASEWIDE DOCUMENTS 250.4 wks Thu 10/15/09 Wed 10/1/14
19 All Community Involvement Plan- Biannual Update 58 wks Wed 1/2/13 Fri 2/21/14
21 All Draft CIP to BCT  S 0 days Mon 10/14/13 Mon 10/14/13
23 All BCT Comments Due 1 day Thu 11/14/13 Thu 11/14/13
25 All Draft CIP to Public S 1 day Mon 12/9/13 Mon 12/9/13
26 All Public  Comments Period 45 edays Mon 12/9/13 Thu 1/23/14
28 All Final CIP to Public S 1 day Fri 2/21/14 Fri 2/21/14
29 All Basewide Stormwater Discharge Management 0.2 wks Fri 6/13/14 Fri 6/13/14
30 All Basewide Stormwater Annual Reports S 0.2 wks Fri 6/13/14 Fri 6/13/14
31 All Basewide Stormwater Annual Report (2013-2014) S 1 day Fri 6/13/14 Fri 6/13/14
32 All Basewide Groundwater Monitoring Program 77.2 wks Mon 4/1/13 Wed 10/1/14
33 All Semiannual Groundwater  Monitoring Reports S 77.2 wks Mon 4/1/13 Wed 10/1/14
35 All Semiannual Groundwater Monitoring Report (1Q 2013 / 2Q 2013)  S 1 day Wed 10/30/13 Wed 10/30/13
36 All Semiannual Groundwater Monitoring Report (3Q 2013 / 4Q 2014)  S 1 day Wed 4/30/14 Wed 4/30/14
37 All Semiannual Groundwater Monitoring Report (1Q 2014 / 2Q 2014)  S 1 day Wed 10/1/14 Wed 10/1/14
52 ALL Five Year Review 23.1 wks Tue 5/14/13 Mon 10/28/13
59 ALL BCT Comments Due on Draft Final Five Year Review 0 days Fri 10/18/13 Fri 10/18/13
61 ALL Final Five Year Review P 0 days Mon 10/28/13 Mon 10/28/13
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62 B PARCEL B 418.8 wks Wed 12/12/07 Wed 3/16/16
122 B Remedial Action for Parcel B 196 wks Mon 5/21/12 Wed 3/16/16
135 B Remedial Action Completion Report (RACR) for  Parcel B - Non Rad P 31.2 wks Wed 2/25/15 Wed 9/30/15
137 B Draft RACR to BCT P 0 days Tue 6/16/15 Tue 6/16/15
139 B BCT Comments Due 1 day Mon 8/3/15 Mon 8/3/15
141 B Final RACR P 1 day Tue 9/15/15 Tue 9/15/15
142 B EPA/DTSC/Water Board Issue Concurrence 15 edays Tue 9/15/15 Wed 9/30/15
143 B Operation and Maintenance (O&M) for Parcel B 39.2 wks Wed 6/17/15 Wed 3/16/16
145 B Draft O&M Plan to BCT S 1 day Wed 7/1/15 Wed 7/1/15
147 B BCT Comments Due 1 day Mon 8/3/15 Mon 8/3/15
149 B Final O&M Plan S 1 day Tue 9/29/15 Tue 9/29/15
150 B Annual O&M Monitoring Report for Parcel B 24.2 wks Wed 9/30/15 Wed 3/16/16
152 B Annual O&M Monitoring Report S 1 day Wed 3/16/16 Wed 3/16/16
153 B,D-1,G Remedial Action for IR-07/18 & Hot Spots in B,D-1,and G 282.2 wks Sun 3/1/09 Wed 10/1/14
188 B 7/18 Operation and Maintenance (O&M) for IR 7 and 18 106.6 wks Fri 8/24/12 Wed 10/1/14
192 B 7/18 Annual O & M Monitoring Report S 0 days Tue 10/1/13 Tue 10/1/13
193 B 7/18 Annual O & M Monitoring Report S 1 day Wed 10/1/14 Wed 10/1/14
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203 C PARCEL C 905 wks Fri 1/1/99 Wed 8/17/16
251 C RU-C2 Remedial Action 197.3 wks Wed 3/23/11 Fri 2/6/15
278 C Remedial Action Completion Report (RACR) for RU-C2 P 44.3 wks Thu 4/3/14 Fri 2/6/15
280 C Draft RACR for RU-C2 to BCT P 1 day Thu 8/21/14 Thu 8/21/14
282 C BCT Comments Due 1 day Mon 10/6/14 Mon 10/6/14
288 C Final RACR for RU-C2 P 0 days Thu 1/22/15 Thu 1/22/15
289 C EPA/DTSC/Water Board Issue Concurrence 15 edays Thu 1/22/15 Fri 2/6/15
316 C RU-C1, RU-C4, RU-C5, and Building 241 Area Remedial Action 835.3 wks Fri 1/1/99 Fri 4/17/15
349 C Remedial Action Completion Report (RACR) for RU-C1, RU-C4, RU-C5, and Building 241 Area P 26.3 wks Thu 10/16/14 Fri 4/17/15
351 C Draft RACR for RU-C1, RU-C4, RU-C5 and Building 241 Area  to BCT P 1 day Fri 1/2/15 Fri 1/2/15
353 C BCT Comments Due 1 day Tue 2/17/15 Tue 2/17/15
359 C Final RACR for RU-C1, RU-C4, RU-C5 and Building 241 Area P 0 days Thu 4/2/15 Thu 4/2/15
360 C EPA/DTSC/Water Board Issue Concurrence 15 edays Thu 4/2/15 Fri 4/17/15
425 C Soil Vapor Intrusion Survey - Parcel C 118 wks Mon 12/9/13 Tue 3/15/16
426 C Soil Vapor Intrusion Survey Work Plan - Parcel C S 28 wks Mon 6/15/15 Fri 12/25/15
429 C Draft Soil Vapor Sampling Workplan -  Parcel C to BCT S 1 day Tue 11/10/15 Tue 11/10/15
431 C BCT Comments Due 1 day Mon 6/15/15 Mon 6/15/15
433 C Final Soil Vapor Sampling  Workplan -  Parcel C S 1 day Tue 7/14/15 Tue 7/14/15
436 C Soil Vapor Investigation Tech Memo -  Parcel C S 21 wks Wed 10/21/15 Tue 3/15/16
439 C Draft Soil Vapor Investigation Tech Memo - Parcel C to BCT S 1 day Wed 12/16/15 Wed 12/16/15
441 C BCT Comments Due 1 day Mon 1/18/16 Mon 1/18/16
443 C Final Soil Vapor Investigation Tech Memo -  Parcel C S 1 day Tue 3/15/16 Tue 3/15/16
444 C Explanation of Significant Differences (ESD) to the Record of Decision (ROD) P 12.8 wks Mon 12/9/13 Mon 3/10/14
445 C Draft ESD to BCT P 1 day Mon 12/9/13 Mon 12/9/13
447 C BCT Comments Due 1 day Fri 1/24/14 Fri 1/24/14
449 C Final ESD P 1 day Mon 3/10/14 Mon 3/10/14
464 C Remedial Action for Parcel C  (Durable Cover) 107 wks Thu 7/31/14 Wed 8/17/16
465 C Remedial Action (RA) Work Plan for Parcel C - Non-Rad (Durable Cover) P 10.8 wks Thu 7/31/14 Tue 10/14/14
466 C Draft RA Work Plan to BCT P 1 day Thu 7/31/14 Thu 7/31/14
468 C BCT Comments Due 1 day Mon 9/1/14 Mon 9/1/14
470 C Final RA Work Plan P 1 day Tue 10/14/14 Tue 10/14/14
473 C Parcel C- Remedial Action Completion Report (RACR) for Parcel C - Non-Rad (Durable Cover) P 31.4 wks Tue 1/12/16 Wed 8/17/16
475 C Draft RACR to BCT P 1 day Tue 5/3/16 Tue 5/3/16
477 C BCT Comments Due 1 day Mon 6/20/16 Mon 6/20/16
479 C Final RACR  P 1 day Tue 8/2/16 Tue 8/2/16
480 C EPA/DTSC/Water Board Issue Concurrence 15 edays Tue 8/2/16 Wed 8/17/16
481 C PARCEL C - RADIOLOGICAL PROGRAM 174.8 wks Wed 5/30/12 Wed 10/28/15
482 C Radiological Removal Action Completion Report (RACR) S 174.8 wks Wed 5/30/12 Wed 10/28/15
498 C Draft Rad RACR to BCT  S 1 day Wed 7/15/15 Wed 7/15/15
500 C EPA/DTSC Comments Due 1 day Mon 8/17/15 Mon 8/17/15
502 C Final Rad RACR S 1 day Tue 10/13/15 Tue 10/13/15
503 C EPA/DTSC Issue Concurrence 15 edays Tue 10/13/15 Wed 10/28/15
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504 D-1 PARCEL D-1 312 wks Tue 10/14/08 Thu 12/18/14
535 D-1 Remedial Action for Parcel D-1 - Non Rad 77 wks Thu 6/20/13 Thu 12/18/14
536 D-1 Remedial Action Work (RA) Plan for Parcel D-1 -  Non Rad (Durable Cover) P 24.7 wks Thu 6/20/13 Mon 12/16/13
540 D-1 BCT Comments Due on Draft RA Work Plan 1 day Thu 10/17/13 Thu 10/17/13
542 D-1 Final RA Work Plan P 0 days Mon 12/16/13 Mon 12/16/13
545 D-1 Remedial Action Completion Report (RACR) for Parcel D-1 -  Non Rad (Durable Cover) P 27.4 wks Wed 6/11/14 Thu 12/18/14
547 D-1 Draft RACR to BCT P 1 day Wed 9/3/14 Wed 9/3/14
549 D-1 BCT Comments Due 1 day Mon 10/20/14 Mon 10/20/14
551 D-1 Final  RACR P 1 day Wed 12/3/14 Wed 12/3/14
552 D-1 EPA/DTSC/Water Board Issue Concurrence 15 edays Wed 12/3/14 Thu 12/18/14
553 D-1 Remedial Action Completion Report (RACR) Addendum (to RACR for Parcel B,D-1 and G HOT SPOT Removal) P 12.1 wks Fri 11/15/13 Wed 2/12/14
554 D-1 Draft HOT SPOT RACR Addendum for Parcel D-1 to BCT P 1 day Fri 11/15/13 Fri 11/15/13
556 D-1 BCT Comments Due 1 day Mon 1/6/14 Mon 1/6/14
558 D-1 Final HOT SPOT RACR Addendum P 1 day Tue 2/11/14 Wed 2/12/14
559 D-1 PARCEL D-1 RADIOLOGICAL PROGRAM 198.4 wks Tue 7/20/10 Wed 6/25/14
563 D-1 Radiological (RAD) Removal Action Completion Report (RACR) North S 74 wks Mon 6/25/12 Sun 12/15/13
565 D-1 Draft Rad RACR- North- to BCT S 0 days Mon 9/30/13 Mon 9/30/13
567 D-1 EPA/DTSC Comments Due 0 days Wed 10/30/13 Wed 10/30/13
569 D-1 Final Rad RACR - North  S 0 days Thu 11/28/13 Thu 11/28/13
570 D-1 EPA/DTSC Issue Concurrence 17 edays Thu 11/28/13 Sun 12/15/13
571 D-1 Radiological (Rad) Removal Action Completion Report (RACR)- South S 41.2 wks Thu 9/5/13 Wed 6/25/14
573 D-1 Draft Rad RACR- South- to BCT S 1 day Wed 4/9/14 Wed 4/9/14
575 D-1 EPA/DTSC Comments Due 1 day Mon 5/12/14 Mon 5/12/14
577 D-1 Final Rad RACR- South  S 1 day Tue 6/10/14 Tue 6/10/14
578 D-1 EPA/DTSC Issue Concurrence 15 edays Tue 6/10/14 Wed 6/25/14
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608 E PARCEL E 827.2 wks Tue 6/14/05 Tue 8/3/21
639 E Site IR-03 Pilot Study 90.5 wks Thu 11/1/12 Fri 8/15/14
650 E IR-03 Pilot Study Design- ISTR and ISS 32.2 wks Tue 6/25/13 Wed 2/12/14
653 E Draft Final ISTR IR-03 Pilot Study Design S 1 day Mon 10/7/13 Mon 10/7/13
654 E BCT comments due 1 day Mon 10/21/13 Mon 10/21/13
655 E Final ISTR IR-03 Pilot Study Design S 1 day Mon 10/28/13 Mon 10/28/13
656 E Draft ISS Design S 1 day Mon 1/13/14 Mon 1/13/14
657 E BCT Comments Due 1 day Mon 1/27/14 Mon 1/27/14
658 E Final ISS Design S 1 day Wed 2/12/14 Wed 2/12/14
661 E IR-03 Pilot Study Completion Report  S 25.3 wks Thu 2/20/14 Fri 8/15/14
663 E Draft IR-03 Pilot Study Completion Report to BCT S 1 day Thu 6/5/14 Thu 6/5/14
665 E BCT Comments Due 1 day Mon 7/7/14 Mon 7/7/14
670 E Final IR-03 Pilot Study Completion Report S 1.7 wks Tue 8/5/14 Fri 8/15/14
707 E Pot-Hole Area Characterization 51.3 wks Tue 1/8/13 Mon 1/13/14
716 E Pot-Hole Area Characterization Technical Memorandum S 19 wks Mon 8/26/13 Mon 1/13/14
718 E Draft Tech Memo to BCT S 0 days Thu 11/14/13 Thu 11/14/13
720 E BCT Comments Due 1 day Mon 12/16/13 Mon 12/16/13
722 E Final Tech Memo S 0 days Mon 1/13/14 Mon 1/13/14
723 E Proposed Plan P 20.6 wks Fri 10/26/12 Thu 3/28/13
730 E Parcel E Record of Decision with Responsiveness Summary P 39.2 wks Wed 2/13/13 Wed 11/20/13
736 E Final Record of Decision P 0 edays Wed 11/20/13 Wed 11/20/13
737 E Remedial Design for Parcel E 62.4 wks Tue 11/12/13 Mon 1/26/15
739 E Draft Remedial Design and Specifications to BCT P 1 day Tue 6/3/14 Tue 6/3/14
741 E BCT Comments Due 1 day Mon 7/21/14 Mon 7/21/14
743 E Draft Final Remedial Design and Specifications to BCT P 1 day Tue 9/30/14 Tue 9/30/14
745 E BCT Comments Due 1 day Fri 10/31/14 Fri 10/31/14
747 E Final Remedial Design and Specifications P 1 day Mon 1/26/15 Mon 1/26/15
748 E Remedial Action (RA) for Parcel E - Non Rad 340.2 wks Tue 1/27/15 Tue 8/3/21
749 E Remedial Action (RA) Work Plan - Non Rad P 39.2 wks Tue 1/27/15 Tue 10/27/15
751 E Draft RA Work Plan to BCT P 1 day Tue 7/14/15 Tue 7/14/15
753 E BCT Comments Due 1 day Mon 8/31/15 Mon 8/31/15
755 E Final RA Work Plan P 1 day Tue 10/27/15 Tue 10/27/15
758 E Remedial Action Completion (RACR) Report - Non Rad 47.2 wks Tue 9/8/20 Tue 8/3/21
759 E Draft RACR to BCT P 1 day Tue 9/8/20 Tue 9/8/20
760 E BCT Comments Due 1 day Thu 10/22/20 Thu 10/22/20
761 E Final RACR P 1 day Mon 7/19/21 Mon 7/19/21
762 E EPA/DTSC/Water Board Issue Concurrence 15 edays Mon 7/19/21 Tue 8/3/21
763 E Soil Vapor Intrusion Survey Parcel E 66.2 wks Mon 11/4/19 Mon 2/8/21
764 E Soil Vapor Intrusion Survey Work Plan Parcel E S 31.2 wks Mon 11/4/19 Mon 6/8/20
767 E Draft Soil Vapor Sampling Workplan -  Parcel E to BCT S 1 day Mon 4/6/20 Mon 4/6/20
769 E BCT Comments Due 1 day Fri 5/22/20 Fri 5/22/20
771 E Final Soil Vapor Sampling  Workplan -  Parcel E S 1 day Mon 6/8/20 Mon 6/8/20
774 E Soil Vapor Investigation Tech Memo Parcel E S 21 wks Tue 9/15/20 Mon 2/8/21
777 E Draft Soil Vapor Investigation Tech Memo - Parcel E to BCT S 1 day Tue 11/10/20 Tue 11/10/20
779 E BCT Comments Due 1 day Fri 12/11/20 Fri 12/11/20
781 E Final Soil Vapor Investigation Tech Memo -  Parcel E S 1 day Mon 2/8/21 Mon 2/8/21
813 E PARCEL E - RADIOLOGICAL PROGRAM 17.4 wks Mon 6/29/15 Tue 10/27/15
814 E Radiological (Rad) Removal Action Completion Report (RACR) S 17.4 wks Mon 6/29/15 Tue 10/27/15
815 E Draft Rad RACR to BCT S 1 day Mon 6/29/15 Mon 6/29/15
816 E EPA/DTSC Comments Due 1 day Thu 7/30/15 Thu 7/30/15
817 E Final Rad RACR S 1 day Mon 10/12/15 Mon 10/12/15
818 E EPA/DTSC Issue Concurrence 15 edays Mon 10/12/15 Tue 10/27/15
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819 E-2 PARCEL   E-2 1000.6 wks Fri 1/1/99 Mon 6/18/18
820 E-2 Interim Landfill Gas Monitoring Program 51.8 wks Tue 10/29/13 Thu 10/30/14
821 E-2 2013/2014 Landfill Gas Monitoring and Reporting - Quarterly 51.8 wks Tue 10/29/13 Thu 10/30/14
822 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2013) S 1 day Tue 10/29/13 Tue 10/29/13
823 E-2 Quarterly Landfill Gas Monitoring Report (4Q 2013) S 1 day Tue 1/21/14 Tue 1/21/14
824 E-2 Quarterly Landfill Gas Monitoring Report (1Q 2014) S 1 day Mon 4/28/14 Mon 4/28/14
825 E-2 Quarterly Landfill Gas Monitoring Report (2Q 2014) S 1 day Tue 7/29/14 Tue 7/29/14
826 E-2 Quarterly Landfill Gas Monitoring Report (3Q 2014) S 1 day Thu 10/30/14 Thu 10/30/14
831 E-2  Landfill Gas Monitoring and Reporting - Annual 0.2 wks Mon 8/18/14 Mon 8/18/14
832 E-2 2013-2014 Annual Report S 1 day Mon 8/18/14 Mon 8/18/14
833 E-2 Landfill Gas Survey 11.9 wks Mon 4/14/14 Mon 7/7/14
834 E-2 Draft Landfill Gas Evaluation Report to BCT S 0 days Mon 4/14/14 Mon 4/14/14
836 E-2 BCT Comments Due 1 day Thu 5/15/14 Thu 5/15/14
838 E-2 Final Landfill Gas Evaluation Report S 0 days Mon 7/7/14 Mon 7/7/14
986 E-2 Remedial Design P 80.4 wks Tue 10/2/12 Wed 5/7/14
994 E-2 Draft Final Remedial Design & Specifications to BCT P 1 day Thu 1/30/14 Thu 1/30/14
996 E-2 BCT Comments Due 1 day Tue 3/4/14 Tue 3/4/14
998 E-2 Final Remedial Design & Specifications  P 1 day Wed 5/7/14 Wed 5/7/14
999 E-2 Wetland Remedial Action and  Mitigation 36.6 wks Tue 6/13/17 Thu 2/22/18
1002 E-2 Wetland Remedial Action Completion Report S 24.4 wks Wed 9/6/17 Thu 2/22/18
1004 E-2 Draft Wetland Remedial Action Completion Report to BCT S 1 day Wed 12/6/17 Wed 12/6/17
1006 E-2 BCT Comments Due 1 day Mon 1/8/18 Mon 1/8/18
1008 E-2 Final Wetland Remedial Action Completion Report S 1 day Tue 2/6/18 Tue 2/6/18
1010 E-2 BCT Issue Concurrence of Wetland Remedial Action Completion Report 1 day Thu 2/22/18 Thu 2/22/18
1011 E-2 HOT SPOT Remedial Action 93.1 wks Fri 11/22/13 Tue 9/8/15
1012 E-2 Remedial Action (RA) Work Plan - Parcel E-2 HOT SPOT P 11.9 wks Fri 11/22/13 Mon 2/17/14
1013 E-2 Draft RA Work Plan to BCT P 1 day Fri 11/22/13 Fri 11/22/13
1015 E-2 BCT Comments Due 1 day Tue 1/7/14 Tue 1/7/14
1017 E-2 Final RA Work Plan P 0 days Mon 2/17/14 Mon 2/17/14
1018 E-2 Pre-Excavation Tech Memo S 9.4 wks Thu 6/12/14 Fri 8/15/14
1019 E-2 Draft Tech Memo to BCT S 1 day Thu 6/12/14 Thu 6/12/14
1021 E-2 BCT Comments Due 1 day Mon 7/14/14 Mon 7/14/14
1023 E-2 Final Tech Memo S 0 days Fri 8/15/14 Fri 8/15/14
1026 E-2 Remedial Action Completion Report (RACR) Parcel E-2 HOT SPOT P 28.2 wks Mon 2/23/15 Tue 9/8/15
1028 E-2 Draft RACR to BCT P 0 days Mon 5/18/15 Mon 5/18/15
1030 E-2 BCT Comments Due 0 days Thu 7/2/15 Thu 7/2/15
1032 E-2 Final RACR P 0 days Tue 9/8/15 Tue 9/8/15
1056 E-2 Remedial Action (RA) at Parcel E-2 216.8 wks Wed 4/23/14 Mon 6/18/18
1057 E-2 Remedial Action (RA) Work Plan - Non Rad P 43.8 wks Wed 4/23/14 Mon 2/23/15
1058 E-2 Draft RA Work Plan to BCT P 6.65 mons Wed 4/23/14 Fri 10/24/14
1059 E-2 BCT Comments Due 1 day Wed 12/10/14 Wed 12/10/14
1060 E-2 Final RA Work Plan P 1 day Mon 2/23/15 Mon 2/23/15
1063 E-2 Remedial Action Completion Report (RACR) - Non Rad P 26.8 wks Wed 12/13/17 Mon 6/18/18
1064 E-2 Draft RACR to BCT P 1 day Wed 12/13/17 Wed 12/13/17
1065 E-2 BCT Comments Due 1 day Mon 1/29/18 Mon 1/29/18
1066 E-2 Final RACR P 1 day Fri 6/1/18 Fri 6/1/18
1067 E-2 EPA/DTSC/Water Board Issue Concurrence 1 day Mon 6/18/18 Mon 6/18/18
1068 E-2 PARCEL E-2 RADIOLOGICAL PROGRAM 26.6 wks Wed 12/13/17 Sat 6/16/18
1069 E-2 Draft Rad RACR to BCT S 1 day Wed 12/13/17 Wed 12/13/17
1071 E-2 BCT Comments Due 1 day Mon 1/15/18 Mon 1/15/18
1072 E-2 Final Rad RACR S 1 day Fri 6/1/18 Fri 6/1/18
1074 E-2 EPA/DTSC Issue Concurrence 15 edays Fri 6/1/18 Sat 6/16/18
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1075 F PARCEL F 922.8 wks Tue 9/12/00 Thu 8/30/18
1162 F Rad Data Gap Investigation  255 wks Wed 9/3/08 Tue 10/1/13
1190 F Radiological Data Gap Investigation Report - Tech Memo #2b S 32.8 wks Fri 2/8/13 Tue 10/1/13
1196 F Final Radiological Data Gap Investigation  Tech Memo #2b S 1 day Tue 10/1/13 Tue 10/1/13
1197 F Radiological Addendum to Feasibility Study P 35.4 wks Fri 11/1/13 Fri 7/11/14
1199 F Draft Radiological Addendum to Feasibility Study to BCT P 1 day Wed 1/22/14 Wed 1/22/14
1201 F BCT Comments Due 1 day Mon 3/10/14 Mon 3/10/14
1203 F Draft Final Radiological Addendum to Feasibility Study to BCT P 1 day Wed 4/23/14 Wed 4/23/14
1205 F BCT Comments Due 0 edays Mon 5/26/14 Mon 5/26/14
1207 F Final Radiological Addendum to Feasibility Study P 1 day Wed 6/25/14 Wed 6/25/14
1210 F Proposed Plan P 17 wks Wed 6/25/14 Wed 10/22/14
1212 F Draft Proposed Plan to BCT P 1 day Mon 7/28/14 Mon 7/28/14
1214 F BCT Comments Due 1 day Thu 8/28/14 Thu 8/28/14
1216 F Draft Final Proposed Plan to BCT P 1 day Fri 9/12/14 Fri 9/12/14
1218 F BCT Comments Due 1 day Mon 9/22/14 Mon 9/22/14
1220 F Proposed Plan to BCT and Public P 1 day Tue 9/30/14 Tue 9/30/14
1222 F BCT Concurrence Letters / Public Comments Due 1 day Wed 10/22/14 Wed 10/22/14
1223 F Record of Decision P 29 wks Wed 10/1/14 Tue 4/21/15
1225 F Draft Record of Decision with Responsiveness Summary to BCT P 1 day Wed 1/21/15 Wed 1/21/15
1227 F BCT Comments Due 1 day Mon 3/9/15 Mon 3/9/15
1229 F Final Record of Decision P 1 day Tue 4/21/15 Tue 4/21/15
1230 F Remedial Design P 45.8 wks Wed 4/22/15 Mon 3/7/16
1232 F Draft Remedial Design and Specifications to BCT P 1 day Wed 10/7/15 Wed 10/7/15
1234 F BCT Comments Due 1 day Mon 11/23/15 Mon 11/23/15
1236 F Draft Final Remedial Design & Specifications to BCT P 1 day Tue 12/29/15 Tue 12/29/15
1238 F BCT Comments Due 1 day Fri 1/29/16 Fri 1/29/16
1240 F Final Remedial Design & Specifications P 1 day Mon 3/7/16 Mon 3/7/16
1241 F Remedial Action for Parcel F 129.4 wks Mon 3/7/16 Wed 8/29/18
1242 F Remedial Action (RA) Work Plan - Non Rad P 22.2 wks Mon 3/7/16 Tue 8/9/16
1244 F Draft RA Work Plan to BCT P 1 day Tue 5/10/16 Tue 5/10/16
1246 F BCT Comments Due 1 day Mon 6/27/16 Mon 6/27/16
1248 F Final RA Work Plan P 1 day Tue 8/9/16 Tue 8/9/16
1251 F Remedial Action Completion Report (RACR) P 31.2 wks Wed 1/24/18 Wed 8/29/18
1253 F Draft RACR to BCT P 1 day Wed 4/18/18 Wed 4/18/18
1255 F BCT Comments Due 1 day Mon 6/4/18 Mon 6/4/18
1257 F Final RACR P 1 day Tue 8/14/18 Tue 8/14/18
1258 F EPA/DTSC/Water Board Issue Concurrence 15 edays Tue 8/14/18 Wed 8/29/18
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ID Parcel Task Name P/S Duration Start Finish
1287 G PARCEL G 91.2 wks Fri 9/14/12 Fri 7/4/14
1288 G Remedial Action for Parcel G 91.2 wks Fri 9/14/12 Fri 7/4/14
1295 G Remedial Action Completion Report (RACR) - Non Rad 17.6 wks Thu 10/3/13 Fri 2/7/14
1296 G Draft RACR to BCT P 1 day Thu 10/3/13 Thu 10/3/13
1297 G BCT Comments Due 1 day Mon 11/18/13 Mon 11/18/13
1298 G Final RACR P 1 day Thu 1/23/14 Thu 1/23/14
1299 G EPA/DTSC/Water Board Issue Concurrence 15 edays Thu 1/23/14 Fri 2/7/14
1300 G Operation and Maintenance (O&M) for Parcel G 38.6 wks Thu 10/3/13 Fri 7/4/14
1301 G Draft O&M Plan to BCT S 1 day Thu 10/3/13 Thu 10/3/13
1302 G BCT Comments Due 1 day Thu 10/31/13 Thu 10/31/13
1303 G Final O&M Plan S 1 day Thu 2/20/14 Thu 2/20/14
1304 G Annual O&M Monitoring Report S 1 day Fri 7/4/14 Fri 7/4/14
1305 G PARCEL G - RADIOLOGICAL PROGRAM 102.4 wks Fri 1/15/10 Fri 1/27/12
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1315 UC-1,2 PARCELS UC-1 (SPEAR) and UC-2 (FISHER AND ROBINSON) 267 wks Mon 3/30/09 Tue 7/15/14
1316 UC-1 Soil Vapor Investigation at Parcel UC-1 42 wks Thu 9/19/13 Tue 7/15/14
1317 UC-1 Soil Vapor Investigation (SVI) Work Plan S 2.6 wks Thu 9/19/13 Mon 10/7/13
1318 UC-1 SVI Work Plan to BCT S 0.2 wks Thu 9/19/13 Thu 9/19/13
1319 UC-1 BCT Comments Due 0.2 wks Thu 9/26/13 Thu 9/26/13
1321 UC-1 Final SVI Work Plan S 0.2 wks Mon 10/7/13 Mon 10/7/13
1324 UC-1 Soil Vapor Investigation Tech Memo S 11.8 wks Tue 1/21/14 Fri 4/11/14
1325 UC-1 Draft Tech Memo to BCT S 0.2 wks Tue 1/21/14 Tue 1/21/14
1327 UC-1 BCT Comments Due 1 day Fri 2/21/14 Fri 2/21/14
1328 UC-1 Final Tech Memo S 0.2 wks Fri 4/11/14 Fri 4/11/14
1329 UC-1 Remedial Action Completion Report Addendum P 10.4 wks Mon 5/5/14 Tue 7/15/14
1330 UC-1 Draft Remedial Action Completion Report (RACR) Addendum to BCT P 0.2 wks Mon 5/5/14 Mon 5/5/14
1333 UC-1 Final RACR Addendum P 0.2 wks Tue 7/15/14 Tue 7/15/14
1359 UC-1,2 Remedial Action for Parcels UC-1,2 99.8 wks Fri 12/23/11 Tue 12/17/13
1369 UC-1,2 Remedial Action Completion (RACR) Report - Non Rad P 26.6 wks Wed 8/29/12 Thu 3/14/13
1377 UC-1,2 Operations and Maintenance (O&M) for Parcel UC-1,2 65.2 wks Wed 8/29/12 Tue 12/17/13
1384 UC-1,2 Annual O&M Monitoring Report S 1 day Tue 12/17/13 Tue 12/17/13
1385 UC-1,2 PARCELS UC-1,2 RADIOLOGICAL PROGRAM 55 wks Tue 8/3/10 Mon 9/5/11
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1394 UC-3 PARCEL UC-3 (CRISP) 123.4 wks Fri 6/10/11 Wed 11/20/13
1395 UC-3 Proposed Plan P 20.4 wks Fri 10/26/12 Thu 3/28/13
1400 UC-3 Record of Decision with Responsiveness Summary P 20.2 wks Fri 6/28/13 Wed 11/20/13
1405 UC-3 Final Record of Decision with Signatures P 0 days Thu 10/31/13 Thu 10/31/13
1406 UC-3 UC-3 RADIOLOGICAL PROGRAM (Crisp) 54.4 wks Fri 6/10/11 Fri 7/6/12
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