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Monthly Progress Meeting

Attendees: (* Part Time)
Navy Bechtel Other

Duane Rollefson_ ,_-. Krish Kapur Jenny Au, LARWQCB
C. Anna Ulaszewski Aklile Gessesse* Allen Winans, DTSC
Alan Lee Ed Morelan AlvaroGutierrez,DTSC
Kimberly Kesler Susan Livenick Claire Best*, DTSC

Walter Remsen Richard Davidson*, Port of L.A.
Bong Kown* Betsy Foley*, Port of L.A.

Sheryl Lauth, U.S.EPA

Additional Distribution (In Addition to Attendees)

Description of Discussion/Action Items (Page 3):

Background:

This meeting served as the monthly progress meeting for CTOs 015, 016, 026, 027 and 028
regarding the RI/FS, RSEand SI activities to be performed at the Naval Station Long Beach
(NAVSTA), as well as for the Facilitywide Investigation to be performed at the Long Beach
Naval Complex.

Discussion items to note included:

• Kimberly Kesler (SWDIV)and Sheryl Lauth (USEPA)were introduced at this meeting.
Both requested that they be included on future correspondence.

• Aklile Gessesse presented the schedule for the Removal Site Evaluation (RSE), and
then discussed the results of the RSE field and analytical activities. Volatile organic
compounds were not detected above action levels, therefore only the results of
semivolatile (SVOC), total petroleum hydrocarbon, PCBs, and metals analyses were
discussed.

• Regarding Aklile's presentation of metals results: Allen Winans suggested that the
metals concentrations be plotted / contoured independently in order to facilitate
comparisons to background concentrations. As a general comment, Allen also
suggested leaving contours open where data are not constrained.
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• Alvaro Gutierrez and Sheryl Lauth stated that clean-up / action levels for Site 6A will
be established following, and as a result of, the risk assessment.

• It was clarified that the RSE clean-up 'will be approved by the DTSC. The RI/FS
evaluation for NAVSTA LB will be rev_wed and the final site closure approved by the
USEPA under CERCLA.

• Aklile discussed additional utilities which are planned to cross or be in the vicinity of
Site 6A, in association with the Port of L.A. (POLA) construction activities.

• Alan Lee led a discussion and review of Cmdr. Snyder's Proposed Schedule
regarding the RSE and development at Site 6A (a handout of this schedule was given
to meeting "attendees). The following comments were made regarding updates to this
schedule:

1) The POLA construction project is to be sent out for bid during mid-August 1994,
with construction to start during November or December 1994.

2) A start date of 01 June 1994 still seems appropriate to begin Interim Removal at
Site 6A, however a duration of approximately 60 to 90 days is anticipated for this task.
Therefore, a completion date for Interim Removal is anticipated to be August 1994.

3) CEQA issues regarding removal action at Site 6A have been resolved; POLA is
awaiting a letter of concurrence from DTSC (POLA will send a letter to DTSC
requesting this action).

4) If cleanup is required, one RCRA Permit Mod. will be prepared for both the site 6A
construction and cleanup.

• Alan Lee requested that the meeting attendees individually review the remainder of
Cmdr. Snyder's Proposed Schedule (Pages 2 and 3), and be prepared to discuss it
during the next Progress Meeting. Comments should be FAXed to Kimberly Kesler
at (619) 556-0248 by 03 January 1994.

• Walter Remsen presented statused schedules for CTO's 15, 16, and 26 showing
project status of activities through 22 November 1993. Several meeting attendees
suggested that the title block of the schedules contain the actual site designations,
as well as the CTO Numbers.

• Walter mentioned that three additional subcontracts will be necessary to complete the
RI/FSwork scope, and are in the process of preparation: 1) Divers to inspect the rip-
rap adjacent to sites 3 and 4 (CTO 015); 2) Divers to perform sampling under various
piers (CTO 026); and 3) Fish collection (CTO 026).

• Ed Morelan presented an updated Field Implementation Schedule for the RI/FS
activities. He emphasized the need to begin or perform the following activities in the
next few weeks: utility-clearance of subsurface sampling locations; establishment of
trailer facilities next to Site 3; establish a means of communication between field crews
while on-site.
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• Ed Morelan also briefly discussed the results of the Limited Field Investigation and
Aerial Photograph/Proposed Geophysics technical memoranda which are currently
being prepared or reviewed as part of the RI/FS Task 1 Project Planning activities.

• Allen Winans suggested that as part:of the aquifer-testing activities to be performed
under CTO 016, electrical conductivi_ testing be performed in the field on discharge
water. Such testing may indicate the boundaries between lenses of fresh
groundwater and the surrounding brackish groundwater.

• The next scheduled Progress Meeting will be held on.Thursday, January 6, 1994, at
9:30AM at Naval Station Long Beach.

MEETING MINUTES

Item Description of Discussion/ Responsible Due
No ActionsItems Individual Date

1 The monthly meeting for January was changed to Thursday, All Attendees
January06, 1994 at 0930 at the NavalStationLong Beach.

2 Provide KimberlyKeslerwith commentsregardingCmdr. AllAttendees 01/03/94
Snyder's Proposed Schedule for Site 6A by 03 January 1994.
Her FAX# is: (619)556-0248.

3 DTSC to prepare a letter to DON detailing the status of Alvaro Gutierrez
establishment of ARARs for Long Beach Naval Complex.

4 Add actual site numbers to the title blocks of the Project Ed Morelan
Schedules (in addition to the current CTO designation). Walter Remsen

5 Determine if telephone, power, and water hook-ups currently Duane Rollefson
run to the proposed location of the field trailer (adjacent to
Site 3). Also, determine if two-way radio communications are
permissible at NAVSTA LB.
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