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A meeting was held on June 18, 1993, to discuss the Long Beach Naval Complex Site 6A with
regards to the remedial process being performed on the site as part of the closure of the naval
facility and the Port of Los Angeles (Port) Pier 300 project improvements which impact this site.

A brief description of the Pier 300 project was given. This description included a discussion of the
temporary detour roadway and improvements, and the long term improvement on the site for the
Pier300railtracks.

The geotechnical aspects of the design for the temporary roadway were discussed due to the
nonhomogeneous nature of the Site 6A. A more detailed geotechnical survey will need to be
completed prior to construction of the roadway and the rail tracks.

A brief discussion of the Phase I site investigation was given. The investigation included 27 soil
borings to the depth of 5, 10, and 15 feet. No surface soil samples were taken. As part of the
Phase II investigation on the site, surface soil samples will be analyzed.

Tentative schedules for both the Pier 300 project and the Navy remedial process were given. The
proposed Pier 300 schedule is attached. The schedule for the remedial process needs to be def'med
by Bechtel which will be given at the next meeting on July 19, 1993. Tentatively the following
schedule was discussed for the remedial process:

• AwardContractto Bechtel July 12, 1993

• SAP, Review periods, and Fieldwork July 12 to December 1, 1993

• Draft RPT, Navy and DTSC review December 1 to January 15, 1994

• CEQA Document December 1 to April 1, 1994

• Prepare & Award Removal Action Contract January 15 to March 31, 1994

• Removal Action April 1 to June 30, 1994

The issue of CEQA compliance was discussed. The Pier 300 project has been discussed in the
Ports EIR for the entire Pier 300 project. The Removal Action will most likely require a CEQA
assessment. The DTSC will be the Lead Agency for either the Negative Declaration or the
Exemption. This still needs to be determined. The tentative schedule for a CEQA document to be
available for public review is December 1, 1993.



SEASIDE / NAVY WAY INTERCHANGE
PROJECT SCHEDULE

Fiscal Year 1_93 Fiscal Year 1994 ]" Fiscal Year lgg5 Fiscal Y'earIgg6 i Fiscal Year lgg7
Activities 1994 1gg5 1996

Detour Road

Grade Separation/Utilities

Remove Detour Road

Rail in Navy Property
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July 19, 1993 Exec.oveDirector

SUBJECT: LONG BEACH NAVAL COMPLEX SITE 6A - JUNE 18, 1993 MEETING
MINUTES

To Whom it Concerns:

On June 18, 1993, a meeting was held to discuss various issues regarding Site 6A of the Long
Beach Naval Complex and proposed actions to be taken on the site. A brief description of the
proposed Port of Los Angeles Pier 300 Project of the was given including a description of the
proposed improvements which impact Site 6A.

Enclosed are minutes from the meeting to help clarify the various issues which were discussed and
a sign in sheet of the attendees of the meeting.

If you have any comments or additional discussion items to be included in these minutes, please
contact Betsy Mitchell at (310) 732-3975.

Sincerely,

__D'_gement
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