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" l I :" " Clllfornta Reglone!Wlter Quality Control Board " --.:
San Fran¢t _o Bay Regton
Att_: liP. Roger games
1111 Jackson Street,Room 6040
Oakland, CA 94607

SubJ: UPDATEDPROGRESSC_tCERNI)|';THE REMEDIALIMYESTIGATIONFIELD WORK,AND
COMPLETIONDATESOF THE EVALUATIO_iOF THE POTENTIALCONDUITSSTUDY.THE
HYDROGEOLOGICALINVESTIGATIONREPORT,REPORTOF MASTEDISCHARGEAND
GLOSUREREPORT

Thts is to update you on our progress regarding the ster_ date of the Remedtal
Investigation(RI) fleld work; c_.npletfonof the evsluationof the pote.tlal
conduits; and con_letion of the Hydrogeologtcal Investf]ation Report, Report
of Waste Discharge, and the Closure Plan for the flux ponds. : _

L

We plan to start the RI fleld work in early Apt11 1988 after receiving
re<julatory agencies' approval of the Sa_pltng and Analysts Plan (SAP) and the
Quality kssuranc_ Project Pl_n (QAPJP). At thls tl_, we are waiting for :

v Environmental Protection. Agency's (EPA) responses to the comments concerning
Lthe SAP. ,,,

Weplan to complete the potential conduits eval,_atton in December 1988. The " L
ewluatlon will includegeophysicaltechniquesused to locate the potential _ _
condutts and evaluation techniques used to study the wells. Our geo!_hysfcal c
survey results Indicate that someanomalies to ba investigated are located on L
the runway apron. Conducting investigation of anomalies In the runway area (
will requireclose coordination_Ith the alrfleldoperatlon/securlty
departmentsresultlngIn extra tasks to be performed. Such tlsks include (c
immediatepaving of any excavatedareas, fence removal/replacement,alrfleld cI,,
ltghts removallreplacement,etc. Our anticipatedschedule Is as follows: I.) c
increase the scope of work to the existingcontract in March to prepare a bid -"
package for constructionwork; 2.) preparethe bld package duringApril
through mld-May; 3.) advertisethe bid packageto constructioncontractorsIn
told-May;4,) c_lete investigationand evaluationof tilepotenltalconduits
by late November or sooner; Jr.)submit the evaluationof the potential
conduit} reportsIn Dec_-_mberor sooner.

The HydrogeologlcalInvestigationReport,the Report Waste Discharge, and the
Closure Plan for the flux ponds will be submittedto the regulatoryagencies
on 33 March 1988. Final drafts of the reportshave been written and are/) D _
undergoinginternalreviews.
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ShouldyouImmanyquestionsregardingthts mtte_, the petnt of Contactts
Co_mnd_,gesternDivision, liav_l Facilities En_ineerlng Co.end (Attn:
Ms. C_loe Jve, 1146_I, Cmmercial 41S/877-7502).

$fncerely,

ALEXE. DON;
Head, Enylromen_1 Restoration S_ctlon
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Copy to:
NASNk)ffett Fteld (Code 189A) ' _
EPA, Regfon IX (Attn: Levis Hltant) _S_/--) __ _-"'_)) ....
Natlor_l Oceanl¢ a_d AtmosphericAdministration (Attn: S_aron Chrts_ooherson)-_// ._
State Water ResourcesControl Board (Attn: 611 Tortes)- ?_/_ " .c_
R_glonalWaterQ_alityControlBoard(Att_: TomBerkins) ._

v Oep_t of ttealth Services (Attn: Chela Kao) - _/_ ,;j.,_-_,_,C_:
SantaClaraValle_WaterDistrlct(Attn: To_ lw_ra)-_VY c'_,,_/_ O_ _c
SantaClaraCountyl_mlthDepartment(A)tn: CharlesNlch_Ison)-)_/_ _' :! "7
Ctty of Mountain¥1_ (Attn: Russ Frazer) - 2 _-Y_ ' - _," tc
Ctty of Sunr_vale (Attn: OanFirth) - _'_'_ ....";"" :": '_
Martin_rietta Energy Sy_tas, I_. (Attn: PaulaPrltz)- )_/_ _;' ":: y_
International TechnologyCorporstton (kttn: Ketth Bradley) -_ __:,c-,.._,,11 c
K_nnmdylJenks/Chllton (Attn: Peter Mesmrd) -- _50 .....> , :-, " I _
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