
Enclosed is our December, 1988 status report on Installat_on
Restoration and the cleanup efforts at Naval Air Station Moffett
.F_eld.

If you have any questions, please contact Michael Cain at (415)
966-5744.



INSTALLATION RESTORATION PROGRAM (IRP)
• MONTHLY STATUS/ACTION REPORT -L

FOR DECEMBER 1988

I. The title of this report was changed to reflect the reportable
month.

2. Soil gas surveys and shallow so_l sampling were completed in
December and monitoring well sampling continued. No new wells were
installed as Phase II has not yet been initiated at any of the
sites. More detail is provided for December field work _n Tables 1
and 2.

3. Table 3 is field work planned for January 1989.
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U7-ICA) E 10-26

1m'7-4(Sl) E 10-26

IJi'-8(A) E I0-27

$J7-13(A) E 10-26

_?-15(B1) E 10-26
IJ7-16(C) ! 11-9 11-17 11-29 1211_

W7-18(A) I! 9-27 10-21 10-27 11-7 12114
U?-19{A) I% 9-2B 10-13 10-27 11-8 12119

g7-_O (A) 1% 9-20 10"12 10"27 11"8 12/15
I;7-21 (A) !% 9-22 10-7 10-27 11-8 12114
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I,_-_ (A) 8-27 10-_ 11-17 12/6
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