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PROGRAM MANAGEMENT OFFICE WEST
1230 COLUMBIA STREET, SUITE 1100

SAN DIEGO, CA 92101-8571

N00296.003446
MOFFETT FIELD
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April 20, 2005 '

Ms. Adriana Constantinescu
Regional Water Quality Control Board
San Francisco Bay Region
1515 Clay Street, Suite 1400
Oakland, CA 94612

Ms. Lida Tan
U.S. Environmental Protection Agency
Region IX
75 Hawthorne St., SFD-8-3
San Francisco, CA 94105

Dear Ms. Constantinescu and Ms. Tan:

In accordance with Section 30.3.2 of the Moffett Federal Airfield Federal Facility Agreement
(FFA) dated August 18, 1990, and amended in December 1993, September 1999, October
2000, June 2001, September 2002, April 2003, and November 2003, the Parties have verbally
agreed to a modification of the FFA schedule for Site 27 (Enclosure 1). As of the date of this
letter, the attached FFA schedules will become effective (Enclosure 2).

Sincerely,

QlliJjJvL
ANN KLIMEK
Acting Base Closure Manager,
By direction of the Director

Enclosures: 1. Modified former NAS Moffett Field FFA, Site 27 Attachment 3 dated April 20, 2005.
2. Detailed draft project schedule dated April 19, 2005.



Copy to:
Ms. Sandy Olliges
MIS 218-1
National Aeronautics and Space
Administration
Ames Research Center
Moffett Field. CA 94035

Ms. Alana Lee
U.S. Environmental Protection Agency
Region IX
75 Hawthorne St., SFD-8-1
San Francisco, CA 94105

Ms. Kim Walsh
TechLaw, Inc.
90 New Montgomery Street, Suite 1010
San Francisco, CA 94105

Ms. Barbara Ransom
Cargill Salt Company
7220 Central Avenue
Newark, CA 94560-4206

Mr. Ron Duncan
Manager. Environmental Safety & Health
Lockheed Martin
1111 Lockheed Way, EK 20 - Building 157
Sunnyvale, CA 94089

Mr. Mark Posson
Director, Environmental Safety & Health
Lockheed Martin
1111 Lockheed Way, EK 01 - Building 157
Sunnyvale, CA 94089
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ROICC-SFBA Moffett Federal Airfield
Attention: Gary Munekawa
PO Box 68
Building 107
Moffett Field, CA 94035

Ms. Teri Peterson
Cargill Salt Company
7220 Central Avenue
Newark, CA 94560-4206

Mr. Mike Chan
Sunnyvale Public Work Department
PO Box 3707
Sunnyvale, CA 94088-3707

Mr. Tom Mohr
Santa Clara Valley Water District
5750 Almaden Expressway
San Jose, CA 95118

Mr. Frank Gray
CA Department of Fish and Game Office of
Spill Prevention
1700 K Street
P.O. Box 944209
Sacramento, CA 94244-2090

Mr. Mark Littlefield
Habitat Conservation Division
US Fish and Wildlife Service
2800 Cottage Way
Room W-2605
Sacramento, CA 95825



Blind copy to:
A. KLIMEK (cover letter only)
C. BONURA
R. WEISSENBORN
S. GORMGO
SWDIV/05GIH.DS (2 copies)
Read file
Serial file

Writer: S. Gromko, 2-0933
Typist: N. Lilley, 04/19/05

Email/Site 27 extension letter Apr_05_05.doc
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Attachment 3
Timetables and Deadlines

"':-
Draft Feasibility Study (FS) December 16, 2002
Draft Final FS April 29, 2003
Final FS 1 November 10, 2003
Proposed Remedial Design and Remedial December 17,2003
Action (RD/RA) Schedule
Draft Proposed Plan (PP) :l December 17,2003
Draft Final PP 1 March 20, 2004
Final PP April 28, 2004
Draft Record of Decision (ROD) October 15, 2004
Draft Final ROD April 25, 2005
Final ROD 1 June 2, 2005
Final Remedial Design November 25, 2005
Draft Remedial Action Report·{RAR) December 16, 2006
Final RAR June 4, 2007

Notes:
1

2
Draft Final becomes Final unless dispute resolution is invoked (Section 9.9 oftbe FFA)
Submittal of the Draft Proposed Plan is contingent on regulato!)' agency concurrence on the final response to comments within 30
days.

ENCLOSURE 1
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SITE 27 FORMER NAS MOFFETI HELD PROJECT SCHEDULE

ID Task Name I Duration Start Finish

1 Site 27 Northern Channel (NC) 1254 days Fri 7/12102 Mon 6/4/07
2 Northern Channel FS 337 days Fri 7/12102 Mon 11/10/03
3 Prepare Draft FS 87 days Fri 7/12102 Wed 11/13/02
8 Draft FS Regulatory Agency Review 60 edays Mon 12116/02 Fri 2114/03
9 Response to comments (RTC) Process 39 days Sat 2115/03 Mon 4/14/03
15 OF FS to Regulatory Agencies 30 edays Tue 4/15/03 Thu 5/15/03
16 Agency Concurrence 1 day Thu 7/31/03 Thu 7/31/03
17 Receive Cargill Comments 1 day Tuo 9/9/03 Tuo 9/9/03
16 Receive Lockheed Comments 1 day Mon 9/22103 Mon 9/22103
19 Reproduce and Distribute Final FS 30 edays Sat 10/11/03 Mon 11/10/03
20 Property Access 72 days Fri 9/19/03 Fri 1/2104
24 Remedial Design/Remedial Action (RD/RA) Schedule 63 days Mon 11/10/03 Wed 2111/04
25 Proposed RD/RA Schedule 24 days Mon 11/10/03 Tue 12116/03
26 Prepare Proposed RD/RA Schedule 11 days Mon 11/10/03 Mon 11/24/03
31 Pre-Draft RD/RA Schedule Navy Review 7 edays Tue 11/25/03 Tue 1212103
32 Incorporate Navy Comments 7 edays Tue 1219/03 Tue 12116/03
33 Proposed RD/RA Schedule Agency Review 30 edays Wed 12117/03 Fri 1/16/04
34 RTC Process 5 days Sat 1/17/04 Sat 1/24/04
37 Prepare and Submit Final RD/RA schedule 10 edays Sun 1/25/04 Wed 214/04
36 Agency Concurrence 6 edays Thu 215/04 Wed 2111/04
39 Northern Channel Proposed Plan 163 days Thu 11/6/03 Tue 6/29/04
40 Prepare Draft Proposed Plan (PP) 26 days Thu 11/6/03 Tue 12116/03
44 Draft PP to Reg. Agency for review 30 edays Wed 12117/03 Fri 1/16/04
45 RTC Process 43 days Sat 1/17/04 Fri 3/19/04
49 OF PP to Regulatory Agencies 30 edays Sat 3/20/04 Mon 4/19/04
50 Agency Concurrence 1 day Mon 4/19/04 Mon 4/19/04 I ~

ENCLOSURE 2 TUB 4/19/05
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SITE 27 FORMER NAS MOFFETT FIELD PROJECT SCHEDULE

10 Task Name I Duration Start Finish

51 Issue Final PP 8 edays Tue 4/20/04 Wed 4/28/04
52 Public Comment Period 30 edays Thu 4/29/04 Sat 5/29/04
53 Public Meeting 1 day Man 5/10/04 Man 5/10/04
54 Prepare Draft Responsiveness Summary (RS) 30 edays Sun 5/30/04 Tue 6/29/04
55 Northern Channel Record of Decision (ROD) 240 days Wed 6/30/04 Sun 6/12/05
56 Prepare Draft ROD 74 days Wed 6/30/04 Thu 10/14/04
60 Draft ROD Agencies Review 60 edays Fri 10/15/04 Tue 12/14/04
61 RTC Procass 40 days Wad 12/15/04 Sun 2/13/05
66 OF ROD to Agencies 30 edays Mon 4/25/05 Wed 5/25/05
67 Agency Concurrence 1 eday Thu 5/26/05 Fri 5/27/05
68 Prepare and Sign final ROD 15 edays Sat 5/28/05 Sun 6/12/05
69 Northern Channel Remedial Design 198 days Mon 2121/05 Fri 11/25/05
70 Prepare Draft Remedial Design (RD) 87 days Man 2/21/05 Thu 6/23/05
74 Draft RD Agency Review 45 edays Fri 6/24/05 Mon 8/8/05
75 RTC Process 44 days Tue 8/9/05 Sun 10/9/05
80 OF RD Agencies Review 30 edays Mon 10/10/05 Wed 11/9/05
81 Agency concurrence 1 eday Thu 11/10/05 Fri 11/11/05
82 Reproduce and Distribute Final RD 15 edays Thu 11/10/05 Fri 11/25/05
83 Northern Channel Remedial Action 396 days Sat 11/26/05 Mon 6/4/07
84 Construction 251 edays Sat 11/26/05 Fri 8/4/06
85 Prepare Draft Remedial Action Report (RAR) 94 days Sat 8/5/06 Fri 12115/06
89 Draft RAR Agency Review 30 edays Sat 12116/06 Mon 1/15/07
90 RTC Process 46 days Tue 1/16/07 Tue 3/20/07
94 Draft Final RAR Agency Review 30 edays Wed 3/21/07 Fri 4/20/07
95 Agency Concurrence 30 edays Fri 4/20/07 Sun 5/20/07

I~
96 Reproduce and Distribute Final RAR 15 edays Sun 5/20/07 Mon 6/4/07

ENCLOSURE 2 Tue 4/19/05


