N00296.003509

et EINAL INSPECTION REPORT MOFFETT FIELD
S3AUS -5 PH 2: 25 SSIC NO. 5090.3.A.
QICC/ROICC August 4, 1999

Contract No. N62474-93-D-2151, D.O. 057, Project No. 767164
Westside Aquifers Treatment System, Moffett Federal Airfield, California

INSPECTION PARTY.

NAME TITLE REPRESENTING
See the attached Attendance List

1. The contractor hereby acknowledges the construction deficiencies listed below as conditions
or workmanship and/or materials that do not comply with the contract requirements, and agrees
to correct such deficiencies to meet contract requirements, at no additional cost to the
Government, on or before August 12, 1999. This is not to be construed as a waiver of the

warranty provision(s) of the contract.

2. Final acceptance is approved, subject to correction of the deficiencies listed below:

a. Construction deficiencies:

A~ Label the piping T located just prior to the bag filters.
2 Remove or replace the insulation on the off gas heating element.
3 Label the off gas blower on/off switch.
_4~ Touch up the paint on the crane.
5.*Relocate the DO 25 GAC vessels to Navy storage, Alameda. — | R
6.*Provide training to Navy and IT O&M personnel. - ©v ¢! e A
7. Cut off the two anchor bolts behind the 12 kv transformer.
4 l 12)4q —> 8. Submit three sets of keys, (each key tagged with the key identity), to the Navy.
4. Cap conduit and grout holes in the service trench.
* Denotes activities that will not be completed by the above date, longer lead times
are required. These activities must be completed as soon as possible. '

NOTE: Programing tasks will be completed August 20, 1999 as stated in IT letter
767164-ITNHO-1017 dated July 30, 1999.

b. Design deficiencies: None

c. General comments: The below listed items are maintenance functions for this operat.ng
facility and are listed on this final inspection only to insure that “ they are not forgotten™.
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A Spot paint the emergency shower piping.

5,:,%‘\.‘_\ ———2. Relocate the crane to the South West comner of the fenced area and secure it.
Lour - 3. Remove one air stripper tray to demonstrate the correct procedures to the IT
O & M Operator.

A Remove the weeds growing in the pad area.
5. Replace the rubber pads on the legs of the Service platform.
6. Install a combination switch/lock at the well EA 2-2 electrical panel.
~T. Check the calibration of FIT 119.
8. Install the new level probes in EA 1-1, 1-4 and 1-6.

5" Repair the EV5 pump.
SIGNED: ' BJ Qm/

Contractor Representative ROICC/OICC Representative
Cor-

‘el  Sopergntesndian f

Using Agency Representative ‘T‘%‘ 3 ’ g
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West-Side Aquifer Treatment System, Moffett Federal Airfield

CONTRACT No. N62474-93-D-2151

PROJECT No. 767164 D. O. No. 0057

~—

MEETING ATTENDANCE LIST ~__
T~
Meeting: Final Inspection Delivery Ordf_r 0070 Date: May 11, 1999
Ngﬁmevy ] Organization Phone Number
Dan Bremnan &Y/S IT CQC Manager (650) 938-4558
John Fernandez ~4/’(/ IT Superintendent (650) 938-4558
St Do Ty ! LEly kst (Esoyris-any
Porvip ﬁfsé,@é - TeEMT /& so)od SR //
Eofe  SERK \(650)623 7732

£, 7;/&/@/\&14,'




WEST-SIDE AQUIFER TREATMENT SYSTEM, MOFFET FEDERAL AIRFIELD (0.0. 57)

7/28/99

Project Number 767164
Wonderware Screen Changes
ESTIMATED lime
DESCRIPTION to compiate DATE
NO. | Screen Number (hours) COMPLETE COMMENTS
In scope
1 Screen 2 ‘Additional DigR & Systam Flow Rate 1,00 -1N-%%
2 Screen 4 |Makch Sty Stop Switches 0.50 - \- 94
3 Screen & Taxt [ssueal No Spoed Control Possss 0so - | Q-{)-6¢ -
4 Scroen 7 Run Status Light 1.00 S U-GC :
s Screen 8 Taxt liswes 1.00 T=1[=99 | NCEOS ADDI Ziuprdel Yot
] Sereen 9 Text isaues 0.50
7 Soreen 10 Taxi isues 0.50 ]
[] Scrwen 11 Toxt lssuas 0.50
9 Screen 12 Text ssves 0.50
10 Screan 13 Text iasues (8 wels) .00
11 Screen 15 Texd Issuas . 0.50
12 Scresn 17 Seaie 0 Mean See Level al Screens 10.00
13 S 18 Compistaa 9.00 ]
14 Screen 20 Text lssuee 0.50
18 “Seraan 21 Text i1auss 0.50
18 Scresn 22 Toxi Issues 0.50
17 Screen 23 Toxt 0.50
18 Seraen 24 Toxt issuss 0.50
19 Screen 25 Text (ssues 0.50 .
20 Screen 27 Toxtissuss 0.50
21 Screen20 _ |Texd Issves HOA Swiiches 200 <{\2,
2 Screen 34 Text issues 1.00 j .
23 Scroen 35 Text Iasuss 0.50 ]
24 Screen 38 Text Issuas 0.0
25 Screen 37 Color Change "~ 050
28 Screen 38 Scaiing tasues MSL 0.60
27 Screen 39 Tuxt issues/ Color Change 0.50
F Sereen 40 Taxt issues/ Color Change 0.50 CAYTH
29 Screen 41 Text iaauea/ Coior Change 0.50
30 Scraen 42 Taxt (ssues/ Golor Changs 0.60 <\17.
3T “Screen 43 Text tssuaal/ Colar Change - 0.50 e
) fots! hours 18.50
tols! deys o8
- Out of 5cope
32 Serean 9 Cornbine Geversl Boxes 1.00 -3 Enhancemant
L33 | serenn Addiional Alerm Text 0.50 ¢~ | (= G & |Enhancemem
34 |77 Tscrwen3 ‘Adcmonal Set Polrta 1.00 = J1~GG [Ennancemem_AJp (L &I
35 Screen § Speed Control For H202 and Set Points 1.00 " |Spewd Control Nol Possible
38 Screen 7 ‘{Han 1 & EV-5 Tolalizers not spec . 10.00 Enhancement
k14 Scroen 8 Set Pointa and Rascaling 4.00 Enhsncement
38 Screen 13 Raacaiing 4.00 Enhsncement
39 Screen 15 Not Possible 0.00 Enhancemant
40 Screen 16 Targe O3 8.00 Ennancemant ]
41 Screen 19 Change Scale ana Tims frames 2.00 Ennsncement
< Scraen 34 FID Loop Tuner (not in specificetions) 13.00 Enhancament
a Screen 38 Scaling lssues .00 May Not Be Possiole |
“ Secreen 37 Scaingtssues 2.00 May Not Bs Possibis
o ] B fotsl hours 52.50
lotal days 8.75
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FIELD ACTIVITY DAILY LOG SHeer oF
PROJECTNAME: J2> 3~ 7 PROJECT NO.
FIELD ACTIVITY SUBJECT: J5, )tz J 0B/ 775X )
DESCRIPTION OF DAILY ACTIVITIES AND EVENTS:
st ~Leescars ity P
Drtnlc L Beennwmy v 7 Cocst m%
E- Jilo o fbeosnt oS =B "Bl s e ¥
David R Sm b Rmcc.\.sz:a,o__ |
Dou Cuwae B ues R |
Daus DEecslicr Teeng D) [ 2
Tohn Fernesider =
A B Reamnee - LT WP‘X_\K—*__
NewC Warevey LT - \.@w\
VISTTORS ON SITE: CHANGES FROM PLANS AND SPECIFICATIONS, AND
OTHER SPECIAL ORDERS AND IMPORTANT DECISIONS.
WEATHER CONDITIONS: IMPORTANT TELEPHONE CALLS:
IT PERSONNEL ON SITE:
SIGNATURE: DATE:
3278.7.97




