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Encl: (1) Monthly Progress Review Meeting Minutes- 9 Sep 1992 
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1. Enclosures (1) and (2) are provided for your information regarding the Remedial 
Investigation at Treasure Island. 

2. Thank you for your guidance and involvement in this project. For further information, 
please contact Mr. Ernesto M. Galang, Code 1813EG, at commercial (415) 244-2560. 

Distribution: 

Original signed by: 

Gll..BERT A. RIVERA 
By direction 

California Department of Toxic Substances Control (Attn: Tom Lanphar) 
California Regional Water Quality Control Board (Attn: Barbara Smith) 
California Department of Fish and Game (Attn: Mike Rugg) 
US Environmental Protection Agency, Region IX (Attn: Julie Anderson) 
US Fish & Wildlife Services (Attn: Steve Schwartzbach) 
US Army Corps of Engineers (Attn: Sharon Moreland) 
Bay Area Air Quality Management District (Attn: Brian Jennison) 
Bay Conservation and Development Commission (Attn: Chris Perry) 
National Oceanic & Atmospheric Administration (Attn: Denise Klimas) 

Copy to: 
NA VSTA Treasure Island (Attn: Jim Sullivan) 
COMNA VBASE San Francisco (Attn: Randy Friedman) 
PRC Environmental Management, Inc. (Attn: Emily Pimentel) 

Blind copy to: 
09B, 1813, 1813EG, Admin Records (3 copies) 
Chron, blue, pink, green 
Writer: E. Galang, 1813EG, X-2560 
File: NS, Treasure Island 
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I. INTRODUCTION 

TREASURE ISLAND RI/FS 
PROGRESS MEETING MINUTES 

SEPTEMBER 9, 1992 

The monthly progress meeting was held on September 9, 1992, at Naval Station Treasure 
Island (NA VSTA TI) to discuss the status of the NA VSTA TI remedial investigation and feasibility 
study (RifFS). A copy of the meeting agenda and list of meeting attendees is attached. The meeting 
was attended by representatives from the Navy, PRC Environmental Management, Inc. (PRC), 
California Environmental Protection Agency Department of Toxic Substances Control (DTSC), and 
San Francisco Bay Regional Water Quality Control Board (RWQCB). 

II. REVIEW OF PREVIOUS MEETING ACTION ITEMS 

The meeting began with a review of action items from the previous progress me~tin.g, held 
August 7, 1992. There were 10 action items listed in the previous meeting minutes; all except two 

·required no further action. All attendees agreed that the other action items had· been addressed since 
the last meeting. The following two action items were further discussed at this meeting: 

Action Item 3. Navy will arrange for public participation in the RI/FS at NAVSTA TI and 
will schedule the first Technical Review Committee (TRC) meeting. 

There was significant debate on the potential level of public participation and how to best 
identify citizen participation in the next TRC. Reference was made to the significant differences 
in potential public interest at NA VSTA TI compared to NA VSTA TI, Hunters Point Annex (HPA). 
Interviews were conducted to determine environmental concerns. regarding NA VSTA TI. These 
concerns would then be identified in the community relations plan. However, not many issues of 
concern to the group were identified, though, there may be interest in citizen participation in the 
TRC, since the public should be represented throughout the RI/FS process. Although there has not 
been much interest expressed to date by base resident or citizens groups, interest may increase now 
that the RI/FS process, including field activities, is underway. Randy Friedman, Navy Western 
Division community relations representative, and Stacey Lupton, PRC project community relations 
specialist, will coordinate with Jim Sullivan, Navy NA VSTATI facility representative, to address 
access to the TRC meeting by a representative of the public. 

Action item 9. DTSC (Tom Lanphar) will provide a toxicologist to initiate discussion with 
Randy Fish of PRC on the human health risk assessment. Mr. Lanphar said that Debra Oudiz will 
be the toxicologist responsible for addressing any human health risk assessment issues at NA VSTATI. 
Ms. Oudiz's telephone number is (916) 255-2047. 

III. STATUS OF FIELD ACTIVITIES 

PRC staff provided an overview of field tasks completed, those in progress and those still . 
scheduled. 

1. Emily Pimentel, PRC's NA VSTATI RI/FS project manager, reported that discussions were 
still being held regarding additional geophysical surveys in accordance with the request by Tom 
Lanphar and Barbara Smith (RWQCB). The Navy was expected to issue a modification to CTO 0199 
directing PRC to conduct geophysical survey at Sites 20, 22, 24, and 25. The surveys were scheduled 
to begin September 21, 1992, and would take 2 to 3 weeks to complete. A schedule would be 
forwarded to Navy personnel, for submittal to Tom Lanphar and Barbara Smith. Gordon Balletine 
would be leading the geophysical survey. 

0199PM, Un, (1:11pm) 
TIMTGSEP, (f1J/30/92) 

ENCLOSURE ( I j 



) 

Ken Bowen, project field operations manager, reported that all soil boring samples and 
monitoring wells installation and well development had been completed. In addition, ground water 
sampling is underway and will continue in September. The test pit sampling and associated air 
monitoring for asbestos was completed. No evidence of asbestos was seen during the test pit 
excavation. However, Mr. Bowen did report the presence of some nodule-like dirt clusters of about 
6 to 8 inches in diameter. A sample of these dirt nodules was taken for contaminant analysis. Mr. 
Bowen also reported the installation of an additional well at Site 20·, the auto hobby shop. 

. . 

Ms. Pimentel reported that sediment sampling would probably be postponed until mid­
October 1992. She also proposed a change to the proposed storm water .sampling task. Currently, the 
task is to collect storm water runoff samples at 10 preselected storm water outlets at the time of the 
first rain storm of sufficient· intensity to allow for samples collection. However, Ms. Pimentel 
proposed that instead of trying to sample all outlets at once, the outlets should be sampled during two 
storm events since sampling 10 outlets at once would require approximately 10 to 14 individuals. 
Furthermore, it did not appear necessary to try to sample all outlets -during the first storm, even 
assuming that contaminants accumulated before the storm would all be washed in the first storm. 
Ms. Pimentel stated that this approach applies to currently operating facilities and would be necessary 
if the intent of sampling ·was to determine nonpoint source contamination loading. The issue in the 
RI/FS, however, is to determine contaminant loadings resulting from past operations. Presumably 
these sources would continue to leach contaminants with every rain storm. Both Mr. Lanphar and 
Ms. Smith indicated that they would consider this approach, and would report back to the Navy. Mr. 
Lanphar also expressed concern about sampling during the first rain storm because such sampling 
could over represent contamination from nonpoint source runoff. For this reason any sampling 
during the first storm should be reconsidered. It may be appropriate to sample only during the 
second and third storm event. It was suggested that it may be appropriate to sample at least one of 
the outlets twice to measure differences between rain storm events. 

2. Thorsten Anderson provided an update on the receipt of laboratory analysis and completion 
of the laboratory management database. Mr. Anderson stated that the laboratory provides an 
electronic deliverable, but the information on the disk is available only in code. The data are 
submitted in a standard EPA format that allows labs across the country to standardize deliverables 
in electronic format. The data are then off-loaded into a Fox-Pro data base. 

PRC requested the information in this format. This format will allow PRC to off -load the 
data in a management database to reformat the data and limit the need for additional data handling, 
such as additional data entry of contaminant concentration results. 

PRC is reviewing the potential of off-loading the laboratory data disk into a risk assessment 
program to minimize additional data handling. Although the laboratory data disk can be submitted 
to DTSC and RWQCB, it would be of limited useability. Mr. Anderson and Mr. Pimentel would 
assess whether the management database prepared by PRC could be given to DTSC and RWQCB. 
Mr. Anderson reported having received the first set of data, which was received without any quality 
assurance problems. Ms. Smith asked whether all data had been analyzed within the required holding 
times, and Mr. Anderson reported that they had been. 

3. Mr. Lanphar and Ms. Smith indicated that there would ·be some comments on the waste 
management plan prepared by PRC, but that the comments would not be substantial. Ms. Smith 
indicated that most of the comments were in regard to regulatory citations such as Title 22 vs. Title 
23. 

4. Concern was expressed about the status of the underground storage tank (UST) studies. 
PRC will continue to coordinate findings and address them as the project progresses. Ms. Smith 
stated that she thought a progress report on one of the UST contract task orders had been completed 
recently. Ms. Pimentel indicated she was not aware of such a report yet, but knows that a draft 
report is being prepared for CTO 127, by Mr. Alan Razavi, the project manager. 
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IV. Remedial In.vestigation Report Activities 

Ms. Pimentel reported that staff and schedules were being prepared to begin writing sections · 
of the remedial investigation report. In association with preparing for the RI report, PRC prepared 
an ecological assessment work plan defining the technical approach and tasks required for a 
qualitative ecological assessment (EA). Heinz von Bocklemann has been leading the effort to the 
complete the EA. The report was ready for submittal to the Navy. PRC intends to prepare the RI 
and two stand-alone documents: the ecological assessment and the human health risk assessment. 

V. Misc. Topics 

None 

VI. Action Itenis 

The following action items were noted. 

1. PRC will review and determine the best electronic format for submittil of data to the Navy, 
DTSC, and RWQCB. PRC will report on the findings of any upcoming UST report. 

2. Ms. Smith will identify possible participants for the NA VST A TI field surveys. She will try 
to get commitments from them, and may suggest that a mid-winter and pre-winter survey 
of habitats be performed. She will contact the California Department of Fish & Game, U.S. 
Fish & Wildlife, and National Oceanic & Atmospheric Administration 

3. 

4. 

5. 

6. 

7. 

8. 

PRC will notify Ms. Smith of the confirmed sediment sampling date which may be scheduled 
for mid-October 1992. Ms. Smith would like to be present for this sampling. PRC will also 
notify Mr. Eddie Sarminento of the sampling schedule so that he may schedule clearance for 
boat access to NA VST A TI. 

DTSC and RWQCB will consider PRC's request to sample the storm water outfalls in two or 
more sampling events, rather than try to sample all outfalls during the first storm. 

Ms. Lupton will communicate with Mr. Jim Sullivan regarding the next TRC. Ms. Smith will 
contact potential citizens groups that would have concerns about San Francisco Bay. 

PRC will provide the Navy with a schedule to forward to DTSC defining when the additional 
geophysical surveys will be conducted. · 

Navy representatives will check to see what tanks impact the IR sites. 

PRC will provide the Navy with a copy of the ecological assessment work plan by September 
18, 1992. 

, 
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INSTALLATION RESTORATION PROGRAM 
MONTHLY STATUS REPORT 

NAY AL STATION TREASURE ISLAND 
AUGUST 1992 

1. PROGRESS DURING TIHS PERIOD: 

WorkPerfonned 

The Navy's contractor field team drilled 47 borings and installed 9 monitoring wells 
during the month of August. The soils encountered are fine-to-medium grained silty 
sands. Hydrocarbon odors were detected in borings 07-SBOl, 07-SB02, 11-MWOl, 
11-MW-02, 14-SB04, 17-SB01, 17-SB02, 25-SB01 and all borings at site 6. 

Twenty Five (25) monitoring wells developed. 

Four test pits excavated and sampled (3@ Site 11, 1@ Site 5). 

Geophysics survey performed for sites 5, 11, and 15. 

2. MEETING AND REPORTS DURING THIS PROGRESS PERIOD 

MEETINGS 

The Navy and its contractor met with the DTSC and RWQCB on August 7, 1992 to 
review the monthly progress of the investigation. 

The Navy's contractor met with DTSC to discuss the need to conduct geophysics 
survey for sites 20, 22, 24, and 25. 

REPORTS 

The Navy forwarded the Draft RIJFS Investigation-Derived Waste Management Plan to 
the regulatory agencies for review and comments on August 25, 1992. 

3. PROBLEMS ENCOUNTERED AND RESOLUTIONS 

None this report period. 

4. MEETINGS AND REPORTS SCHEDULED FOR THE NEXT MONTH 

Meetines 

The monthly progress review meeting has been scheduled for September 9, 1992 at 
NAVSTA TI. 

Repons 

Final Preliminary Risk Assessment Report for Site 12 
Draft Ecological Assessment Work Plan 
Monthly Status Report 
Monthly Progress Review Meeting Minutes 
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5. ACTIVITIES PLANNED FOR TilE NEXT 1WO-MONTH PERIOD 

The Navy and its contractor will: 

• Continue field activities including soil sampling, well installation, well 
development, and well sampling. Sediment sampling is scheduled for mid October. 
Stonnwater sampling is planned for the first rainstorm of sufficient intensity. 

• Continue validating the laboratory data. 

• Continue working on the Remedial Investigation (Rl) Report task, ecological 
assessment and human health risk assessment tasks. 

• Coordinate with DTSC the need to conduct geophysics survey for sites 20, 22, 24, 
and 25. 

.r 

• Finalize RI/FS Investigation-Derived Waste Management Plan. 


