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Welcome Remarks and Agenda Review 
Keith Forman (Base Realignment and Closure [BRAC] Environmental 
Coordinator [BEC]) opened the August RAB meeting for the Former Naval 
Station Treasure Island (NAVSTA TI) held at the Casa de la Vista (Building 271) 
on Treasure Island (TI).  Mr. Forman introduced the other Navy members and 
the regulatory agency representatives present. Mr. Forman noted that the 
meeting is transcribed and asked attendees to speak slowly and clearly for the 
transcriptionist.  He also asked attendees to hold their questions until the 
presentations are complete; then, community members are invited to the 
microphone to ask questions.   

Alice Pilram (RAB community co-chair) reviewed the agenda (Attachment A). 
She noted there is also a general community question and answer period at the 
end of the agenda.   

Mr. Forman also said he has a new office number: (619) 524-6073.  His local cell 
phone number remains unchanged; for reference, it is (415) 308-1458. 

Mr. Forman announced the Navy will hold a community tour on Saturday, 
October 31, 2015.  There is a flyer at the handout table with details, including 
instructions for RSVP. 

Old Business – RAB Minutes Approval 
Minutes for Meeting 175 February 2015 were revised as requested at the June 
meeting.  The RAB voted to approve the minutes as revised.  Minutes for 
Meeting 176 April 2015 were approved as final by the RAB.  Dale Smith (RAB 
member) provided comments on the draft Meeting 177 June 2015 minutes.  The 
RAB voted to approve the minutes as final, pending incorporation of the minor 
edits.   

Old Business – BRAC Cleanup Team Update 
Medi Sunga (DTSC) said that, since the last RAB meeting, DTSC has reviewed 
and commented on several documents, including the Site 31 draft Remedial 
Action Completion Report.  DTSC also reviewed the Site 12 Action 
Memorandum.  DTSC is preparing a negative declaration, which is a California 
Environmental Quality Act (CEQA) document related to the time-critical 
removal action for removal of arsenic and total petroleum hydrocarbons (TPH) at 
Gateview Avenue in Site 12.  A 30-day comment period will be held for the 
negative declaration document.  Ms. Smith asked if the RAB will receive a copy 
of the document.  Ms. Sunga said the document will be available on the 
Envirostor website.  Nathan Schumacher (DTSC) introduced himself and said he 
does public participation work for DTSC. 
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Myriam Zech (Water Board) said her agency is still in discussion regarding the 
Site 24 Record of Decision (ROD) and working on the path forward for Site YF3 
on Yerba Buena Island, which is a petroleum site.    

New Business – Field Work Update: Site 6, Site 12, and Radiological Surveys 
Mr. Forman said there has been much field work since the last RAB meeting, so 
the project managers will be providing updates at this meeting.  He asked 
everyone to hold their questions until all presentations were complete.  First, he 
introduced Louie Cardinale (Navy) to provide an update on Site 6 radiological 
work (Attachment B).  The purpose of this project was to look for any 
radiological contamination at Site 6 based on both historical uses and recent 
environmental work.  The goal is to receive unrestricted radiological free-release 
from the California Department of Public Health (CDPH).   

Field work, including radiologically scanning and excavating soil, is complete.  A 
total of 1,650 cubic yards of soil, primarily from the historical salvage area, were 
excavated.  One low-level radiological object (LLRO) was found: a deck marker 
about the size of a quarter.  The object will be stored in a safe manner on site 
until the radiological contractor, Environmental Management Systems (EMS), 
can properly dispose of it.  A de-activated electrical transformer near Building 
461 (within Site 6) and underlying concrete pad were removed so the ground 
surface below could be scanned.   

The next step is to complete a draft Final Status Survey (FSS) report that will 
include all of the data from the field work.  The draft FSS will be issued in 
November 2015. 

Ms. Smith recalled a cleanup and removal of electrical transformers at NAVSTA 
TI many years ago and asked why the transformer near Building 461 was not 
removed at that time.  Dave Clark (Navy) said the transformer was closed out 
during the historical cleanup program, so it was empty and disconnected when 
Mr. Cardinale removed it for his project.  The transformer itself was not 
previously removed because of its size.   

Mr. Forman introduced Danielle Janda (Navy) to present an update on various 
radiological scans (Attachment C).  Ms. Janda is managing radiological scans of 
five areas of NAVSTA TI.  These scans are in response to findings in the 
Historical Radiological Assessment Supplemental Technical Memorandum as 
sites requiring additional investigation.  The five areas, shown on the map on 
slide 2, are (1) the northeastern corner of TI, (2) Site 24, (3) Site 20 (which is a 
small area within Site 12), (4) Site 30 and related areas, and (5) storm and 
wastewater lines related to former Building 233.   
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The northeastern portion of TI is currently occupied by the wastewater treatment 
plant.  During World War II, it was a recycling center.  This area was surveyed 
because there may have been unregulated radiological materials that passed 
through the recycling center.  The other area being surveyed is Building 461, 
which served as a training school during naval operations.  This building was 
used for classrooms, but check sources may have been used here.  A check source 
is a radiological item used to make sure detection equipment is working.  In 
addition, a mock ship, the U.S.S. Pandemonium, was located in this area, and 
sailors practiced radiological decontamination of vessels. A total of 120 samples 
were collected at Site 6 and Building 461.   

Ms. Janda discussed the radiological survey areas within Site 24.  Lot 69 was 
used as a salvage yard.  It is possible unregulated materials were processed here 
as well, so it needed to be scanned.  Also in this area is Building 342.  That 
building and the adjacent yard were part of the naval technical training center, 
where isotopes were analyzed, so the recent field work included radiological 
scans of this area. 

The next site in this project is Site 20, which is a petroleum site within Site 12, the 
housing area.  In 2014. the Navy completed a full scan of the entire housing area.  
Site 20 was left out of that survey at the time, but the same conceptual model that 
would indicate radiological items are present in the housing area applies to Site 
20.  A scan of the entire site was conducted, and 60 soil samples were collected.  
One area has slightly elevated radiological measurements.  A cubic foot of soil 
was collected and analyzed.  That data are currently being reviewed. 

Ms. Janda addressed the investigation of Site 30 (the daycare center) and related 
areas.  The Navy conducted a removal action at Site 30 in 2003 and found burnt 
debris.  The area was also used as a storage yard during naval operations.  The 
entire site was scanned and 200 samples were collected and analyzed for 
radioisotopes.  The field team also advanced borings beneath the daycare center 
to collect soil samples because burnt debris was previously found.  No evidence 
of radiological contamination has been found in this area. 

Ms. Janda provided an update of the stormwater and wastewater lines.  Former 
Building 233 was the site of a radium spill in 1950 and was cleaned up to the 
standards of the day.  The Navy is now investigating the sewer and storm lines 
associated with that building to make sure no residual radiological material is 
present from decontamination activities.  The Navy is excavating the remaining 
sewer lines that were under the building (the building was demolished several 
years ago).  A visual and radiological investigation of the lines is being 
conducted, which extend up the eastern side of the island.  This field work is 
currently in-progress. 
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Mr. Forman introduced Chris Yantos (Navy) to provide the update for work in 
the Site 12 Solid Waste Disposal Areas (SWDA) Westside, Bayside, and North 
Point (Attachment D).  Mr. Yantos in turn introduced Zach Edwards from the 
Navy’s Radiological Affairs Support Office (RASO), located in Virginia.  Mr. 
Edwards is part of all of the radiological projects at NAVSTA TI. 

Since the last update to the RAB in June 2015, the primary areas of work have 
been SWDAs North Point and Bayside.  Excavations began in May at North 
Point.  Buildings 1231 and 1233, including the concrete foundations, were 
removed and the area was excavated to a depth of 4 feet.  To date, 11 low-level 
radiological objects (LLRO) have been found in the excavated area beneath the 
buildings.  Approximately 6,000 cubic yards of soil have been removed from 
SWDA North Point.  Mr. Yantos reminded attendees that this area was excavated 
in 2007, but the project could not be completed at the time.  Clean backfill was 
used so the large excavated area would not be left open.  The clean backfill has 
been removed and set aside for reuse as part of this project.  The next step is to 
visually identify areas of debris and remove debris from the sidewalls and 
bottom of the excavation.  Then soil samples will be collected for chemical and 
radiological testing.   

Mr. Yantos showed photographs of some of the LLROs found at SWDA North 
Point (slide 6).  They are typically small pieces of metal, often eroded or rusted, 
in some cases to the point where their original use cannot be identified.  When 
scanned, they give off an elevated radiological reading and are easy to find and 
remove.   

Mr. Yantos said the excavations at SWDA Bayside began in June 2015.  The team 
demolished Buildings 1207, 1209, and 1213, removed the concrete foundations, 
and excavated to a depth of 4 feet.  To date on this project, 6,500 cubic yards of 
soil have been excavated and 41 LLROs found in SWDA Bayside.  (The handout 
indicates 55 LLROs, which includes the 11 from SWDA North Point and three 
from the housing scans under another project.)   

Mr. Yantos reviewed the Navy’s air and dust monitoring program.  Dust 
monitoring is key to protecting worker and resident safety.  Dust is monitored in 
real time and work processes are adjusted or halted if there is any dust.  Dust 
monitors do not measure any contaminants; instead, they simply indicate if there 
is dust in the air.  Real-time measurements are taken with instruments called 
personal data logging real-time aerosol monitors, also called PDRs.  A health and 
safety officer makes visual observations to ensure site activities are not creating 
dust.  The PDR is used to measure particulates in the air and will set off an alarm 
if it detects particulates above action levels.  The PDRs are sensitive and may 
detect fog and mist particulates at times as well.  PDRs are placed on fences 
upwind and downwind, and  are also be worn by staff inside the work zone.  
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The health and safety officer also monitors a wind sock so PDR locations can be 
adjusted if the wind direction changes.   

Mr. Yantos said typically three or four PDRs are active at each work site while 
work is being conducted.  This project has six separate work areas, so three to 
four PDRs would be used at each one, though currently not all six sites have 
simultaneous activity. 

The Navy conducts air monitoring in addition to dust monitoring.  The air 
monitoring equipment collects samples of air, and those samples are sent to a 
laboratory and analyzed for lead, polycyclic aromatic hydrocarbons (PAHs), 
polychlorinated biphenyls (PCBs), and radium-226.  To date, the chemicals of 
concern have not exceeded any screening values.  The air monitors are placed 
upwind and downwind of the work areas.   

Mr. Yantos noted that access will be restricted to Bayside Drive, meaning it will 
not be a through street, beginning Thursday, August 20, 2015.  He reviewed the 
schedule for the next 3 months to provide an idea of where the teams will be 
working.  Ultimately, the Navy plans to complete this non-time critical removal 
action by June 2016, with final documentation by September 2016. 

Mr. Yantos also provided an update on the radiological scans conducted of every 
residence on TI in summer 2014.  The survey identified three areas that needed 
further investigation.  The areas did not require any immediate action.  The Navy 
put a new contract in place to investigate and remove LLROs and surrounding 
soil in the areas slightly above background.  As of July 31, 2015, all three areas 
have been excavated, surveyed, and sampled.  Final laboratory results are 
pending, but preliminary results indicate the areas now meet cleanup criteria, 
and no further action is expected.  The final results will be presented in a report 
once the final data are ready in late October 2015. 

In summary, Mr. Yantos said the work at SWDA North Point is 85 percent 
complete, the work at SWDA Bayside is about 50 percent complete, and the work 
at SWDA Westside has not yet begun. 

Mr. Forman opened the floor to questions from the RAB.  Ms. Smith asked why 
the Navy sampled and surveyed only outside of Building 461 and not inside, 
especially since it is empty.  She noted that on slide 6 of attachment C it appears 
the Navy surveyed inside of Building 99.  Ms. Janda said the Navy did not 
conduct radiological surveys inside of Building 99.  Ms. Janda said the structure 
that is seen in this aerial view that shows dots indicating samples were collected 
is an overhang or covered area, and not an enclosed building.   
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Ms. Smith asked about the concrete water line ditch, located near the footprint of 
former Building 233. The RAB members saw the line, which routes stormwater 
from a pump into an outfall, on a tour before this meeting.  She asked if that line 
will be surveyed.  Ms. Janda said this line has been surveyed as part of another 
project, and an entire section of that line will be removed later, also as part of 
another project.  Mr. Forman said that project is the historical Avenue N storm 
line project; a work plan will be issued in September 2015 and the Navy project 
manager will be Tony Konzen. 

Ms. Smith asked for clarification about a permanent wind station on TI.  Mr. 
Yantos said it is not a wind station, but rather a meteorological station. It is 
located near Building 570, the contractor’s compound, and records data such as 
wind speed and direction, humidity, and other weather-related data. 

Ms. Smith asked where the B-25 boxes (waste containers) are located within Site 
12.  Mr. Yantos said they are at SWDA Westside Drive, within a fenced, 
radiologically controlled area.  The boxes were filled during a removal action 
near Building 1321, and then moved less than 100 feet away and wrapped in 
plastic for temporary storage.  Mr. Yantos clarified that a B-25 box is a name 
given by the California Department of Transportation for waste containers.  It 
means the box is lead-lined and secure for transporting LLRO items .  

Nathan Brennan (RAB member) asked how often the filters in the stationary air 
monitors are checked.  Mr. Yantos said that though they are large, the air 
monitors are mobile, not stationary.  The filters are analyzed for radium and for 
lead daily.  They are analyzed for PCBs and PAHs on alternating days.  John Gee 
(RAB member) asked if smoke from wildfires burning in the area had an impact 
on the dust and air monitors.  Mr. Yantos said if the fires were closer, they could 
have an impact; however, they have not been a problem so far. 

Mr. Forman opened the floor to community questions.  Kathryn Lundgren 
(resident) said she has several questions and will list them quickly because she 
has to leave.  She requested an e-mail response, or a response at the meeting that 
will be videotaped by another community member.  Ms. Lundgren asked why 
the U.S. Environmental Protection Agency (EPA) and CDPH are not present at 
the meeting and requested they attend in the future to present their findings on 
cleanup projects, especially those where the Navy says it has oversight and 
concurrence from those agencies.   

Ms. Lundgren requested access to shaw.net, a portal she understands to have 
original data from field work.  Ms. Lundgren asked where the water in outfall 
“Pump 22” originates.  She added that she saw, and has video of, a man taking 
large containers with dark material in them from a laboratory on TI, and pouring 
it in this “Pump 22” area.  The drain indicates that it drains to the bay.  Mr. 
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Forman said he is not familiar with whatever activity was taking place, and 
asked Ms. Lundgren when she saw this video and if she would share it.  Ms. 
Lundgren said she does not need to prove the activity happened by showing the 
video because she believes the Navy knows about this activity, and that it is 
Navy staff or contractors doing the dumping.  Ms. Zech asked for more 
information about what Ms. Lundgren is referring to and the locations she is 
talking about.  Ms. Lundgren said there are also white bins outside the 
laboratory she referred to, and the man took items out of the bin and dumped 
them; she said she could show Ms. Zech the location if she wants to take a tour 
with her. 

Ms. Lundgren said TIDA conducted a pipe removal in front of her home to 
address sewage issues and she is concerned TIDA did not mitigate dust.  She 
added she has two Geiger counters and two scientists and they have located six 
other places that the Navy has not discovered.   Ms. Lundgren said she would 
like the Navy to finish the cleanup and move residents off of the island while the 
cleanup is under way.   

Mr. Forman asked Ms. Lundgren to email him the questions and comments that 
she read so he can better understand and answer them.   

Betty Mackey (resident) asked why community members are given a 2-minute 
time limit when there are so few community members present.  Mr. Forman said 
the time limit is in the RAB’s operating guidelines to keep meetings on time and 
make sure the Navy can complete its presentations for each meeting.  He added 
that community members who have additional questions are invited to get back 
in line to ask another question.  This procedure allows all of those with questions 
to ask them before anyone takes the floor during the entire question and answer 
period.  Mr. Forman said a 2-minute limit to community questions is a common 
practice at many public meetings.  Ms. Mackey said she believes it is usually a 3-
minute limit. 

Paris Hayes (resident) said he used to live at 1205 Bayside, which has been 
removed from the rental pool because of environmental cleanup.  He said he is 
concerned because the Navy said little to no contamination was found in that 
area and now more is being found.  Mr. Hayes said he is also concerned because 
there was some heavy digging taking place in a parking lot area near the star 
barracks.  There were fences, but it did not appear there was any dust or air 
monitoring.  Mr. Forman explained that heavy digging project was a City of San 
Francisco project.  Bob Beck (TIDA) said that work was to test the methodologies 
that are proposed for the geotechnical work that must be done as part of 
redevelopment.  This area has already been transferred from the Navy to the city 
and requires no environmental work.  Mr. Beck said a notice about the work was 
forwarded to housing providers to distribute as they see fit, and notice was also 
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posted in the Next Door page.  Ms. Mackey said her housing provider, The 
Villages, did not share the flyer.  Mr. Beck said his office did not request that the 
information be provided to all households since the work was not in the housing 
area; rather, TIDA made it available in case any residents had questions.  Ms. 
Mackey said her housing provider is not updating her about any of the 
environmental work, nor is it updating tenants about any of the San Francisco 
Board of Supervisors items that include public comment.  Mr. Beck said this 
issue is not a RAB meeting topic, and he can speak with Ms. Mackey about 
tenant notifications another time. 

Carol Harvey (journalist) said that after the vibro compaction (the geotechnical 
work Mr. Beck discussed above) was done, sinkholes formed in a straight line 
from the north to the south of the island.  She said some of the holes filled with 
water and she believes they pose a health hazard.   

Shelley Davis (community member) asked how the soil that is being removed 
from SWDA North Point is being stored and transported.  Mr. Yantos said there 
are three types of material being excavated, as presented at previous meetings.  
The clean backfill will be stored at Building 570 to be reused on site.  The buffer 
material will be scanned for radiological contamination.  If it shows no elevated 
levels, it will also be used as backfill at the site.  The impacted material is 
screened for LLROs, chemically tested, and will ultimately be sent to an 
appropriate landfill, depending on the contaminants that are found.  Ms. Davis 
asked to what landfill the material will be sent, and if it will go to the landfill in 
Idaho or to McClellan Air Force Base.  Mr. Yantos said the material from TI will 
go to a landfill in Clyde, Utah, or Grand View, Idaho.   Mr. Edwards said the 
material with radiological contamination is stored and transported in the B-25 
boxes that were discussed earlier.   

Ms. Davis asked why this cleanup is a non-time-critical removal action, and what 
differentiates time-critical and non-time-critical.  Mr. Clark explained that a 
removal action is work that is done before the final remedy — a remedial action 
— is done.  It is part of the Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) process.  Mr. Forman said that non-
time-critical and time-critical removal actions differ in the amount of time that is 
appropriate to start the removal action, which is based on health and safety risk.  
A full table of the EPA guidance about removal actions can be found on-line.  
This Site 12 work is non-time-critical. 

Melanie Williams (resident) said she is not interested in scientific terms and big 
words; she would like to know if conditions on the island are safe for families 
and children living on TI.  Mr. Forman said it is safe to work on, live at, and visit 
TI.  Mr. Hayes said he agrees that the scientific terms and the number of 
acronyms are difficult to understand and asked that the Navy do a better job to 
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explain them in their presentations.  Mr. Forman said the Navy will try to do a 
better job explaining acronyms to make the presentations easier to understand.   

Ms. Davis asked for clarification about slide 9 in Attachment D.  It looks like 
LLROs were found in the area that is shaded brown, but during the presentation 
it was stated no LLROs were expected to be found there.  Mr. Yantos explained 
the brown area is clean backfill from an excavation several years ago that went to 
a depth of 4 feet below ground surface.  No LLROs were found in this clean 
backfill.  The figure on the slide is not a cross-section, but rather an aerial view, 
so it is difficult to understand depth.  The LLROs indicated on the slide were 
found below that 4 foot depth, which is where the Navy expected to find them.  
Ms. Davis asked to what depth the Navy has currently excavated.  Mr. Yantos 
said it is a work in progress; currently, the greatest depth is to 6 feet below 
ground surface.  He said the plan for the project is to dig to whatever depth is 
necessary to remove all radiological contamination.   

Ms. Davis asked how the field team makes sure the wind sock is watched and air 
monitors are changed if wind direction changes.  Mr. Yantos said the designated 
Site Health and Safety Officer monitors the wind conditions.   

Ms. Davis asked how often the air monitors are calibrated.  Raymond Schul 
(CB&I) said the radiological technicians are trained to check the suction volume 
flow rates of the air monitors at the start and end of each day and periodically 
throughout the day.   

Andrea McHenry (resident) said she understands the Site Health and Safety 
Officer is there to protect worker safety, and asked who is protecting the safety of 
the residents.  Mr. Yantos said all of the Navy’s projects have controls in place to 
protect residents.  He explained that the monitors and dust controls protect 
workers who are in the immediate work area, and by extension also protect 
residents, who are outside of the work areas.  Mr. Yantos said his project 
conforms to all of the regulations in place to prevent exposure of residents and 
workers to contaminants from the work being conducted.  Ms. Sunga said the 
monitors around the perimeter of the work areas are there not just to protect 
workers, but also to protect residents.  

Ms. McHenry asked for clarification about the 25 mph wind speed restriction.  
Mr. Yantos said the restriction is that if wind is sustained at 25 mph for 5 
minutes, then the work must shut down until conditions improve.  Ms. McHenry 
said there are frequent wind gusts that would not meet that criterion, but may 
still be spreading dust.  Ms. McHenry said she has to clean dust off of her 
windows and her car daily, and she does not believe people should be living on 
TI during this work. 
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Buthienah Taha (resident) said the sidewalk near her home has been closed 
because of Navy work, so her daughter can no longer ride her bicycle there.  She 
said she is feeling closed in like there are few places she can go, and asked when 
the work will be finished.  Mr.  Clark said that work will not be ongoing in all 
areas the entire time, but the current project in the housing area will be 
completed by June 2016.  Other projects will take place within the housing area, 
and all projects within Site 12 are expected to be complete in 5 years. 

Ken Masters (resident) said there are buildings and areas on TI where people 
used to live that are now fenced and some are radiologically controlled.  He is 
concerned about what the Navy will find in the future in areas where people are 
currently told it is safe to live.  He read an excerpt from a City of San Francisco 
document about residents having an equal right to a healthy and safe 
environment.  He told residents that he does not believe the city is living up to its 
obligations and that people should not be living on TI.   

Ms. Davis asked at what level the PDRs will alarm.  Mr. Yantos said at the fence 
line the detection level is 1.0 parts per million (ppm) of dust in the air.  It is not a 
measurement of a particular contaminant, but rather the dust in the air.  So for 
every cubic meter of air drawn across the filter, 1.0 micrograms of dust would set 
off the alarm.  Mr. Yantos explained that if the PDR alarm were to sound, 
immediate changes would be made to work, such as brushing off the excavator 
tracks, applying more water, and making changes to any activities that may be 
generating dust.  In addition, the filter from the air monitor would be removed 
and sent for immediate analysis to determine what, if any, exposure occurred.  
Mr. Yantos said those results take 7 to 10 days, but in his 7 years at the Navy, 
none of his field teams has ever had a PDR alarm go off.   

Ms. Davis said the background or cleanup criterion for radium-226 was 
mentioned during the presentation; she asked what that number is.  Mr. Yantos 
said that the screening criterion inclusive of background is 1.69 picocuries per 
gram (pCi/g).  Ms. Davis asked what preliminary numbers were.  Mr. Schul said 
he does not have that data with him, but the highest level was around 0.6 pCi/g.  
Ms. Davis asked where the public can view the data.  Mr. Yantos said the 
reportable data take 21 days to be validated, then they will be available in a 
report that will be available to the public. 

Ms. Mackey referred to slide 17 in attachment D, asking about the three locations 
where elevated levels of radium-226 were found during the 2014 residential unit 
surveys.  She asked what years those units were occupied.  Mr. Yantos said they 
currently are unoccupied; he does not know the years they were occupied.  At 
the time the elevated levels were discovered, CDPH made a decision that the 
levels did not warrant an immediate action, meaning residents did not need to 
leave and an immediate removal was not necessary. 
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Ms. Mackey said the Site 6 presentation says the field team found a deck marker 
that is 1.4 millirems (mR) per hour on contact.  Ms. Mackey said just providing a 
number without context is not helpful, and asked where 1.4 mR per hour lies on 
the gauge of safety.  George Chiu (Tetra Tech) said that, for context, an average 
person is exposed to approximately 620 mR of radiation per year.  The deck 
marker found would expose a person to 1.4 mR per hour, but only with direct 
contact, touching the item full time.   

Ms. Mackey asked where the radiological item that was found at Site 6 was 
stored, how long it was stored, and when it was transported off of TI.  Mr. Chiu 
said the item found at Site 6 is being stored at Tetra Tech’s building on TI, inside 
a radiological materials area that is secured.  That particular item has not yet 
been transported off site; transport of any radiological items off site must be 
coordinated with EMS.  Mr. Chiu said he would have to look up the exact date 
the item was excavated, but it was several months ago.  Mr. Clark said typically 
items are accumulated and then they are shipped off site at unspecified intervals 
by the radiological contractor, EMS.  Ms. Mackey asked if many items 
accumulate, will their radioactive levels compound, and how many items or 
what aggregate level is needed to initiate a shipment off site.  Mr. Edwards said 
the items are closely monitored, secured, and do not pose a risk to anyone on TI.  
The shipments are typically based on the volume of the items, not the dose rate.  
Typically a 1-gallon jug is the approximate volume filled by items that 
constitutes enough to ship them off-site.   

Ms. Harvey asked where the LLRO from Site 6 is being stored.  Mr. Chiu said it 
is stored Building 96, and Mr. Clark pointed to that location on a map, located 
near 6th Street. 

Ms. Harvey asked how many dust monitors are at TI and where they are located.  
Mr. Yantos referred her to Attachment D.  He explained his project has six 
distinct work areas, and each area could several dust monitors on any given day, 
depending on the area and the work being done.  If there is no work taking place 
in an area on a given day, then a dust monitor would not be used at that site on 
that day.  There is no limit on the number of air monitors that the team can have 
at each site.   

Ms. Harvey said she thinks the 25 mph wind guideline is not adequate, and a 
lower speed threshold for stop work should be used.  She also said a lower 
duration should be used because 5 minutes is too long. 

Ms. Harvey said there is a trench filled with water between SWDAs North Point 
and Bayside and asked what it is.  Mr. Yantos said that is part of the excavation, 
and as the team digs, the excavation fills with groundwater.  Ms. Harvey asked 
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how deep TI is.  Mr. Clark said it varies, as TI was built on a natural formation on 
which fill was placed to create the island. The fill material varies in depth.   

Ms. Lundgren asked about the process for TIDA and the housing providers to 
obtain approval to do maintenance in and around the residential units, and if 
there is any oversight of that maintenance.  She asked if TIDA needs to go 
through a city permitting process when it digs up pipes in the neighborhood.  
Mr. Forman said the Navy does not oversee any of the maintenance by TIDA or 
the housing providers.  Mr. Beck said TIDA works with the Navy for a permit 
before any digging.  For other maintenance, work is tracked and monitored by 
The Villages housing provider, but there are no permits.  Ms. Lundgren said she 
would like the Navy to provide her with the records and tracking of the asbestos 
work that was done at her unit.  Mr. Beck said the Navy is not involved with any 
of that work; there is a master lease between the Navy and TIDA.  The Navy 
does not actively participate in any of the work done on the buildings and 
structures on TI.  

Ms. Lundgren said the regulators should be watching what goes on at TI, 
including problems with sewer backups, mold issues, and notices not to drink 
the water.  Ms. Lundgren asked TIDA and John Stewart Company to be more 
transparent about maintenance issues. 

Kevin Kempf (resident) said she is happy to hear that the Navy has as many dust 
monitors as needed and requested she and all of the residents be given one.  Mr. 
Forman said the PDRs are meant to be where the activity is being conducted.  If 
moved away from the field activity, then the readings are not relevant to or 
indicative of the activity in the work area.  The PDRs are put in locations that 
comply with Bay Area Air Quality Management District guidelines.  Ms. Kempf 
said she is also interested in having an air monitor near her unit, and suggested 
the Navy give one to each of the housing providers that tenants can then borrow 
for a few days at a time.  Mr. Forman said this topic needs a more in-depth 
explanation, and a monitor not near the work area does not protect safety 
because it is not monitoring the area where soil is being excavated.  Ms. Kempf 
asked that the Navy consider her request. 

Ms. Mackey asked how long excavated soil is stored on TI before it is transported 
off site, and if there are air monitors where the soil is stored.  Mr. Cardinale said 
the excavated soil is still on site for his project at Site 6 and will be transported in 
2016.  It has a tackifier that acts a like a layer of glue that keeps dust from being 
generated.  There are no air monitors at the stockpiled soil because there is no 
soil-disturbing activity, and therefore no dust.  Mr. Forman said this practice is 
also in compliance with the Bay Area Air Quality Management District 
guidelines for managing stockpiled soil.  Ms. Mackey said she has only heard 
that dust is controlled with water, and not a tackifier.  Mr. Forman said soil that 
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is being excavated is watered to prevent dust.  Once it is put in a pile, it is 
controlled with a tackifier, an alternative to covering the pile with plastic.  Mr. 
Yantos said the soil for his site will stay on the screening pads he discussed 
during his presentation until it has been characterized and the Navy can 
determine where it needs to be hauled for disposal.  Mr. Yantos said for his Site 
12 project the Navy is storing the soil until it knows where it should be disposed 
of based on the type of contamination.  It may take months to sample the soil 
once it is laid out on a screening pad because of the process and volume of soil. 

Ms. Mackey asked if 1133 Mason Court and 1205 Bayside Drive are in the 
available rental inventory.  Mr. Clark said they are not; the buildings must be 
vacant because the Navy’s excavation will proceed next to those two buildings. 

Geoff Rayner (resident) said he has been told not to dig or plant anything, and 
asked if that restriction is still in place.  Mr. Forman said yes, that restriction 
remains in place.  He also asked if the Navy follows City of San Francisco and 
State of California regulations when demolishing buildings.  Mr. Forman said 
that, in addition to federal guidelines, the Navy must follow state and local 
guidelines as well.  All of the work plans must be approved by the California 
Department of Toxic Substances Control.   

Ms. Davis said on slide 8 of Attachment C there is a diamond indicating an area 
of interest.  She asked what that diamond means.  Ms. Janda said that is within 
Site 20 (not Site 24 as indicated on the slide).  The entire site has had a gamma 
radiation survey, and the detections were compared with background levels.  
The background level for radiation here is 6 to 8 microrem/hour.  In this 
location, it was slightly above that level, but less than 10 microrem/hour.  It was 
marked as an area to further investigate because there may or may not be 
contamination at that level. 

Jeff Kline (resident) asked if any additional foils were found.  Mr. Yantos said the 
geometric shape of the LLRO found at 1303-F is consistent with what the Navy 
has been referring to as a “foil.”  Mr. Kline said his estimation is that more than 
600 LLROs have been found, and 100 of them are foils.  Mr. Yantos and Mr. Schul 
said those numbers may be correct, but would have to be confirmed.  Mr. Kline 
asked how many remain on TI, and Mr. Schul said approximately two-thirds of 
the LLROs have been shipped off-site.  Mr. Kline asked if the Navy is concerned 
that the Navy continues to find LLROs.  Mr. Forman said the Navy expected to 
find them in the SWDAs, and their discovery is not a surprise based on the site 
model and the historical research.   
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New Business – Document Tracking Sheet and Field Schedule 
Mr. Clark presented the Document Tracking Sheet (Attachment E) and the Field 
Schedule (Attachment F).  These sheets are updated monthly and the regulators 
use them to know which documents are coming up for their review (highlighted 
in yellow) and when comments are due (highlighted in blue). There are currently 
23 documents in some stage of development or review (Attachment E). 

New Business – Co-Chair Announcements and Future Agenda Items 
Ms. Pilram said there will be a community meeting at the Casa de la Vista, 
Wednesday, August 19, 2015, from 6:30 p.m. to 8:30 p.m.  Mr. Forman said he 
will be at that community meeting along with Mr. Clark and Mr. Yantos.  Ms. 
Sunga indicated she would attend as well. 

Mr. Forman announced the Navy will hold a bus tour for community members 
on Saturday, October 31, 2015.  There is a flyer on the handout table, and people 
must respond to save their seat on the bus.  

Closing Remarks 
Mr. Forman thanked everyone for attending.  The next RAB meeting will be 
Tuesday, October 20, 2015.  The meeting was adjourned at 10:20 p.m.   

Action Items  
# Action Item Due Date Status 

 None NA NA 
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AGENDA 

NAVAL STATION TREASURE ISLAND 

ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING 

Tuesday, 18 August 2015 

Casa de la Vista Building 271, Treasure Island 

MEETING NO. 178 

 

 

 

  

  

 

I.  WELCOME REMARKS AND AGENDA REVIEW 

7:00 – 7:05 Welcome, Introductions 

Lead:  Keith Forman, Navy Co-Chair 

 

7:05 – 7:10 Agenda Review 

Lead:  Alice Pilram, Community Co-Chair 

 

II.  OLD BUSINESS 

7:10 -7:20 RAB meeting Minutes Approval 

Minutes 175 revised, 176, 177 

Lead:  Keith Forman, Navy Co-Chair 

 

7:20 – 7:30 BRAC Cleanup Team Update 

Leads:  DTSC and Water Board 

 

III.  NEW BUSINESS 

7:30 – 8:25 TI Field Work Update: Site 6, Site 12, & Radiological Surveys 

Leads:  Chris Yantos, Danielle Janda, Keith Forman, Dave Clark 

Presentation Q&A :  RAB 

Presentation Q&A :  Community 

 

8:25– 8:35 Document Tracking Sheet and Field Schedule 

Lead:  Dave Clark, Navy 

 

8:35 – 8:45 Co-Chair Announcements and Future Agenda Items 

Leads:  Alice Pilram and Keith Forman 

 

IV.  COMMENTS ON NON-AGENDA ITEMS 

8:45 – 9:00 Community Question and Answer Period 

Lead:  Keith Forman, Navy Co-Chair 

 

9:00 Adjourn 
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Next Regular Meeting: No September 2015 Meeting  

      

    7:00 pm Tuesday, October 20, 2015    

    Casa de la Vista, Treasure Island 

 

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting:  See the web site for 

latest dates and times for future meetings: www.sftreasureisland.org 

 

Next Interim RAB Community Member Conference Call: 

 

7:00 p.m. Tuesday, 29 September 2015  

Call-In Number: 1- 866-738-8583 

Participant Code:  6153166 

 

Navy BRAC Web Site:  http://www.bracpmo.navy.mil  (click on map for Treasure 

Island) 

 

*Navy San Diego Office Address: 

 

Director 

Navy BRAC PMO West 

33000 Nixie Way 

Building 50, Attention Keith Forman 

San Diego, CA 92147 

 

Keith Forman: *(619) 524-4567 

Local phone number (unchanged) (415) 308-1458 

 

*Note, this address and phone are new as of July 20, 2015 

http://www.sftreasureisland.org/
http://www.bracpmo.navy.mil/


1 BRAC Program Management Office

8/18/2015

Site 6 - Final Status Survey Work Update

Former Naval Station Treasure Island

August 2015 Restoration Advisory Board Meeting



2 BRAC Program Management Office

Overview

 Project Goals

 Site Description

 Field Work Status

 Field Work Photos

 Future Milestones

 Questions

8/18/2015
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 Look for any Radiological Contamination at Site 6 Due to 
Historical Activities or Current Environmental Restoration Efforts

 Achieve Unrestricted Free Release of Site 6 

 Allow for Chemical Cleanup to Start

8/18/2015

Project Goals
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Site Description

 Former Fire Training School Area 
 Staging Area for Low-Level Radioactive Waste (LLRW) Bins From

2007 until 2014
 Former Parking and Storage/Salvage Area

 Salvage Yards May Have Handled Scrap With Radium Markers or 
Paint

8/18/2015

Former Fire Training 
School

Former Parking and 
Storage Area
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Field Work Status

 Field Work Complete !!

 Volume of Soil Excavated to Date – 1,650 Cubic Yards

 One Low-level Radioactive Object Found

Marker ~ Size of a Quarter

1.4 mR/hr on Contact

Stored Until Properly 

Disposed of Off-Site

8/18/2015

Suspect Deck Marker 
Found
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Field Work Photos

8/18/2015

Preparing Concrete Survey
Unit (SU) 07 for Alpha/Beta 

Scans

Collecting Asphalt Sample From 
Former LLRW Storage Area

Alpha/Beta Scans of 
Concrete SU 07

Collecting Soil Sample 5 From SU 16
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Field Work Photos (continued)

8/18/2015

Removal of De-activated Transformer from 
the Former Parking and Storage Area

Concrete Transformer Pad Being 
Reduced to Size for Off-Haul

Gamma Walkover Survey of Asphalt 
Within the Former LLRW Storage Area

Load Out of Concrete Debris
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Future Milestones

8/18/2015

Deliverables:
Draft, Final Status Survey Report – June 2015

 Draft, Final Status Survey Report – November 2015
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Questions

8/18/2015



BRAC PMO West

Radiological Surveys of Various 
Sites at Treasure Island

August 2015 RAB Meeting
Danielle Janda, Navy Remedial Project Manager

August 18, 2015
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Radiological Surveys of Various Sites

August 18, 2015

Northeast Corner

Site 24

Site 20

Site 30 and Related      
Areas

Storm and 
Wastewater Lines
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Northeast Corner – History

August 18, 2015

Welders cutting up scrap metal for 
salvage during WWII
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Northeast Corner – Radiological Survey

•Radiological scan of the outside areas 
around the buildings

•Radiological scan of the remaining 
building

•Collect 120 samples and analyze them 
for radioisotopes

August 18, 2015

Field Work Complete

Data Currently Under Review
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Site 24 - History

August 18, 2015
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Site 24 – Radiological Survey

•Radiological scan of the entire 
accessible surface area

•Radiological scan of the remaining 
building

•Collect 80 samples and analyze 
them for radioisotopes

August 18, 2015

Field Work Complete

Data Currently Under Review
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Site 20 - History

August 18, 2015
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Site 24 – Radiological Survey

•Radiological scan of the entire 
accessible surface area

•Collect 60 samples and analyze 
them for radioisotopes

August 18, 2015

Field Work Complete

Area of Interest identified 
at one location

Area was further investigated 
and samples were collected

Data Currently Under Review
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Site 30 and Related Areas - History

August 18, 2015
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Site 30 and Related Areas  
Radiological Survey

•Radiological scan of the outside 
areas around buildings

•Collect 200 samples and analyze 
them for radioisotopes

•Investigate debris underneath 
Building 502

August 18, 2015

Field Work Complete

Data Currently Under Review
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Storm and Wastewater Lines - History

August 18, 2015
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Storm and Wastewater Lines
Radiological Survey

•Visual and radiological investigation of the interior 
of the sewer line

•Collect samples at access points of the sewer line

•Excavation of the Building 233 storm water lines 
and collecting confirmation samples

August 18, 2015

Field Work In Progress



BRAC PMO West

Site 12 Field Work Update

NAVAL STATION TREASURE ISLAND 
SAN FRANCISCO, CALIFORNIA

Restoration Advisory Board Meeting
August 18, 2015
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Presentation Overview

Site 12 Field Work Update
(Excavation at Bayside & North Point)
• Project Status: North Point
• Project Status: Bayside
• Dust Monitoring
• Air Quality Monitoring
• Activity Schedule
• Contact Information

Radiological Housing Unit Survey 
Update (Surveys performed in 2014)
• Removal of 3 Low Level Radiological Objects

“LLROs”

1942 Aerial photo of Treasure Island

August 2015
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Project Status – North Point

• May 27: Excavation began

• Buildings 1231 and 1233 
foundations removed and soil  
excavated to 4 feet below ground 
surface

• 9 LLROs removed to date 

• Approximately 5,958 cubic yards 
have been removed from North 
Point

• Debris found in some sidewalls and 
bottom of the excavation and will be 
removed in late August 2015

North Point planned excavation boundary complete

Debris found in sidewall and bottom
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Project Status – North Point
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Project Status – North Point
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• 9 LLROs extracted to date
• All identified as radium-226

LLRO 172 LLRO 172

LLRO 169

Project Status – North Point
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• June 26: Excavation began

• Foundations for Buildings 1207, 
1209, and 1213 foundations 
removed and soil being 
excavated to 4 feet below 
ground surface 

• 55 LLROs has been 
encountered to date

• As of August 14, approximately 
6,449 cubic yards have been 
removed

• Excavation ongoing

Removal of concrete foundation at Building 1213

Project Status – Bayside
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Project Status - Bayside
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Project Status - Bayside
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Dust Monitoring
“First line of defense” for the crew and public

• Dust monitoring during all soil moving activities (6 work areas)
• Dust Monitoring at each location:

–Continual Visual Observation of Field Activities: Crew
implements preventative measures (i.e. water spraying,
equipment cleaning, truck covers) and adjusts PDR
locations

–Use of Personal Data Logging Real-Time Aerosol
Monitors (PDRs) – 3 to 4 PDRs are typically used at
each work area**

–Monitors area placed Upwind and downwind
• PDRs placed inside equipment and on construction personnel
• No exceedances to date

**The Site Safety and Health Officer may add PDRs to any location 
depending on wind direction and activities for the day. 

Typical PDR used
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Site 12 Field Work: General Dust Monitoring Map*

*Locations may be adjusted based on activity and wind direction
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Air Quality Monitoring

• Daily air quality monitoring during excavation 
activities

• Upwind and downwind monitoring**
• Wind sock at all sites reflecting wind direction
• Each location samples for:

–Lead
–Polynuclear aromatic hydrocarbons (PAHs)
and polychlorinated biphenyls (PCBs) on
alternating days

–Radiological (rad)
• Lead, PCB and PAH samples are collected 
onsite and shipped off site for analysis

• No exceedances to date  
Air Monitoring Station at each location

** The Site Safety and Health Officer may adjust locations depending on wind direction and activities for the day. 
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Site 12 Field Work: Air Quality Stations Map**

Monitoring Station Locations used during recent excavations at Bayside and North Point.   
**Locations will change based on activity and wind direction
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Activity Schedule: 3 Month Look Ahead

August September October November

North Point

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Soil Pad Construction

Backfill

Bayside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Bayside Drive Road Closure Access restricted Aug 17

Westside

Excavation: Clean Backfill

Excavation: Buffer Backfill

Excavation: Impacted Soil

Site 32/Bigelow Crt

Soil Pad Processing

Air Monitoring

August 2015
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Schedule of Milestones

May 2015 – Excavations Start

Oct 2015 – Excavations Complete

Nov 2015 – Soil Pad Processing Complete

Dec 2015 – Waste Disposal Complete

Mar 2016 – Radiological Field (Final Status) Surveys Complete

Jun 2016 – Site Restoration Complete 

Jun 2016 – Final Status Survey Report

Aug/Sep 2016 – Final Remedial Action Completion Report

Artistic renderings from TIDA website

August 2015
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Radiological Housing Unit Survey Update

In 2

• Summer 2014: Navy’s contractor CB&I 
conducted radiological surveys of the 
interior ground floors of all residences 

• Three distinct locations with readings 
above background were found:

–1240 North Point Drive, Unit D
–1241 North Point Drive, Unit B
–1303 Gateview Ave, Unit F

• July 6-7, 2015: Mobilized to remediate 
each location.  Removed LLROs, 
excavated surrounding soil, sampled to 
confirm

• July 31, 2015: Additional excavation 
performed at 2 locations.  

• August 10, 2015: Confirmation 
samples below background; 
Remediation complete Scan using Ludlum Model 193-6 instrument 

during residential survey (summer 2014)
August 2015
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Removal of Low Level Radiological Object Summary 

ADDRESS PRE-
INVESTIGATION
SURVEYS

INVESTIGATION POST-
INVESTIGATION 
SURVEYS

REPORTS

1240 North 
Point Drive, 
Unit D

Complete Complete Early lab results 
show radium-226 is 
below background/
cleanup criteria

Pending*

1241 North 
Point Drive, 
Unit B Shed

Complete Complete Complete Pending*

1303 
Gateview 
Ave, Unit F

Complete Complete Early lab results 
show radium-226 is 
below background/
cleanup criteria

Pending*

*Anticipated in October, 2015
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Contact Information

Keith Forman, 
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073 *new number*
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

August 2015
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QUESTIONS?

Site 12 Field Work Update
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Removal: 1240 North Point Drive, Unit D

In 2

Survey team confirming location of anomaly before removal of 
surface material

LLRO appeared to be portion of a gauge

• July 6: Excavated and identified an 
LLRO at 10 inches below the 
concrete subfloor

• LLRO was removed

• Surrounding soil was removed and 
sampled

• July 30: Additional excavation 
conducted. CB&I and CDPH 
collected parallel samples at 
bottom of cavity 

• Pending sample results from 
laboratory, the site will be restored 
and surveyed again when 
complete

August 2015
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Removal: 1241 North Point Drive, Unit B Shed

In 2

Survey team confirming location of anomaly 
before removal of surface material

LLRO appeared to be a small piece of metal or paint 
flake in debris from wall demo

• July 6: Removed the shed concrete floor, 
underlying gravel, part of patio surface 
and shed wall

• LLRO was located within debris of wall 
removal

• LLRO was removed

• Surrounding soil was removed and 
sampled

• July 8: Patio and shed foundation 
restored and post-investigation survey 
conducted without any elevated readings

• July 24: Sample results showed no 
elevated readings in soil after LLRO 
removal. 

• Area complete

August 2015



22 BRAC Program Management Office

Removal: 1303 Gateview Ave, Unit F

In 2

Survey team using shielding techniques to get better 
directional readings from the instrument to assist in 

locating items generating readings above background

One discrete LLRO extracted

• July 7: Excavated and identified LLROs in 
soil at about 24” below surface

• Objects and adjacent soil were removed 
and samples were collected

• July 30: Additional excavation conducted. 
CB&I and CDPH collected additional 
samples along sidewall.

• Pending sample results from laboratory, the 
site will be restored and surveyed again 
when complete

August 2015



Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2015 - January 2016

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
TID

A
/T

IC
D

RA
B

O
TH

ER

RPM: Danielle Janda
PM: John Baur, Gilbane

RPM: Tony Konzen
PM: TBD

RPM: Danielle Janda
PM: John Baur, Gilbane

RPM: Danielle Janda
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: Ulrika Messer, CB&I

RPM: Louie Cardinale
PM: Shanti Montgomery, TtEC

RPM: Danielle Janda
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: John Baur, Gilbane

RPM: Danielle Janda
PM: Ulrika Messer, CB&I

RPM: Chris Yantos
PM: Ulrika Messer, CB&I

RPM: Danielle Janda
PM: Ulrika Messer, CB&I

RPM: Bryce Bartelma
PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma
PM: Ted Tyler, CE2 Kleinfelder

RPM: Bryce Bartelma
PM: Cheryl Martin, TriEco-Tt

RPM: Tony Konzen
PM: Ulrika Messer, CB&I

RPM: Bryce Bartelma
PM: TBD

RPM: Bryce Bartelma
PM: TBD

16 02/14/16

01/26/1601/19/16

03/15/16

15
Gateview Area TCRA WP

-- 12/10/15 01/09/16

7
FSS Report for Northeast Corner

-- 11/06/15 12/08/15

14
SWDA Bigelow Court PCSR Report

-- 07/23/15

2
Historic Avenue N Storm Drain Removal WP

-- 09/04/15 10/02/15 10/16/15

01/29/16

01/08/16

12/30/15 02/09/16



12/16/15 01/15/16

01/16/16 02/15/16

09/03/1508/06/15 

 08/25/15 09/04/15 09/11/15

10/30/15 12/01/15

01/15/1612/18/15

12
RD/RAWP

-- 11/17/15 12/17/15

04/07/16

09/17/15

03/14/16

09/30/15

 

11/30/15

04/17/15  06/17/1503/17/15 

02/14/16 03/08/1601/15/16

12/07/15

08/30/16 09/29/16 10/10/16

01/26/16

Comments

02/10/16

10/30/15 11/11/15

01/22/16

12/15/15

01/06/16

Final to 
Agencies

Agency Comments

09/02/15

09/15/15 10/15/15

12/29/15

11/22/1510/23/151

DRAFT RTC FINAL

01/14/16 02/13/16

Preliminary 
RTCs to 

Agencies

Resolve and 
Concur on 

RTCs

11/14/15 12/14/15

02/24/16

Ite
m Document Title & Information

C
TO

/D
O

Draft to 
Agencies

10/02/15

6
FSS Report for Site 6

-- 11/24/15

Site 6

Radiological Reports

3

FSS Report for Selected Storm and Wastewater 
Lines - Part I

--

9
FSS Report for Site 24 (Building 342, Lot 69)

-- 10/23/15

10
Site 12 Phase III FSS Work Plan

--

FSS Report for Building 3

--

8

13
Action Memo for Removal Actions at Site 12

11
FSS Report for Site 20

--

02/13/15 

12/23/15 01/22/16 02/02/16

11/23/15

03/09/16



5
FSS Report for Site 30/30N/30S and Site 31

07/07/16 08/08/16--

4
FSS Report for Storm/Waste Water Lines - Part II

-- 11/23/15 12/23/15

FSS Report for Site 32A

-- 11/16/15 12/16/15

PP/RAP

--

Site 12

Pre-Remedial Design Data Gaps SAP

--
--

01/15/15 

 07/08/15 06/10/15



11/24/15



10/13/15 11/12/15
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Naval Station Treasure Island
Environmental Cleanup Program

Document Tracking Sheet 
August 2015 - January 2016

Date Due

DT
SC

W
A

TE
R 

BO
A

RD
TID

A
/T

IC
D

RA
B

O
TH

ER CommentsFinal to 
Agencies

Agency Comments

DRAFT RTC FINAL

Preliminary 
RTCs to 

Agencies

Resolve and 
Concur on 

RTCsIte
m Document Title & Information

C
TO

/D
O

Draft to 
Agencies

RPM: Danielle Janda
PM: Patrick Hamner, Trevet

RPM: Danielle Janda
PM: Jean Michaels, TriEco-Tt

RPM: Louie Cardinale
PM: John Baur, Gilbane

RPM: Louie Cardinale
PM: TBD

RPM: Danielle Janda
PM: TBD

RPM: Louie Cardinale
PM: Patrick Hamner, Trevet

RPM: Sarah Ann Moore
PM: Dennis Kelly, TriEco-Tt

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

RPM: Danielle Janda
PM: Marcie Rash, TriEco-Tt

 Abbreviations:
 X       CTO/DO = Contract task order/delivery order RD = Remedial design

DTSC = Department of Toxic Substances Control ROD = Record of decision
EPA = U.S. Environmental Protection Agency RPM = Remedial project manager
FS = Feasibility study RTC = Response to comments
FSS = Final status survey SAP = Sampling and analysis plan
LUC = Land use control SWDA = Solid waste disposal area
NA = Not applicable TBD = To be determined
NTCRA = Non-time critical removal action TCRA = Time-critical removal action
PCSR = Post-construction summary report TICD = Treasure Island Community Developers
PM = Project manager TIDA = Treasure Island Development Authority
PP = Proposed plan TPH = Total petroleum hydrocarbons
RACR = Remedial action completion report TSP = Task specific plan
RAP = Remedial action plan Water Board = Regional Water Quality Control Board
RAWP = Remedial action work plan

04/24/15 06/12/15 05/25/15--

19
WP/SAP

-- 12/30/15 01/29/16

02/01/16 03/22/16

02/12/16 02/19/16

Soil Gas Data Gaps Sampling and Sites 21 and 
24 Well Destruction WP

01/18/16



 06/17/15

07/27/15 08/19/15

08/31/15 09/28/15



09/30/15





05/18/15  

09/29/15 10/21/15 11/20/1523
2015 Site Management Plan

-- 08/03/15  09/01/15

Blue shading indicates agency review comments are 
due within the next 60 days or are outstanding.

10/12/15

09/02/15

07/13/15 

Grey shading indicates the document is finalized.  

17
ROD/RAP

-- 05/06/15 

18

Site 31



Other Reports

22
2014 Finding of Suitability to Lease (FOSL)

--

21
2014 Sites 6, 12, 21, 24 Groundwater Report

-- 04/17/15

Groundwater Monitoring

Site 32

20
ROD/RAP

--
--



Site 24

RACR

-- 06/26/15 X07/27/15

06/05/15

12/21/15

Yellow shading indicates documents that will be 
issued draft or final within the next 60 days.

Production or review of document is complete.

Received notification of no comments or 
comments deferred to other agency.

11/30/1511/13/15 11/20/1510/30/15

 05/18/15   

Sites 21, 27, & 30 LUC Inspection Report
04/16/15





 



02/29/16

06/12/15  06/22/15  06/26/15

08/06/15  09/07/15 10/15/15

03/01/16
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Naval Station Treasure Island
Navy Field Schedule

August 2015 - January 2016

Item Activity and Investigation Area Navy RPM
(Contractor) Complete

Start: 09/29/14 Louie Cardinale
Finish: 08/08/15 (Tetra Tech)
Start: 07/06/15 Bryce Bartelma

Finish: 07/10/15 (CE2 Kleinfelder)

Start: 05/12/15 Chris Yantos
Finish: 06/07/16 (CB&I)

Start: 07/13/15 Danielle Janda
Finish: 07/12/16 (Trevet)

Start: 12/31/15 Louie Cardinale
Finish: 02/10/16 (TBD)

Start: 04/30/15 Danielle Janda
Finish: 08/24/15 (CB&I)
Start: 08/24/15 Louie Cardinale

Finish: 08/28/15 (Trevet)
Start: 11/20/15 Tony Konzen

Finish: 01/20/16 (TBD)

Abbreviations:
 Field work is complete.
RPM Remedial project manager
SWDA Solid waste disposal area
TBD To be determined

4

Grey shading indicates field activities are complete.

Yellow shading indicates field activities that will start 
or finish within the next 60 days.

Radiological Surveys at Various Areas (Part II)

5 Sites 6, 12, 21, and 24 Groundwater and Site 21 and 24 Soil Gas 
Monitoring

6 Historic Avenue N Storm Drain Removal

1 Phase III Non-Time Critical Removal Action

Field Dates

Site 12

Site 6

Final Status Survey 

Pre-Remedial Design Data Gaps Sampling 

Site 24

2 Data Gaps Investigation

Other

Site 31

3 Final Status Survey - Additional Field Work
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