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- RI/FS IRP Sites: 10 - PFAS RI Sites: 6 - PP/ROD IRP Sites: 2
- RD/RA IRP Sites: 2 - RC/LTM IRP Sites: 1 - RI/FS MRP Sites: 1 - Total Active ERP Sites: 22

NWS Yorktown Active ERP Sites
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2026 RAB Agenda
Environmental Restoration Program (ERP) Overview

Update on select sites and basewide investigations:
1. Site 3 – Group 16 Magazine Landfill
2. Site 6 – Explosives-Contaminated Wastewater Impoundment
3. Site 8 – NEDED Explosives-Contaminated Wastewater Discharge Area
4. Site 22 – Burn Pad
5. Site 24 – Aviation Field
6. Site 25 – Building 373 Rocket
7. Site 31 – Barracks Road Landfill Industrial Area
8. Update on Basewide PFAS Investigation
9. Update on Basewide G-RAM Investigation



4

Site 3 Group 16 Magazine Landfill

Injection Event

 6-acre landfill
Soil: No further action (NFA) ROD following soil

removal action

Groundwater Pre-RD investigation completed in
2021

Groundwater, surface water, sediment: ROD
finalized in 2023

 Active remedy for groundwater
 NFA for surface water and sediment
 Land Use Control (LUC) RD finalized in

2024
 RD for GW remediation finalized in 2024

Enhanced In-Situ Bioremediation (EISB)

Groundwater Monitoring

 LUCs

 GW RA Work Plan finalized in 2026
 GW RA planned to begin in Fall 2026
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Site 6
Explosives Contaminated Wastewater Impoundment

 85-acre site encompassing Plant 2 complex and consisting of three operational units (OUs):
 Impoundment Area (OU XV; approximately 3 acres)
 Flume Area (OU XIII; approximately 0.1 acres)
 Excavated Area (OU XIV; approximately 0.2 acres)

 ROD in place for soil, groundwater, surface water, and sediment within the three operational units
consisting of the following:
 Impoundment Area: LTM of surface water, sediment, and groundwater (interim action)
 Flume Area: excavation and ex-situ bioremediation of soil and sediment; pressure washing of the flume; LUCs
 Excavated Area: soil cover and LUCs

 Phase II RI Report finalized in 2023
 Excavated Area Non-Time-Critical Removal Action (NTCRA) completed in 2025

 Excavation and offsite disposal of zinc-impacted surface soil to mitigate potential ecological risk

 Construction Completion Report (CCR) planned for completion in 2026, followed by No Further Action (NFA) Proposed Plan and
ROD

 Flume Area Remedial Action Completion Report (RACR) in development, planned for completion in 2026

 Pre-FS investigation planned for 2026/2027

 Evaluates ecological risks in soil in Plant 2 investigation area and groundwater-surface water interface migration pathway in the
Impoundment Area

 FS to be completed to evaluate site-wide groundwater and soil

 Evaluates remedial alternatives to mitigate potential risks to human and ecological receptors from exposure to COCs in groundwater
and soil

 Provides rationale for NFA for surface water and sediment outside of the Impoundment Area at Site 6
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Site 6
Explosives Contaminated Wastewater Impoundment
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Site 6 Excavated Area
Non-Time-Critical Removal Action (NTCRA)

2025 Tier 3 Excellence in Federal Facility Cleanup & Partnering Annual Award 2026 Secretary of the Navy Environmental Award for Environmental Restoration  Team
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Site 8 NEDED
Explosives-Contaminated Wastewater Discharge Area

 3-acre site

 SRI completed 2017-2020

 Evaluated soil and groundwater in the
previously inaccessible area of the site
following building demolition

 Potential unacceptable risks to future
residents identified from exposure to
metals in soil and metals, explosives,
and volatile organic compounds in
groundwater

 Pre-FS groundwater sampling completed
in 2023

 Evaluate the potential for natural
attenuation of COCs in groundwater

 Determine whether monitored natural
attenuation (MNA) is a viable remedy
for groundwater at the site to protect
possible future residents

 Pre-FS Report developed for MNA
evaluation, completed in 2026

 FS anticipated to be completed in 2027
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 9-acre site

 RODs in place

 Soil (NFA) signed in 2003

 Surface water and sediment (NFA) signed in 2011

 Groundwater in 2012 Remedial action objective of reducing
TCE, VC and RDX and preventing exposure until remediated

 In situ bioremediation of RDX and monitored natural
attenuation of TCE and VC

 Pre-RD Investigation in 2014 and 2017 recommended
further delineation of COCs in groundwater

 Remedy Optimization pilot study completed (August
2023 – February 2026).

 Subgrade Biogeochemical Reactor (SBGR) installation
(2023).

 Performance monitoring samples collected quarterly
through August 2024 and semi-annually through
September 2025.

 Remedy Optimization Pilot Study Report being
developed and anticipated to be finalized in 2027.

 Results have shown system to be an effective
option for treating impacted groundwater at site.

Site 22 SBGR: TCE, Perchlorate, and RDX Concentrations within
the Extraction Wells

Site 22 SBGR: 1,4-Dioxane and PFAS Concentrations within
the SBGR

Site 22  Burn Pad
Subgrade Biogeochemical Reactor (SBGR)
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Reactor filled with gravel
and amendments

 Promotes favorable conditions for
biodegradation

 Reactor filled with locally sourced, non-refined
products

 Groundwater is recirculated from downgradient
extraction wells

 Powered by solar panels

 Creates a treatment zone in aquifer

 Favorable for treatment near surface water
bodies

 Low potential for daylighting

 Site-Specific Objectives:

 Evaluate ability to treat TCE, VC,
perchlorate, and 1,4-dioxane

 Monitor effect on RDX and PFAS

 Site included in ongoing PFAS RI

Site 22  Burn Pad
Subgrade Biogeochemical Reactor (SBGR)
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Site 24 Aviation Field
Site 25 Building 373 Rock Plant

Site 24 Aviation Field
 34-acre site
 Groundwater: evaluated in RI
 Soil: NTCRA initiated in 2016, now on hold
 Site has been temporarily stabilized and secured pending

determination of an appropriate path forward
 Non-woven geotextile fabric was installed as a marker in

the incomplete excavation areas and all excavations have
been backfilled and restored

 Signs have been posted around the perimeters of
incomplete excavation areas and no waste materials are
currently stored on site

 Data Gap RI being planned for 2026; SAP currently in
development

Site 25 Building 373 Rock Plant
 2-acre site associated with Building 373 explosives loading

plant
 Soil, groundwater, surface water, sediment
 RI completed in 2021; only soil requiring additional action
 FS for soil excavation and offsite disposal finalized in 2023
 Proposed Plan in regulatory review
 ROD being developed
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Site 31 Barracks Road Landfill Industrial Area

 101-acre site
 Four (4) 50,000 square foot sheds onsite (Sheds 3, 4, 5,

and 6)
 TCRA implemented in 2012 for Sheds 3 and 6 resulting in

evacuation of base personnel while potential indoor air risks
evaluated. In response to the TCE concentrations detected in
the indoor air.

 In 2024 ICO identified mission activities requiring facility
personnel access to Sheds 3 and 6

 In response to ICO request, Team moved quickly to complete
the following:

• Collected indoor air samples at Sheds 3 and 6 in 2025 to get a
current snapshot of indoor air concentrations

• Completed a technical memorandum evaluating short-term indoor
worker exposure durations for Sheds 3 and 6 to allow use of the
sheds for long-term storage and short-term worker occupancy

• Initiated a TCRA and developed Action Memo in 2026 for VI
mitigation system design/installation to get the indoor air
concentrations at levels suitable for long-term building occupancy by
facility personnel

 TCRA is being implemented in 2026/2027 resulting in
approximately 100,000 square feet of building space being
made available for tenant commands.

 Data Gap RI Report anticipated to be finalized in 2026
 Pre-FS investigation planned for 2027
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Previous PFAS Investigations
 Preliminary Assessment (PA) finalized in October 2021

–Desktop research phase to review site history, determine if potential
source exists, and determine if investigation is warranted

–75 areas screened
–26 Areas regulatory concurrence was not achieved and are tracked in the

Site Management Plan for Yorktown.
–9 Areas of Interest (AOI) recommended for Site Inspection (SI): Site 1

Dudley Road Landfill, Site 4 Burn Pad Residue Landfill, Site 22 Burn Pad,
Building 461 Fire Station No. 14, SSA 3 Fire Training Pits and Vicinity,
Building 24 (Betty Warehouse), Building 27, Building 71 Former Fire
Station, Building 703 Main Fire Station No. 13

 Site Inspection (SI) Report finalized in December 2023
–Investigation to determine if PFAS are present at concentrations

warranting further evaluation
–SI recommended five areas to proceed to an (RI): Site 1 Dudley Road

Landfill, Site 4 Burn Pad Residue Landfill, Site 22 Burn Pad, Building 461
Fire Station No. 14 (SWMU 3), SSA 3 Fire Training Pits and Vicinity
(SWMU 3), Building 703 Main Fire Station No. 13 (Site 35), Building 24
(Betty Warehouse) (Site 36)
Based on the January 2025 Assistant Secretary of Defense (ASD) Memo

lowering the  DoD screening levels.  Building 71 Former Fire Station (Site
37) will be included in the PFAS RI
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PFAS Remedial Investigation Sites
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Remedial Investigation Process

RI phase consists of the following steps:
 Data analysis and risk assessment

(~3 months)

 Data gap fieldwork and data collection
(if needed) (~3 months)

 Reporting (~10 months)

 PFAS RI has been awarded

 Work plan (Uniform Federal Policy-Sampling and Analysis
Plan [UFP-SAP]) (~8 months) [COMPLETE]

 Fieldwork and data collection (~7 months) [IN
PROGRESS]

 Laboratory analysis and data management (~2 months)
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Basewide G-RAM Investigation
Overview of G-RAM
 Historical use of G-RAM through use of

commodities, research radionuclides, and 
other military projects

 Commodities are most common form of G-
RAM
Radio luminescent devices such as compasses,

deck markers, signs, dials, and gauges; 
aircraft components such as engine 
exciters, structural metal alloys, and 
electronics systems; munitions; weaponry 
sights; and radar systems

 Many items were unregulated or permitted
disposal by burial

 Regulations applicable to low-level radioactive
waste were not implemented until early 1980s

 Legacy commodities (or residual radioactive
material as the result of their use) may be 
present in environment
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G-RAM Preliminary Assessment

 The Preliminary Assessment team will gather information, evaluate
environmental conditions, and provide recommendations to sites that
warrant further investigation

 Accomplished through the following steps; methodology for completing each
step is unique for sites with G-RAM
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Questions or Comments?
For additional information regarding the ERP at Naval

Weapons Station (NWS) Yorktown, please contact:
NWS Yorktown Publics Affair Officer

Phone: (757) 887-4939 / (757) 752-1304
Melvin Acree Navy’s ERP Manager for NWS Yorktown

(757) 341-1597 or melvin.l.acree.civ@us.navy.mil

Visit NWS Yorktown’s ERP Public Web Page at:
https://www.navfac.navy.mil/Business-Lines/Environmental/Products-
and-Services/Environmental-Restoration/Mid-Atlantic/Yorktown-NWS/

Have questions after the meeting?
If so, you can submit your questions for up to 10 calendar days after the

meeting to the NAVFAC PAO officer at  NAVFAC_ML_PAO@navy.mil or
leave a message at 757-887-4939 (office)

mailto:melvin.l.acree.civ@us.navy.mil

