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1.0  INTRODUCTION
The Department of the Navy prepared this monthly progress 
report (MPR) to discuss environmental cleanup at the 
former Mare Island Naval Shipyard (Mare Island) in Vallejo, 
California.  This MPR does not discuss cleanup work by 
the City of Vallejo and its developers, Lennar Mare Island 
and Weston Solutions, through the Navy’s Environmental 
Services Cooperative Agreements.  The work completed 
under those agreements is reported separately by each party.  
This MPR discusses progress made during the reporting 
period from August 29, 2008, through September 26, 2008.  
The information provided below includes updates to field 
work and removal actions; document submittals; and the 
progress of regulatory reviews, issues associated with Navy 
environmental programs, and Base Realignment and Closure 
(BRAC) Cleanup Team (BCT) and Restoration Advisory 
Board (RAB) meetings.

2.0  FIELDWORK, REMOVAL ACTIONS, AND 
UPCOMING EVENTS

The Defense Reutilization and Marketing Office (DRMO) 
Fenced Scrapyard Area (FSA) was re-fenced.  After the 
DRMO Non-Time Critical Removal Action (NTCRA) was 
complete and the Completion Report had been finalized, the 
Navy reinstalled the fence line along the DRMO FSA.  The 
Navy submitted the Final DRMO NTCRA in August 2008.

On September 11, 2008, the Navy began offshore sampling 
to support the Baseline Ecological Risk Assessment (BERA) 
in the Remedial Investigation (RI) Report for Investigation 
Area (IA) K.  Sampling included surface sediment collection 
for chemical analysis and sediment and tissue sample 
collection for bioassay testing.  Field work concluded on 
September 17, 2008, and results will be incorporated into the 
RI Report.  Next, offshore sampling to support the Outfall 
and Supplemental Sampling Investigation in the RI Report is 
expected to start in mid-November 2008.

3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY REVIEW

The Navy submitted seven documents during the reporting 
period: 

• Final Work Plan for the RI at IA K
• Final Revision 1 Former North Building Ways Area RI 

in IA A2
• Draft Final Sampling and Analysis Plan (SAP) for the 

Outfall and Supplemental Sampling Investigations at  
IA K

IA	K	BERA	field	crew	collecting	a	sediment	sample	on		
sampling	vessel	near	Pier	21	of	the	Finger	Piers.

Pacific	Staghorn	Sculpin	identified	and	measured	during	IA	K	
BERA	Sampling.



• Draft Subsurface Vapor Intrusion Methodology Report 
for Proposed Active Soil Gas Sampling at Installation 
Restoration (IR) Site 17

• Draft Addendum 1 TCRA Parcel XVI Paint Waste Area 
(PWA) Munitions Response to Final Work Plan Time 
Critical Removal Action (TCRA), IR04, IR05, Parcel 
XVI PWA and Horse Stable Area (HSA)

• Draft SAP/Quality Assurance Project Plan for 
Additional Soil, Groundwater, and Soil Gas Sampling at 
IR17

• Final Polychlorinated Biphenyls Site Closure Report for 
Building 1001, in IA A1

The Navy received comments or concurrence from the 
Department of Toxic Substances Control (DTSC) on the 
following document:

• Draft SAP/Quality Assurance Project Plan for 
Additional Soil, Groundwater, and Soil Gas Sampling at 
IR17

The Navy received comments or concurrence from the U.S. 
Environmental Protection Agency (EPA) on the following 
documents:

• Draft Subsurface Vapor Intrusion Methodology Report 
for Proposed Active Soil Gas Sampling at Installation 
Restoration (IR) Site 17

• Draft SAP/Quality Assurance Project Plan for 
Additional Soil, Groundwater, and Soil Gas Sampling at 
IR17

The Navy received comments or concurrence from the 
San Francisco Bay Regional Water Quality Control Board 
(Water Board) on the following documents:

• Draft SAP/Quality Assurance Project Plan for 
Additional Soil, Groundwater, and Soil Gas Sampling at 
IR17

• Draft Corrective Action Plan, Former North Building 
Ways Within Investigation Area A2

BCT meetings are held regularly with the Navy, EPA, 
DTSC, and the Water Board to discuss the progress of 
environmental cleanup at Mare Island.  The last BCT 
meeting was held on September 25, 2008.

REGULATORY REVIEW 

Fiscal Year-To-Date Progress
The documents presented in the table below include only 
documents that address sites where the Navy remains 
responsible for the completion of cleanup work.

Number of Documents Submitted by the Navy in 
2008 34

Number of DTSC Comments Received by the Navy 
in 2008 15

Number of EPA Comments Received by the Navy 
in 2008 10

Number of Water Board Comments Received by the 
Navy in 2008 12

NAVY CONTACT INFORMATION

Michael Bloom
BRAC Environmental Coordinator for Mare Island

E-mail: michael.s.bloom@navy.mil
Local Telephone: (707) 562-3104

San Diego Telephone: (619) 532-0967
San Diego Fax: (619) 532-0995
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RESTORATION ADVISORY BOARD  
MEETING SCHEDULE

The RAB meets the last Thursday of every month, unless 
otherwise noted.  RAB meetings are currently scheduled for 
the following dates:

• Thursday, October 30, 2008
• Thursday, November 20, 2008

Meetings begin at 7:00 pm and are held at the following 
location: 

Mare Island Conference Center
375 G Street

Vallejo, CA 94592


